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Summary
The initial budget of the United Nations Mission of Support in East Timor

(UNMISET) for the period from 1 July 2003 to 30 June 2004, contained in
document A/57/689, amounted to $188,229,200 gross, inclusive of budgeted
voluntary contributions-in-kind amounting to $60,000. The initial budget was
prepared in accordance with the four-phase downsizing plan for the Mission, as
outlined in paragraphs 91 to 94 of the report of the Secretary-General to the
Security Council dated 17 April 2002 (S/2002/432).

Shortly after the initial budget was prepared, owing to the evolving security
situation in the region, revised military and policing strategies, described in
paragraphs 20 to 35 of the report of the Secretary-General to the Security Council
of 3 March 2003 (S/2003/243), were submitted proposing a delay in the
downsizing of the Mission during the 2003/2004 financial period. The revised
strategies were subsequently endorsed by the Security Council in its resolution
1473 (2003) dated 4 April 2003.

The present report contains the revised budget for the 12-month period
from 1 July 2003 to 30 June 2004 for the operation of UNMISET, which
incorporates additional requirements for the delay in downsizing of the Mission in
accordance with the above-mentioned revised military and policing strategies.
Exclusive of the amounts for the support account for peacekeeping operations and
for the United Nations Logistics Base at Brindisi, Italy, for the same period, the
revised budget of UNMISET for the period from 1 July 2003 to 30 June 2004
amounts to $208,887,500 gross ($202,333,200 net), inclusive of budgeted
voluntary contributions-in-kind amounting to $60,000.

Pending submission of the revised budget, on the basis of the
recommendation of the Advisory Committee on Administrative and Budgetary
Questions (A/57/772/Add.11), the General Assembly, by its resolution 57/327 of
18 June 2003, appropriated an amount of $193,337,100 gross for the maintenance
of the Mission for the period from 1 July 2003 to 30 June 2004, inclusive of the
amount of $8,337,100 for the support account for peacekeeping operations and for
the United Nations Logistics Base at Brindisi.

The revised budget, which represents an increase of $23,827,500 (gross)
from the initial approved budget of $185,000,000, for the Mission provides for the
deployment of a maximum of 3,405 troops, 95 military observers, 550 civilian
police, 125 civilian police in formed units, 399 international staff and 928 local
staff. While the maximum authorized strength of military contingents, military
observers and civilian police is lower than previously approved, the average
strength proposed in the revised budget for these three categories is higher than
that proposed in the initial budget (A/57/689), as outlined in paragraphs 6 to 8 of
the present report.
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Financial resources
(Thousands of United States dollars. Budget year is 1 July to 30 June.)

Variance

Category of expenditure
Apportionment

(2002/03)

Initial
apportionment

(2003/04)

Revised
cost estimates

(2003/04) Amount Percentage

Military and police personnel 138 560.5 79 071.4 90 325.4 11 254.0 14.2

Civilian personnel 61 571.8 48 316.2 52 950.8 4 634.6 9.6

Operational costs 91 867.7 57 612.4 65 551.3 7 938.9 13.8

Gross requirements 292 000.0 185 000.0 208 827.5 23 827.5 12.9

Staff assessment income 8 414.2 6 014.4 6 554.3 539.9 9.0

Net requirements 283 585.8 178 985.6 202 273.2 23 287.6 13.0

Voluntary contributions in kind
(budgeted) 60.0 60.0 60.0 — —

Total resource requirements 292 060.0 185 060.0 208 887.5 23 827.5 12.9

Human resources

Category of personnel
Approved

(2003/04)a
Revised

(2003/04)a Net change

Military observers 106 95 (11)
Military contingents 3 764 3 405 (359)
Civilian police 650 550 (100)
Civilian Police Formed Unit - 125 125
International staff 388 399 11
National staff 732 928 196
United Nations Volunteers 200 209 9

a Represents highest level of authorized strength.

The actions to be taken by the General Assembly are set out in section IV.
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I. Mandate and planned results

1. The mandate of the United Nations Mission of Support in East Timor
(UNMISET) was established by the Security Council in its resolution 1410 (2002)
of 17 May for an initial period of 12 months, from 20 May 2002. By the same
resolution, a mandate implementation plan was established with benchmarks for the
withdrawal of military and civilian personnel from Timor-Leste. The Security
Council, in its resolution 1473 (2003) of 4 April 2003, decided to revise the mandate
and the mandate implementation plan. The revised mandate implementation plan
specified a slower pace of withdrawal of military contingents and civilian police and
the inclusion of an international formed police unit for one year. The revised
mandate implementation plan was further detailed in the report of the Secretary-
General to the Security Council of 21 April 2003 (S/2003/449).

2. By its resolution 1480 (2003) of 19 May 2003, the Security Council decided to
extend the mandate of UNMISET until 20 May 2004.

3. UNMISET is mandated to help the Security Council achieve an overall
objective, namely, to ensure the long-term stability and security of Timor-Leste.

4. Within this overall objective, during the budget period the Mission will
contribute to a number of accomplishments by delivering related key outputs. The
frameworks below show the additional outputs produced with the proposed
additional resources, which will make additional contributions to the same expected
accomplishments defined in the initial budget proposal (A/57/689). These additional
contributions can be measured through previously formulated indicators of
achievement, noted as “no change”. The components are aligned with the
programmes of the revised mandate implementation plan described in the report of
the Secretary-General to the Security Council (S/2003/449, paras. 13-51), as
follows:

Component 1: Stability, democracy and justice (labelled “Political” in the initial
budget proposal)

Expected accomplishments Indicators of achievement Outputs

1.1 No change No change No change

1.2 No change No change No change

1.3 No change No change 500 additional Police Service
Officers trained in human rights

1.4 No change No change No change

External factors: No change.
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Component 2: External security and border control (labelled “Military” in the
initial budget proposal)

Expected accomplishments Indicators of achievement Outputs

2.1 No change No change No change

2.2 No change No change No change

2.3 No change No change No change

External factors: Government of Timor-Leste will establish effective border
control services and defence force (Falintil-FDTL) and establish required police
capacities to deal with armed gangs/insurgents as well as carry out community
policing with due regard for human rights.

Component 3: Public security and law enforcement (labelled “Civilian police” in
the initial budget proposal)

Expected accomplishments Indicators of achievement Outputs

3.1 No change No change Effectively controlled riot
situations using the
international formed unit while
the training of the Rapid
Intervention Unit was being
undertaken

3.2 No change No change Trained 2,830 police officers
and 500 additional officers
recruited by the Government

Five-year plan of action for
Policia Nacional de Timor-
Leste (PNTL) national police
capacity-building at all levels
of management and
implementation of the
recommendations of the Joint
Assessment Mission
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Component 4: Support (as in the initial budget proposal)

Expected accomplishments Indicators of achievement Outputs

No change No change 207 additional civilian staff
administered

1,200 additional payments
made

30 additional purchase orders
completed

4 additional contingent-owned
equipment inspections
conducted

3 additional aircraft inspections
conducted

2,580 additional flight hours
completed

630 additional deployments and
repatriations conducted by
military and police

63 additional shipments made
or received

External factors: No change.
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II. Resource requirements

A. Financial resources
1. Overall

(Thousands of United States dollars. Budget year is from 1 July to 30 June.)

Variance
Apportionment

(2002/03)

Initial
apportionment

(2003/04)

Revised cost
estimates
(2003/04) Amount Percentage

Category (1) (2) (3) (4)=(3)-(2) (5)=(4)/(2)

Military and police personnel
Military observers 4 627.2 3 075.7 3 346.5 270.8 8.8
Military contingents 104 007.3 64 810.2 71 309.2 6 499.0 10.0
Civilian police 29 926.0 11 185.5 12 991.9 1 806.4 16.1
Formed police units — — 2 677.8 2 677.8 —

Civilian personnel
International staffa 50 679.9 39 641.6 43 696.4 4 054.8 10.2
National staffb 3 562.9 2 564.9 2 871.0 306.1 11.9
United Nations Volunteers 7 329.0 6 109.7 6 383.4 273.7 4.5

Operational costs
General temporary assistance 7 466.4 3 955.5 3 955.5 — —
Government-provided personnel — — — — —
Civilian electoral observers — — — — —
Consultants 3 422.8 3 260.9 3 260.9 — —
Official travel 745.4 706.8 721.8 15.0 2.1
Facilities and infrastructure 18 487.0 13 833.3 15 317.2 1 483.9 10.7
Ground transportation 5 424.6 3 503.9 3 844.8 340.9 9.7
Air transportation 37 586.0 18 963.6 24 279.6 5 316.0 28.0
Naval transportation 1 102.5 1 124.4 1 124.4 — —
Communications 7 971.3 4 855.7 5 173.1 317.4 6.5
Information technology 802.1 898.0 898.0 — —
Medical 4 061.9 2 918.4 3 000.8 82.4 2.8
Special equipment 1 361.4 992.0 1 091.0 99.0 10.0
Miscellaneous supplies, services and equipment 3 436.3 2 599.9 2 884.2 284.3 10.9
Quick-impact projects — — — — —

Gross requirements 292 000.0 185 000.0 208 827.5 23 827.5 12.9

Staff assessment income 8 414.2 6 014.4 6 554.3 539.9 9.0

Net requirements 283 585.8 178 985.6 202 273.2 23 287.6 13.0

Voluntary contributions in kind (budgeted)c 60.0 60.0 60.0 — —

Voluntary contributions in kind (non-budgeted) — — — — —

Total resource requirements 292 060.0 185 060.0 208 887.5 23 827.5 12.9

a Revised cost estimates for 2003/04 are inclusive of a 20 per cent vacancy rate compared to a 25 per cent vacancy rate applied in the initial budget
for 2003/04.

b Initial and revised cost estimates for 2003/04 are inclusive of a 15 per cent vacancy rate.
c Revised cost estimates for 2003/04 are inclusive of $60,000 from the Government of the Northern Territory of Australia.
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2. Contingent-owned equipment: major equipment and self-sustainment

5. The provision for major equipment and self-sustainment included in the total
revised resource requirements for the period from 1 July 2003 to 30 June 2004 is as
follows:

Category  Initial budget

Additional
estimates

 (formed units)

Additional
estimates

(contingents)
Total revised

cost estimates

16 306.9 500.0 1 500.0 18 306.9

Self-sustainment

Catering 831.8 — 83.0 914.8

Communications 2 429.5 — 243.0 2 672.5

Office 706.0 — 71.0 777.0

Electrical 882.6 — 88.0 970.6

Minor engineering 495.7 — 50.0 545.7

Explosive ordnance 250.2 — 25.0 275.2

Laundry and cleaning 687.9 — 68.0 755.9

Tentage 331.2 — 33.0 364.2

Accommodation 1 237.1 450.0 124.0 1 811.1

Medical 2 328.3 — — 2 328.3

Observation 741.8 — 74.0 815.8

Field defence stores 1 065.3 — 107.0 1 172.3

Miscellaneous bedding,
furniture and welfare  1 348.2 — 135.0 1 483.2

Subtotal 13 335.6 450.0 1 101.0 14 886.6

Total 29 642.5 950.0 2 601.0 33 193.5

B. Human resources

1. Military and police personnel

Approved
(2003/04)a

Revised
(2003/04)a Net change

Military observers 106 95 (11)

Military contingents 3 764 3 405 (359)

Civilian police 650 550 (100)

Civilian police formed units - 125 125

a Represents highest level of authorized strength.
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2. Civilian personnel

International staff

USG
-ASG

D-2
-D-1

P-5
-P-4

P-3
-P-1

Field
Service

General
Service

Security
Service Subtotal

National
staff

United
Nations

Volunteers Total

Office of the Special Representative of the Secretary-Generala

Approved 2003/04 2 3 38 49 1 18 — 111 84 41 236

Revised 2003/04 2 3 38 49 1 18 — 111 84 41 236

Office of the Force Commander

Approved 2003/04 — 1 — — — 2 — 3 45 — 48

Revised 2003/04 — 1 — — — 2 — 3 45 — 48

Office of the Police Commissioner

Approved 2003/04 — 1 2 — — 1 — 4 70 — 74

Proposed 2003/04 — 1 2 — — 1 — 4 70 — 74

Division of Administration

Approved 2003/04 — 3 31 40 184 12 — 270 533 159 962

Revised 2003/04 — 3 32 41 193 12 — 281 729 168 1 178

Total

Approved 2003/04 2 8 71 89 185 33 — 388 732 200 1 320

Revised 2003/04 2 8 72 90 194 33 — 399 928 209 1 536

Net change — — 1 1 9 — — 11 196 9 216

a Includes the immediate Office of the Special Representative and the offices of Political Affairs, the Legal Adviser, Human
Rights Affairs, Public Affairs, Civilian Support Liaison and Jakarta Liaison and the Serious Crimes Unit.
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III. Analysis of variances1

Variance

Military observers $270.8 8.8%

• Mandate: delay in downsizing of the Mission

6. The revised cost estimate is based on the average strength of 87 military
observers, which is increased from the average strength of 79 in the initial approved
budget. During the 2003/04 financial period, the additional resources will produce
the output level indicated in the initial budget (A/57/689) under component 2
“External security and border control” for a longer period. The initially approved
and revised 12-month deployment schedule of military observers is as follows:

__________________
1 Resource variance amounts are expressed in thousands of United States dollars.

Reference

This section describes the single largest contributing factor of each
resource variance according to specific standard options encompassed in the
four standard categories listed below:

• Mandate:  Variances caused by changes in the scale or scope of the
mandate, or changes in the expected accomplishments as driven by the
mandate;

• External:  Variances caused by parties or situations external to the
United Nations;

• Cost parameters:  Variances caused by United Nations regulations,
rules and policies;

• Management:  Variances caused by management actions to achieve
planned results more effectively (e.g., by reprioritizing or adding
certain outputs) or efficiently (e.g., by taking measures to reduce
personnel or operational inputs while maintaining the same level of
outputs), and/or from performance-related issues (e.g., by having
underestimated the costs or quantities of inputs required to produce a
certain level of outputs, or by delayed recruitment).
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Planned deployment of military observers

2003 2004

Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Average

Approved 106 90 90 90 90 90 65 65 65 65 65 65 79

Revised 95 95 95 95 95 95 78 78 78 78 78 78 87

Difference -11 5 5 5 5 5 13 13 13 13 13 13 8

Variance

Military contingents $6,499.0 10.0%

• Mandate: delay in downsizing of the Mission

7. The increase is based on a delayed drawdown of contingent personnel for
infantry battalions as well as specialized support units. The revised estimates cover
additional requirements for standard troop-cost reimbursement, emplacement,
rotation and repatriation for military personnel, daily allowance, rations, deployment
of contingent-owned equipment and related freight cost. During the 2003/04
financial period, the additional resources will produce the output level indicated in
the initial budget (A/57/689) under component 2 “External security and border
control” for a longer period. The initially approved and revised 12-month
deployment schedule of military contingent is as follows:

Planned deployment of military contingents

2003 2004

Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Average

Approved 3 764 2 690 2 690 2 690 2 690 2 690 1 685 1 685 1 685 1 685 1 685 1 685 2 277

Revised 3 405 3 405 3 405 3 205 3 205 3 205 1 672 1 672 1 672 1 672 1 672 1 672 2 489

Difference (359) 715 715 515 515 515 (13) (13) (13) (13) (13) (13) 211

Variance

Civilian police $1,806.4 16.1%

• Mandate: delay in downsizing of the Mission

8. The increase is attributable to the increased average strength of civilian police
from 279 to 329. The additional deployment of a new formed police unit is provided
to effectively control riot situations and to train the Rapid Intervention Unit, as
indicated in the outputs under component 3 “Public security and law enforcement”.
The initially approved and revised 12-month deployment schedule of civilian police
is as follows:
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Planned deployment of civilian police

2003 2004

Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Average

Approved 650 500 500 500 300 300 100 100 100 100 100 100 279

Revised 550 500 500 500 400 300 200 200 200 200 200 200 329

Difference (100) — — — 100 — 100 100 100 100 100 100 50

Variance

Formed police units $2,677.8 —%

• Mandate: delay in downsizing of the Mission

9. The revised budget estimate includes a deployment of a new formed police
unit with the average strength of 104. The additional deployment of a new formed
police is provided to effectively control riot situations and to train the Rapid
Intervention Unit, as indicated in the outputs under component 3 “Public security
and law enforcement”. The initially approved and revised 12-month deployment
schedule of a formed police unit is as follows:

Planned deployment of civilian police formed units

2003 2004

Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Average

Approved — — — — — — — — — — — — —

Revised — 125 125 125 125 125 125 125 125 125 125 — 104

Difference — 125 125 125 125 125 125 125 125 125 125 — 104

Variance

International staff $4,054.8 10.2%

• Mandate: delay in downsizing of the Mission

10. As a result of delayed drawdown of military forces and increases in the
strength of police forces in UNMISET, it is necessary to retain part of the
UNMISET administration capacity to ensure that substantive activities can continue
to be fully supported.

11. The revised staffing for the budget period entails the retention of 11 of the 67
posts that were previously slated for removal from the staffing table, as shown in
section II.B.2 above. All of the retained posts are in the Division of Administration.
The revised staffing table requirements for the 2003/04 financial period, therefore,
shows a net reduction of 56 posts as compared with the staffing table approved for
the 2002/03 financial period.

12. In addition to the retention of these 11 posts, it is proposed to delay the
drawdown of staff, which was previously planned for 30 September 2003, until
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31 December 2003. As a result, all 399 posts in the proposed staffing table will be
retained for six months to 31 December and the original planned reduction of a
further 17 posts on 30 September 2003 will not occur. The Mission staffing will
return to the previous drawdown schedule starting from 1 January 2004. The
initially approved and revised drawdown schedule of international personnel is as
follows:

Planned deployment of international staff posts

2003 2004

Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Average

Approved 388 388 388 371 371 371 332 332 332 314 314 314 351

Revised 399 399 399 399 399 399 332 332 332 314 314 314 361

Difference 11 11 11 28 28 28 — — — — — — 10

13. The 11 International Staff posts proposed for retention comprise one
Professional post at P-4 level for a Chief, Commodity Management in the Joint
Logistics Operations Section; one P-3 level post and four Field Service posts for
Security Officers in the Security Section, one Field Service post for a Finance
Assistant in the Finance Section, one Field Service post for a Foodstuffs Inspector in
the Joint Logistics Operations Section, one Field Service post for a District
Administration Officer in the District Administration Group, one Field Service post
for an ITU Technician in the Electronic Services Section and one Field Service post
for an Air Operations Assistant in the Aviation Section.

14. With the exception of the P-4 level post for Chief, Commodity Management
Unit, all of the posts that are to be retained will be in Sector West in Suai and
Covalima. The original plan for the drawdown of UNMISET included closure of the
Sector West, including all military and civilian personnel, by the end of the 2002/03
financial period. Following the resumed local hostilities, it has been recognized that
Sector West is key to the control of the border between Timor-Leste and West
Timor. As a result it is necessary to retain a number of staff in the Sector
Headquarters in order to provide support to the military and police activities.

15. The Commodity Management Unit in the Joint Support Centre is of significant
importance to all components of the Mission, overseeing the distribution of rations,
water and fuel to all parts of the country. In the initial budget for the 2003/04
financial period, it was proposed that the three cells in the Commodity Management
Unit (Rations Cell, Bottled Water Cell and Fuel Cell) could report directly to the
Chief of the Joint Support Centre as a result of the lower workload as the Mission
reduced. As the Mission is now planning to maintain the numbers of military
personnel for a longer period, the workload of both the Joint Support Centre as a
whole, and in particular the Commodity Management Unit, will remain at a higher
level than previously envisaged. It is therefore proposed that the post of Chief,
Commodity Management Unit (P-4), be retained until 31 December 2003.

16. In order to reflect the later departure of staff in the first half of the 2003/04
financial period, the vacancy factor applied to cost estimates for international staff
will be reduced to 20 from 25 per cent in the initial budget. The 20 per cent vacancy
factor includes a vacancy level of 10 per cent throughout the financial period, plus a
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10 per cent vacancy factor to reflect a further reduction of international staff during
the second half of the 12-month period.

Variance

National staff $306.1 11.9%

• Mandate: delay in downsizing of the Mission

17. For the same reasons mentioned in paragraph 9 above, the revised staffing for
the budget period entails the retention of 196 of the 245 posts that were previously
slated for removal from the staffing table, as shown in section II.B.2 above. All of
the retained posts are in the Division of Administration. The revised national
staffing table requirements for the 2003/04 financial period, therefore, shows a net
reduction of 49 posts as compared with the staffing table approved for the 2002/03
financial period. The initially approved and revised 12-month deployment schedule
of national personnel is as follows:

Planned deployment of national staff

2003 2004

Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Average

Approved 732 732 732 714 714 714 599 599 599 512 512 512 639

Revised 928 928 928 928 928 928 599 599 599 512 512 512 742

Difference 196 196 196 214 214 214 — — — — — — 103

18. The 196 posts proposed to be retained represent the ongoing need for the
Division of Administration to provide support to the other components of the
mission, including additional support to the newly established police formed unit.
The delayed drawdown of the military not only presents the Division of
Administration with the requirement to continue offering day to day support but also
delays the many tasks involved in repatriation of contingents. This latter task, which
would previously have been substantially completed by June 2003, will now be
delayed until the end of 2003.

19. In addition to the retention of 196 posts at the beginning of the financial
period, the proposed staffing table will be retained through until 31 December rather
than a further drawdown taking place on 30 September 2003. The 18 posts which
were planned for deletion on 30 September will therefore be retained for an
additional three months.

20. These 196 retained posts are required for the Division of Administration, as
summarized below:

(a) Security Section: 51 posts for national Security officers to provide round
the clock security support at facilities in Sector West, including the local
headquarters, communications workshop and transmitter/repeater towers and other
UNMISET buildings;

(b) Finance Section: 2 posts for general support in the Finance Section;
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(c) Personnel Section: 1 post as general support in the Local Staff Unit;

(d) Medical Service Section: 2 posts at the Slovak Hospital in Suai;

(e) General Services Section: 24 camp services clerks/cleaners for retained
facilities throughout the mission; one travel clerk to assist deployment/repatriation
of troops and police;

(f) Joint Logistics Operations Section: 13 posts in administration and
distribution of rations, water and fuel;

(g) Supply Section: 2 posts for distribution of general supply items;

(h) Engineering Section: 63 posts for the routine maintenance of camps,
offices, workshops and hospital in Covalima/Sector West and also in support of
increased numbers of police in the regions;

(i) Transport Section: 38 posts for heavy vehicle drivers and vehicle
mechanics to transport equipment and supplies during the closedown of facilities
and in support of military and civilian personnel in Covalima district and Sector
West Headquarters.

21. The cost estimates for national staff take into account a 15 per cent vacancy
factor, which includes a vacancy level of 5 per cent throughout the financial period,
plus a 10 per cent vacancy factor to reflect a further reduction of local staff during
the second half of the 12-month period.

Variance

United Nations Volunteers $273.7 4.5%

• Mandate: delay in downsizing of the Mission

22. The proposed increase covers the retention, until 30 September 2003, of 9 of
the positions for United Nations Volunteers that were planned for deletion in the
initial budget. The proposed increase also covers the retention of 22 of the positions
for Volunteers in order to maintain the strength of 209 United Nations Volunteers
until 31 December 2003. The retained Volunteers are in the areas of Security,
General Services, Air Operations, Transport and Engineering and represent the
requirement for continued support to civilian and military personnel in the mission.
The initially approved and revised 12-month deployment schedule of United Nations
Volunteers is as follows:

Planned deployment of United Nations Volunteers

2003 2004

Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Average

Approved 200 200 200 187 187 187 162 162 162 143 143 143 173

Revised 209 209 209 209 209 209 162 162 162 143 143 143 181

Difference 9 9 9 22 22 22 — — — — — — 8
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Variance

Official travel $15.0 2.1%

• Mandate: delay in downsizing of the Mission

23. The increase is based on an additional provision for the travel of the Director
of Administration and the Budget Officer to New York in connection with the
Advisory Committee’s consideration of this revised budget.

Variance

Facilities and infrastructure $1,483.9 10.7%

• Mandate: delay in downsizing of the Mission

24. The most significant factor contributing to the variance is higher self-
sustainment payments to the troop/police countries as a result of increased strength
of military contingents and civilian police formed units.

Variance

Ground transportation $340.9 9.7%

• Mandate: delay in downsizing of the Mission

25. The increased provision is attributable to higher requirements for petrol, oil
and lubricants, as well as spare parts for the increased number of 40 vehicles to be
used by a new formed police unit and the increased vehicle fleet retained in support
of military and civilian personnel.

Variance

Air transportation $5,316.0 28.0%

• Mandate: delay in downsizing of the Mission

26. The Air Assets fleet, which was initially planned to include 6 helicopters and 1
fixed wing aircraft in the first half of the year and 4 helicopters and 1 fixed wing
aircraft in the second half of the year, is now proposed to include 10 helicopters and
2 fixed wing aircraft in the first half and 9 helicopters and 1 fixed wing aircraft in
the second half of the year. The increase in fleet strength will ensure continued
mobility for the military component through until the end of the mandate.
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Variance

Communications $317.4 6.5%

• Mandate: delay in downsizing of the Mission

27. The variance is mainly attributable to anticipated increases in payments to the
troop-contributing countries for communication self-sustainment provided for
additional military contingents and the civilian police formed unit.

Variance

Medical $82.4 2.8%

• Mandate: delay in downsizing of the Mission

28. The variance reflects medical services for higher numbers of military
personnel, civilian police, formed police and civilian personnel.

Variance

Special equipment $99.0 10.0%

• Mandate: delay in downsizing of the Mission

29. The variance is mainly attributable to anticipated increases in payments to the
troop-contributing countries for special equipment self-sustainment provided for
additional military contingents and the civilian police formed unit.

Variance

Miscellaneous supplies, services and equipment $284.3 10.9%

• Mandate: delay in downsizing of the Mission

30. The increased requirement is attributable to additional miscellaneous supplies
and services, such as printing and reproduction, and general insurance for the
increased numbers of military contingents and civilian police, as well as for a
deployment of a new formed police unit.

IV. Actions to be taken by the General Assembly

31. The actions to be taken by the General Assembly in connection with the
financing of UNMISET are as follows:

(a) Appropriation of the additional amount of $23,827,500 gross for the
maintenance of the Mission for the 12-month period from 1 July 2003 to 30
June 2004, taking into consideration the amount already appropriated by the
General Assembly in its resolution 57/327 of 18 June 2003;

(b) To assess the additional amount of $23,827,500 gross at a monthly
rate of $1,985,625, taking into account the amounts already assessed on
Member States for the period, should the Security Council decide to continue
the mandate of the Mission beyond 20 May 2004.


