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  Draft resolution submitted by the Chair of the Committee following 

informal consultations 
 

 

  Special subjects relating to the proposed programme budget 

for 2023 
 

 

 The General Assembly, 

 

  I 

  Revised estimates on United Nations activities to mitigate global food insecurity 

and its humanitarian impact  
 

 Recalling its resolution 77/3 of 27 October 2022,  

 Having considered the report of the Secretary-General1 and the related report of 

the Advisory Committee on Administrative and Budgetary Questions, 2  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee on Administrative and Budgetary Questions;  

 3. Approves additional resource requirements in the amount of 10,566,000 

United States dollars under the proposed programme budget for 2023, under section 

12, Trade and development (2,137,400 dollars), section 27, Humanitarian assistance 

(7,735,400 dollars), and section 36, Staff assessment (693,200 dollars), to be offset 

by an equivalent increase of (693,200 dollars) under income section 1, Income from 

staff assessment;  

 4. Also approves an appropriation in the amount of 9,872,800 dollars (net of 

staff assessment), which would represent a charge against the contingency fund, for 

the continuation of United Nations activities to mitigate global food insecurity and its 

humanitarian impact in 2023;  

__________________ 

 1  A/77/576.  

 2  A/77/7/Add.26. 

https://undocs.org/en/A/RES/77/3
https://undocs.org/en/A/77/576
https://undocs.org/en/A/77/7/Add.26
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 5. Further approves an appropriation in the amount of 693,200 dollars under 

section 36, Staff assessment, to be offset by an equivalent increase of 693,200 dollars 

under income section 1, Income from staff assessment;  

 

  II 

  Report on the use of the 2022 subvention and request for a subvention to the 

Special Tribunal for Lebanon for 2023 
 

 Recalling section IV of its resolution 75/253 B of 16 April 2021 and section 

XVII of its resolution 76/246 A of 24 December 2021,  

 Having considered the report of the Secretary-General3 and the related report of 

the Advisory Committee on Administrative and Budgetary Questions, 4  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee;  

 3. Welcomes with appreciation the provision of 49 per cent of the funding 

over the years and the continued support of the Government of Lebanon for the 

Special Tribunal for Lebanon, and acknowledges the commitment of the Government 

to the success of the Tribunal despite the exceptional circumstances it is facing, 

including an unprecedented socioeconomic and financial crisis, that have chall enged 

its ability to maintain its financial support to the Tribunal;   

 4. Expresses appreciation to the donors for the Tribunal, requests the 

Secretary-General to intensify fundraising efforts, including by broadening the donor 

base, and encourages all Member States to provide voluntary support to the Tribunal 

for its activities in 2023;  

 5. Underscores the high priority accorded to the work of the Tribunal;  

 6. Welcomes the completion of the judicial mandate of the Tribunal and the 

commencement of its residual functions, and stresses the importance of preserving 

the Tribunal’s archives in a secure and accessible manner to preserve the legacy of 

the Tribunal;  

 7. Underscores that the Special Tribunal for Lebanon is the first United 

Nations ad hoc Tribunal expected to close following the completion of residual 

functions by the end of 2023, and acknowledges the significant efforts made to reach 

this end, thus, no resources are expected for the Tribunal after 2023;  

 8. Stresses the importance of collating and sharing the lessons learned and 

best practices related to the experience of the Tribunal with relevant entities of the 

United Nations;  

 9. Notes with appreciation the efforts taken by the Tribunal to reduce its costs 

and enhance its efficiency and the timeliness of its activities, to make greater use of 

the lessons learned and to adopt appropriate measures for achieving further 

operational savings and efficiencies, in order to ensure the expeditious completion 

and drawdown of the residual functions in 2023, in a transparent, accountable and 

cost-effective manner;  

 10. Welcomes the significant reduction in the Tribunal’s budget requirements 

for 2023 compared with 2022;  

__________________ 

 3  A/77/548 and A/77/548/Corr.1.  

 4  A/77/7/Add.24.  

https://undocs.org/en/A/RES/75/253b
https://undocs.org/en/A/RES/76/246
https://undocs.org/en/A/77/548
https://undocs.org/en/A/77/548/Corr.1
https://undocs.org/en/A/77/7/Add.24
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 11. Requests the Secretary-General to provide additional and detailed 

information on the final expenditures and unencumbered balance, as well as the  return 

of that balance to Member States, in the context of the financial performance report 

on the programme budget for 2022 during the main part of the seventy -eighth session 

of the General Assembly;  

 12. Appropriates an amount of 2,968,000 dollars under section 8, Legal 

affairs, of the proposed programme budget for 2023 by way of a subvention for the 

Tribunal, with the understanding that any additional voluntary contributions received 

would reduce the utilization of the funding provided by the United Nations, which 

would be reported in the context of the financial performance report on the 

programme budget for 2023; 

 

  III 

  Request for a subvention to the Residual Special Court for Sierra Leone 
 

 Recalling its resolution 58/284 of 8 April 2004, section VII of its resolution 

59/276 of 23 December 2004, section II of its resolution 59/294 of 22 June 2005, 

section XII of its resolution 65/259 of 24 December 2010, section IX of its resolution 

66/247 of 24 December 2011, section I of its resolution 67/246 of 24 December 2012, 

section VII of its resolution 70/248 A of 23 December 2015, section III of its 

resolution 71/272 A of 23 December 2016, section VIII of its resolution 72/262 A of 

24 December 2017, section III of its resolution 73/279 A of 22 December 2018, 

section VI of its resolution 74/263 of 27 December 2019, section XVI of its resolution 

75/253 A of 31 December 2020 and section XI of its resolution 76/246 A,  

 Having considered the report of the Secretary-General on the use of the 

commitment authority and request for a subvention to the Residual Special Court for 

Sierra Leone5 and the related report of the Advisory Committee,6  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report  of 

the Advisory Committee;  

 3. Reaffirms the high priority accorded to the work of the Residual Special 

Court for Sierra Leone;  

 4. Welcomes the in-kind multiform support provided by the Government of 

Sierra Leone to the Residual Special Court, including the provision of rent-free office 

space;  

 5. Also welcomes the support provided by several countries, including 

voluntary contributions, pro bono annual audit of the Residual Special Court and in -

kind support in enforcing sentences, relocating witnesses, housing the archives of the 

Residual Special Court as well as prisoners of the Court, and hosting fundraising 

activities;  

 6. Emphasizes that the subvention from the regular budget is a bridging 

financing mechanism to supplement insufficient voluntary contributions, and 

encourages all Member States to provide voluntary support for the Residual Special 

Court;  

 7. Requests the Secretary-General to continue his efforts to seek voluntary 

contributions, including through broadening the donor base and holding  regular 

consultations with the key stakeholders, as well as to implement innovative 

__________________ 

 5  A/77/352.  

 6  A/77/7/Add.9.  

https://undocs.org/en/A/RES/58/284
https://undocs.org/en/A/RES/59/276
https://undocs.org/en/A/RES/59/294
https://undocs.org/en/A/RES/65/259
https://undocs.org/en/A/RES/66/247
https://undocs.org/en/A/RES/67/246
https://undocs.org/en/A/RES/70/248
https://undocs.org/en/A/RES/71/272
https://undocs.org/en/A/RES/72/262
https://undocs.org/en/A/RES/73/279
https://undocs.org/en/A/RES/74/263
https://undocs.org/en/A/RES/75/253
https://undocs.org/en/A/RES/76/246
https://undocs.org/en/A/77/352
https://undocs.org/en/A/77/7/Add.9
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fundraising approaches, and to report thereon to the General Assembly at the main 

part of its seventy-eighth session; 

 8. Appreciates the efforts made by the Residual Special Court on cost 

efficiency measures, encourages the Court to continue its efforts aimed at identifying 

additional cost-efficiency and the relevant cost-savings measures to be applied in 

view of the persistent funding challenges, and requests the Secretary-General to 

report thereon in the context of his next report;  

 9. Welcomes the efforts to date of the Residual Special Court to digitize 

judicial records, notes that full digitization of all records remains incomplet e, and 

encourages the Court to continue to work towards the completion of the full 

digitization of archives within the existing resources;  

 10. Recalls paragraph 28 of the report of the Advisory Committee, and 

requests the Secretary-General to seek alternative and sustainable financing 

arrangements for the Residual Special Court and to report thereon to the General 

Assembly at the main part of its seventy-eighth session;  

 11. Authorizes the Secretary-General to enter into commitments in an amount 

not to exceed 2,765,000 dollars to supplement the voluntary financial resources of the 

Residual Special Court for the period from 1 January to 31 December 2023, and 

requests the Secretary-General to report on the use of the commitment authority in 

the context of his next report;  

 

  IV 

  Request for a subvention to the Extraordinary Chambers in the Courts 

of Cambodia 
 

 Recalling section I of its resolution 68/247 B of 9 April 2014, section I of its 

resolution 69/274 A of 2 April 2015, section IV of its resolution 70/248 A, section II 

of its resolution 71/272 A, section IX of its resolution 72/262 A, section IV of its 

resolution 73/279 A, section V of its resolution 74/263, section XX of its resolution 

75/253 A and section XII of its resolution 76/246 A,  

 Having considered the report of the Secretary-General on the use of the 

commitment authority and request for a subvention to the Extraordinary Chambers in 

the Courts of Cambodia7 and the related report of the Advisory Committee,8  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee, subject to the provisions of the present resolution;  

 3. Reaffirms the high priority accorded to the work of the Extraordinary 

Chambers in the Courts of Cambodia;  

 4. Notes with appreciation the sustained contributions of the Government of 

Cambodia, as the host country, for the Extraordinary Chambers;  

 5. Recalls paragraph 9 of the report of the Advisory Committee, and stresses 

the importance of maintaining and preserving the records of the Extraordinary 

Chambers in the three official languages of the Courts and making those documents 

easily accessible for the general public;  

 6. Encourages the Extraordinary Chambers to continue to adopt appropriate 

measures for achieving operational savings and efficiencies, and to properly complete 

__________________ 

 7  A/77/513.  

 8  A/77/7/Add.17.  

https://undocs.org/en/A/RES/68/247b
https://undocs.org/en/A/RES/69/274
https://undocs.org/en/A/RES/70/248
https://undocs.org/en/A/RES/71/272
https://undocs.org/en/A/RES/72/262
https://undocs.org/en/A/RES/73/279
https://undocs.org/en/A/RES/74/263
https://undocs.org/en/A/RES/75/253
https://undocs.org/en/A/RES/76/246
https://undocs.org/en/A/77/513
https://undocs.org/en/A/77/7/Add.17
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the judicial mandate in a transparent, accountable, cost-effective and expeditious 

manner, with a view to a timely commencement of the residual phase;   

 7. Recalls paragraph 11 of the report of the Advisory Committee, and 

reaffirms that expenses of the international component of the Extraordinary Chambers 

should be borne by voluntary contributions, further encourages all Member States to 

provide continuing and additional voluntary support for the Extraordinary Chambers, 

and requests the Secretary-General to continue his intensive efforts to obtain 

additional voluntary contributions, including by broadening the donor base;   

 8. Encourages all Member States to provide continuing and additional 

voluntary support for both the international and national components of the 

Extraordinary Chambers in support of the expeditious completion of the mandate of 

the Chambers;  

 9. Welcomes with appreciation the additional contribution by the 

Government of Germany to support the initial three years of the residual functions of 

the Extraordinary Chambers;  

 10. Authorizes the Secretary-General, to enter into commitments in an amount 

not exceeding 3,809,900 dollars to supplement the voluntary financial resources of 

the international component of the Extraordinary Chambers for the period from 

1 January to 31 December 2023, so as to enable the Chambers to carry out its judicial 

mandate, and requests the Secretary-General to report on the use of the commitment 

authority in the context of the next report;  

 

  V 

  Estimates in respect of special political missions, good offices and other 

political initiatives authorized by the General Assembly and/or the 

Security Council 
 

 Having considered the reports of the Secretary-General9 and the related reports 

of the Advisory Committee,10  

 1. Takes note of the reports of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the reports 

of the Advisory Committee;  

 3. Approves the budgets in the amount of 766,193,900 dollars for the 39 

continuing special political missions authorized by the General Assembly and/or the 

Security Council, and an amount of 2,141,100 dollars for the share of special political 

missions in the budget of the Regional Service Centre in Entebbe, Uganda, for 2023, 

under section 3, Political affairs, of the proposed programme budget for 2023;  

 

  VI 

  Strategic heritage plan of the United Nations Office at Geneva  
 

 Recalling part XI of its resolution 64/243 of 24 December 2009, section VII of 

its resolution 66/247, section V of its resolution 68/247 A of 27 December 2013, 

sections III and VII of its resolution 69/262 of 29 December 2014, section X of its 

resolution 70/248 A, section XVIII of its resolution 71/272 A, section XVI of its 

resolution 72/262 A, section XIII of its resolution 73/279 A, section VII of its 

__________________ 

 9  A/77/6 (Sect.3)/Add.1, A/77/6 (Sect.3)/Add.2, A/77/6 (Sect.3)/Add.3, A/77/6 (Sect.3)/Add.4, 

A/77/6 (Sect.3)/Add.5, A/77/6 (Sect.3)/Add.6, A/77/6 (Sect.3)/Add.7, A/77/6 

(Sect.3)/Add.7/Corr.1 and A/77/6 (Sect.3)/Add.8. 

 10  A/77/7/Add.1, A/77/7/Add.2, A/77/7/Add.3, A/77/7/Add.4, A/77/7/Add.5, A/77/7/Add.6, 

A/77/7/Add.19 and A/77/7/Add.25. 

https://undocs.org/en/A/RES/64/243
https://undocs.org/en/A/RES/66/247
https://undocs.org/en/A/RES/68/247
https://undocs.org/en/A/RES/69/262
https://undocs.org/en/A/RES/70/248
https://undocs.org/en/A/RES/71/272
https://undocs.org/en/A/RES/72/262
https://undocs.org/en/A/RES/73/279
https://undocs.org/en/A/77/6(Sect.3)/Add.1
https://undocs.org/en/A/77/6(Sect.3)/Add.2
https://undocs.org/en/A/77/6(Sect.3)/Add.3
https://undocs.org/en/A/77/6(Sect.3)/Add.4
https://undocs.org/en/A/77/6(Sect.3)/Add.5
https://undocs.org/en/A/77/6(Sect.3)/Add.6
https://undocs.org/en/A/77/6(Sect.3)/Add.7
https://undocs.org/en/A/77/6(Sect.3)/Add.7/Corr.1
https://undocs.org/en/A/77/6(Sect.3)/Add.7/Corr.1
https://undocs.org/en/A/77/6(Sect.3)/Add.8
https://undocs.org/en/A/77/7/Add.1
https://undocs.org/en/A/77/7/Add.2
https://undocs.org/en/A/77/7/Add.3
https://undocs.org/en/A/77/7/Add.4
https://undocs.org/en/A/77/7/Add.5
https://undocs.org/en/A/77/7/Add.6
https://undocs.org/en/A/77/7/Add.19
https://undocs.org/en/A/77/7/Add.25
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resolution 74/263, section IX of its resolution 75/253 A and section XVIII of its 

resolution 76/246 A,  

 Having considered the ninth annual progress report of the Secretary-General on 

the strategic heritage plan of the United Nations Office at Geneva, 11 the note by the 

Secretary-General transmitting the fourth report of the Board of Auditors on the 

strategic heritage plan of the United Nations Office at Geneva12 and the related report 

of the Advisory Committee,13  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee;  

 3. Welcomes the continued support of the Government of Switzerland for the 

construction project in Geneva;  

 4. Stresses the importance of close coordination between the strategic 

heritage plan project team and the Secretariat in New York, in particular the Globa l 

Asset Management Policy Service, to ensure success in all aspects of the project;   

 5. Also stresses the importance of effective governance, oversight, 

transparency and accountability in the management of the project to ensure that the 

project objectives are achieved on time and within budget;  

 6. Requests the Secretary-General to ensure that the remaining 

recommendations of the Board of Auditors are implemented fully and expeditiously;   

 7. Commends the United Nations Office at Geneva for the efforts made 

towards eliminating barriers to persons with disabilities, encourages the Office to 

continue to pursue such efforts, and looks forward to receiving updates in this regard 

in future progress reports;  

 8. Reiterates its request to preserve the historical heritage of the Palais des 

Nations;  

 9. Regrets that the project started suffering delays and cost escalation even 

before the onset of the coronavirus disease (COVID-19) pandemic, resulting in 

successive delays in the overall project;  

 10. Notes with concern that it is very unlikely that the full baseline project 

scope will be achieved within the approved maximum overall cost, and in this regard 

requests the Secretary-General to make every effort to avoid budget increases through 

the application of sound project management practices and to ensure that the project 

is completed within the project scope and overall cost approved in its resolution 

70/248 A;  

 11. Requests the Secretary-General to ensure that any change that affects the 

scope of the strategic heritage plan project is presented for the consideration and 

decision of the General Assembly;  

 12. Also requests the Secretary-General to make every effort to avoid budget 

increases or schedule overruns, including tight cost control, regular and proactive 

review of risks, value engineering and cost-saving measures, in order to ensure that 

the cost of the project will not exceed the approved budget level, notes such me asures 

undertaken to date, and looks forward to receiving further information in his next 

progress report;  

__________________ 

 11  A/77/492. 

 12  A/77/94. 

 13  A/77/7/Add.13. 

https://undocs.org/en/A/RES/74/263
https://undocs.org/en/A/RES/75/253
https://undocs.org/en/A/RES/76/246
https://undocs.org/en/A/RES/70/248
https://undocs.org/en/A/77/492
https://undocs.org/en/A/77/94
https://undocs.org/en/A/77/7/Add.13
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 13. Reaffirms the proposed project scope, schedule and estimated cost of the 

strategic heritage plan in the maximum amount of 836,500,000 Swiss francs;  

 14. Requests the Secretary-General to continue documenting best practices 

and lessons learned from capital construction projects, including value engineering, 

multistage request for proposals and the use of local materials and knowledge, and to 

consider their application, as appropriate, to ensure that the objectives of this project 

are achieved within the approved budget and timeline;  

 15. Also requests the Secretary-General to continue to ensure that the 

procurement of goods and services for the construction project is carried out in strict 

compliance with the existing regulations, rules and relevant provisions of General 

Assembly resolutions governing procurement in the United Nations;  

 16. Recalls the project’s objective to lower the energy consumption of the 

Palais des Nations by at least 25 per cent compared with the 2010 baseline;   

 17. Reiterates its request to the Secretary-General to ensure that works of art, 

masterpieces and other gifts are handled appropriately during the design and 

renovation stages of the strategic heritage plan at the Palais des Nations, and also 

requests him to cooperate with those Member States that wish to take care of th eir 

gifts of works of art, masterpieces and other items;  

 18. Also reiterates its decision not to approve the installation of ventilation 

and cooling at the Palais des Nations in the strategic heritage plan project;  

 19. Appreciates the existing voluntary contributions received from Member 

States to finance the strategic heritage plan, and requests the Secretary-General to 

remain proactive in seeking both voluntary and in-kind contributions from Member 

States, as well as donations by private entities, in full compliance with all relevant 

rules and regulations of the Organization and agreements related to donations for the 

strategic heritage plan, and to provide detailed information on this matter in the 

context of his next progress report;  

 20. Encourages the Secretary-General, in attracting voluntary and in-kind 

contributions from Member States, to give priority to those activities within the scope 

of the project;  

 21. Decides to continue to use the multi-year construction-in-progress account 

established within the regular budget for expenditures related to the strategic heritage 

plan in 2023;  

 22. Also decides to revert to the establishment of an assessment scheme and 

currency of appropriation and assessment for the strategic heritage plan at the main 

part of its seventy-eighth session, and requests the Secretary-General to provide 

updated detailed information on these issues;  

 23. Further decides to revert to the establishment of the multi-year special 

account for the strategic heritage plan at the main part of its seventy-eighth session;  

 24. Decides that the annual repayments of the loans to the host country will 

be funded under the regular budget until decided otherwise by the General Assembly;   

 25. Reiterates that all income from the rental or valorization of land owned by 

the Organization in Geneva will be reflected under income section 2, General income, 

of the programme budget;  

 26. Recalls section VII of its resolution 74/263, encourages the Secretary-

General to continue his efforts in maximizing the long-term generation of income 

through long-term, community-oriented leasing arrangements for United Nations-

owned land in Geneva;  

https://undocs.org/en/A/RES/74/263
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 27. Appropriates the amount of 26,347,900 dollars (equivalent to 24,429,800 

Swiss francs) for 2023, under section 33, Construction, alteration, improvement and 

major maintenance, of the proposed programme budget for 2023;  

 

  VII 

  Financial performance report on the programme budget for 2021  
 

 Recalling its resolutions 72/266 A of 24 December 2017, 75/252, 75/253 A, 

75/254 A–C and 75/255 of 31 December 2020, 75/253 B and 75/253 C of 30 June 

2021, and section I of its resolution 76/246 A,  

 Having considered the financial performance report on the programme budget 

for 202114 and the related report of the Advisory Committee,15  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee, subject to the provisions of the present resolution;   

 3. Notes the performance report for 2021 that provides an adequate view of 

the implementation of the 2021 budget, and requests the Secretary-General to 

continue its further improvement;  

 4. Recalls paragraph 74 of the report of the Advisory Committee, decides to 

merge the reports of the Secretary-General on the transfers between sections and the 

financial performance report on the programme budget, and requests the Secretary -

General to issue the merged report by the end of May following the submission of the 

financial statements as at 31 March, within existing resources;  

 5. Also recalls paragraph 33 of the report of the Advisory Committee, notes 

that the Financial Regulations and Rules of the United Nations 16 should be adhered 

to and requests the Secretary-General to return the unobligated funds;  

 6. Requests the Secretary-General to consult delegations on possible 

austerity measures that could have an impact on their work in the main organs of the 

United Nations and to make every effort to mitigate their impact;   

 7. Takes note of the final expenditure for 2021 in the amount of 

3,017,890,800 dollars and the actual income for 2021 in the amount of 286,980,000 

dollars;  

 8. Approves the return of a net surplus of 178,876,700 dollars in 2021 as a 

credit against assessments to Member States for 2023;  

 9. Also approves the return of the balance in the amount of 1,474,000 dollars 

of the special fund commitments of the programme budget for 2020, as well as the 

amount of 14,766,100 dollars from cost recovery by the United Nations Support 

Mission in Libya, as credits against assessments to Member States for 2023;  

 

  VIII 

  Addressing the deteriorating conditions and limited capacity of the conference 

services facilities at the United Nations Office at Nairobi 
 

 Recalling its resolution 73/270 of 22 December 2018, section XIV of its 

resolution 74/263, section III of its resolution 75/253 B and section IV of its resolution 

76/246 A,  

__________________ 

 14  A/77/347.  

 15  A/77/7/Add.18. 

 16  ST/SGB/2013/4 and ST/SGB/2013/4/Amend.1. 

https://undocs.org/en/A/RES/72/266
https://undocs.org/en/A/RES/75/252
https://undocs.org/en/A/RES/75/253
https://undocs.org/en/A/RES/75/254a-c
https://undocs.org/en/A/RES/75/255
https://undocs.org/en/A/RES/75/253b
https://undocs.org/en/A/RES/75/253c
https://undocs.org/en/A/RES/76/246
https://undocs.org/en/A/RES/73/270
https://undocs.org/en/A/RES/74/263
https://undocs.org/en/A/RES/75/253b
https://undocs.org/en/A/RES/76/246
https://undocs.org/A/77/347
https://undocs.org/A/77/7/Add.18
https://undocs.org/en/ST/SGB/2013/4
https://undocs.org/en/ST/SGB/2013/4/Amend.1
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 Having considered the report of the Secretary-General17 and the related report 

of the Advisory Committee,18  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee, subject to the provisions of the present resolution;   

 3. Expresses its gratitude to the Government of Kenya for its continued 

support for the United Nations Office at Nairobi, and trusts that the Secretary -General 

will continue to engage with the host country to ensure the success of the project;   

 4.  Acknowledges the need to address the deteriorating conditions and limited 

capacity of the conference services facilities at the United Nations Office in Nairobi 

and the urgent need to implement the project to address the situation, with a view to 

increasing its utilization and to bring the Office to a standard consistent with other 

United Nations headquarters;  

 5. Stresses the importance of governance, effective oversight, transparency 

and accountability in the management of the project to ensure that the objectives of 

the project are achieved within the approved budget and time schedule ;  

 6. Recalls paragraph 19 of the report of the Advisory Committee, and 

requests the Secretary-General to ensure that the Global Asset Management Policy 

Service is actively involved for proper oversight and governance in all aspects of the 

project and the incorporation of lessons learned from other major construction 

projects;  

 7.  Requests the Secretary-General to continue to proactively monitor and 

mitigate all project risks, to take all measures necessary to ensure the delivery of the 

project within the scope, budget and timeline approved by the General Assembly and 

to include in his next progress report an update on risk management and related 

mitigation measures;  

 8.  Also requests the Secretary-General to continue documenting best 

practices and lessons learned from capital construction projects, including value 

engineering, multistage request for proposals and the use of local materials and 

knowledge, and to consider their application, as appropriate, to ensure that the 

objectives of this project are achieved within the approved budget and timeline;   

 9. Notes that the commencement of the design phase will allow for voluntary 

contributions and other forms of support to be sought, which may potentially 

contribute to offsetting the overall cost of the project;   

 10.  Requests the Secretary-General to ensure conformity with relevant 

building codes and standards, as well as best practices for persons with disabilities, 

in the design, construction and renovation of the United Nations Office at Nairobi 

facilities;  

 11.  Recalls paragraph 17 of the report of the Advisory Committee, and 

requests the Secretary-General to provide updated information to the General 

Assembly in the next progress report on the projected number of in-person 

participants, as well as on the duration of conferences and other events, by those 

entities that have committed to or expressed interest in utilizing the United Nations 

Office at Nairobi conference facilities;  

 12.  Encourages the Secretary-General to continue to intensify the efforts 

being made by the United Nations Office at Nairobi to a ttract more United Nations 

__________________ 

 17  A/77/367 and A/77/367/Corr.1. 

 18  A/77/7/Add.15. 

https://undocs.org/A/77/367
https://undocs.org/A/77/367/corr.1
https://undocs.org/A/77/7/Add.15
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intergovernmental meetings to its facilities, and reiterates the important role of the 

United Nations Office at Nairobi as a duty station of the United Nations and that the 

intergovernmental meetings shall be given priority in using the facilities;  

 13. Recalls its resolutions 56/242 of 24 December 2001 and 57/283 B of 

15 April 2003, notes that observance of the headquarters rule will further increase the 

utilization rate of the conference facility in Nairobi, and requests the Secretary -

General to continue to intensify the efforts being made by the United Nations Office 

at Nairobi in complying with the general principle established in the headquarters;  

 14.  Decides to commission the design work for the conference services 

facilities at the United Nations Office at Nairobi, on the basis of option B, without 

prejudice to any future decisions regarding the construction phase of the  project;  

 15.  Takes note of paragraph 23 of the report of the Advisory Committee, 

emphasizes that security services between the co-located blocks A to J and the 

conference services facilities projects should be coordinated in order to ensure a 

holistic approach to overall campus security matters, and decides to establish one 

Physical Security Officer (P-3) position;  

 16. Decides not to convert the Information Technology Officer (National 

Professional Officer) position to an Information Technology Office r (P-4) position;  

 17.  Recalls paragraph 27 of the report of the Advisory Committee, and 

encourages the Secretary-General to intensify his efforts to incorporate local 

knowledge, expertise and capacity, as appropriate, starting from the early stage of th e 

project;  

 18.  Also recalls paragraph 32 of the report of the Advisory Committee, and 

further requests the Secretary-General to continue to identify potential linkages and 

synergies between this project and the project for the replacement of blocks A to J;  

 19.  Requests the Secretary-General to incorporate the envisaged renewable 

energy efficiency measures, wastewater treatment, solid waste management and water 

management into the project design, including lessons learned from other 

construction projects;  

 20.  Decides to establish a multi-year construction in-progress account for the 

conference services facilities project at the United Nations Office at Nairobi;  

 21. Appropriates an amount of 6,187,700 dollars for the project in 2023, 

comprising 2,298,400 dollars under section 29G, Administration, Nairobi, and 

3,889,300 dollars under section 33, Construction, alteration, improvement and major 

maintenance, of the proposed programme budget for 2023;  

 22. Authorizes the Secretary-General to roll over the unspent balance from 

2022, projected at approximately 930,900 dollars, into the multi -year construction-

in-progress account;  

 

  IX 

  Progress in the renovation of Africa Hall at the Economic Commission for 

Africa in Addis Ababa  
 

 Recalling section III of its resolution 65/259, section VII of its resolution 

66/247, section III of its resolution 68/247 A, section V of its resolution 69/262, 

section IX of its resolution 70/248 A, section V of its resolution 71/272 A, section XII 

of its resolution 72/262 A, section VIII of its resolution 73/279 A, section X of its 

resolution 74/263, section X of its resolution 75/253 A and section VIII of its 

resolution 76/246 A,  

https://undocs.org/en/A/RES/56/242
https://undocs.org/en/A/RES/57/283b
https://undocs.org/en/A/RES/65/259
https://undocs.org/en/A/RES/66/247
https://undocs.org/en/A/RES/68/247
https://undocs.org/en/A/RES/69/262
https://undocs.org/en/A/RES/70/248
https://undocs.org/en/A/RES/71/272
https://undocs.org/en/A/RES/72/262
https://undocs.org/en/A/RES/73/279
https://undocs.org/en/A/RES/74/263
https://undocs.org/en/A/RES/75/253
https://undocs.org/en/A/RES/76/246
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 Having considered the report of the Secretary-General19 and the related report 

of the Advisory Committee,20  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee;  

 3.  Expresses its appreciation to the Government of Ethiopia, as the host 

country, for its continued support for the project, and encourages the Secretary -

General to continue to engage with the host country, inter alia in protecting the 

environment, including the greening of the compound and public spaces in its 

vicinity;  

 4.  Appreciates the contributions by the Governments of Mali and Ethiopia, 

recalls paragraph 5 of the report of the Advisory Committee, and reiterates its request 

to the Secretary-General to continue his efforts to engage with Member States to seek 

both voluntary and in-kind contributions, in full compliance with all relevant 

regulations and rules of the Organization, and to provide detailed information on the 

matter in the context of his next progress report;  

 5.  Encourages the Secretary-General to engage with the member States of 

the African Union, as well as the African Union Commission, to mobil ize voluntary 

contributions to support the project and the visitors’ centre, taking into consideration 

that Africa Hall is the historical birthplace of the Organization of African Unity and 

the African heritage it represents;  

 6.  Recalls paragraph 8 of the report of the Advisory Committee, and requests 

the Secretary-General to revisit the business case for the visitors’ centre and provide 

revenue projections, justifications and an assessment of options to support future 

financial stability of the centre, while making sure that fees for services to the public 

are reasonable and affordable to a wide range of income groups and segments of 

society and that the centre contributes to the strengthening of awareness of the work 

of the United Nations;  

 7.  Stresses the importance of governance, effective oversight, transparency 

and accountability in the management of the project to ensure that the objectives of 

the project are achieved within the approved budget and time schedule;   

 8.  Emphasizes that the Global Asset Management Policy Service should 

continue to be actively involved in overseeing the project to ensure the central 

supervision of capital projects, including risk management and alignment with 

lessons learned, and encourages the Secretary-General to continue to engage with the 

Stakeholders Committee, the Advisory Board and the host country to improve 

coordination efforts in the implementation of the project;   

 9.  Also emphasizes the need for the Office of Internal Oversight Services to 

continue to provide oversight on the renovation of Africa Hall, as appropriate, and to 

continue to include information on key findings;  

 10. Requests the Secretary-General to continue documenting best practices 

and lessons learned from capital construction projects, including value engineering, 

multistage request for proposals and the use of local materials and knowledge, and to 

consider their application, as appropriate, to ensure that the objectives of th is project 

are achieved within the approved budget and timeline;  

__________________ 

 19  A/77/339. 

 20  A/77/7/Add.16. 

https://undocs.org/A/77/339
https://undocs.org/A/77/7/Add.16
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 11.  Reiterates its request to the Secretary-General to include an update on the 

management of the main risks and the related mitigation measures, with a view to 

keeping the approved time frame of the project, to avoiding cost overruns and to 

ensuring the delivery of the project within the scope, budget and timeline, as approved 

by the General Assembly, and requests an update in the context of his next progress 

report;  

 12.  Commends the Secretary-General for having standardized the reporting 

format of the United Nations capital construction projects, including an updated 

project management staffing table, a comparison of the top five project risks, and the 

project schedule both as a Gantt chart and in tabular form, and requests the Secretary -

General to include a table showing the evolution of the project cost plan in future 

progress reports;  

 13.  Recalls paragraph 23 of the report of the Advisory Committee, and 

requests the Secretary-General to continue his efforts to conduct the necessary 

analysis to establish an energy efficiency baseline and provide a detailed update to 

the General Assembly in the context of the next progress report;  

 14. Also recalls paragraph 23 of the report of the Advisory Committee, and 

encourages the Secretary-General to continue to utilize local knowledge, materials, 

technology and capacity throughout the implementation of the construction and 

renovation projects at the Economic Commission for Africa in Addis Ababa, as 

appropriate;  

 15.  Reiterates its appreciation for the continued commitment of the Secretary-

General to ensuring the preservation of the historical and architectural integrity of 

Africa Hall, and reiterates its request that the Secretary-General enhance efforts to 

engage key stakeholders in implementing the heritage conservation objective, to raise 

global awareness of the historic Africa Hall and the African heritage that it represents, 

and to cultivate partnerships with regional and international academic and research 

institutions, including universities and museums, specializing in African history and 

culture;  

 16.  Welcomes the steps taken by the Secretary-General to ensure the 

conformity of Africa Hall and its visitors’ centre with relevant building codes and 

standards, as well as best practices for persons with disabilities, encourages the 

Commission to continue to pursue such efforts, and requests the Secretary -General to 

provide an update on relevant progress made in his next report;  

 17.  Appropriates a net amount of 6,244,000 dollars for project activities in 

2023 comprising 3,100,900 dollars under section 18, Economic and social 

development in Africa, 2,811,200 dollars under section 33, Construction, alteration, 

improvement and major maintenance, and 331,900 dollars under section 34, Safety 

and security, of the proposed programme budget for the year 2023, which would 

represent a charge against the contingency fund;  

 

  X 

  Progress on the renovation of the North Building at the Economic Commission 

for Latin America and the Caribbean in Santiago 
 

 Recalling section VII of its resolution 69/274 A, section VI of its resolution 

70/248 B of 1 April 2016, section V of its resolution 72/262 A, section X of its 

resolution 73/279 A, section XI of its resolution 74/263, section XI of its resolution 

75/253 A and section XVI of its resolution 76/246 A,  

https://undocs.org/en/A/RES/69/274
https://undocs.org/en/A/RES/70/248b
https://undocs.org/en/A/RES/72/262
https://undocs.org/en/A/RES/73/279
https://undocs.org/en/A/RES/74/263
https://undocs.org/en/A/RES/75/253
https://undocs.org/en/A/RES/76/246
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 Having considered the progress report of the Secretary-General21 and the related 

report of the Advisory Committee,22  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee;  

 3. Acknowledges the important role played by the host countries in 

facilitating the maintenance and construction of United Nations facilities, and stresses 

the value of continued collaboration with host countries in this regard;   

 4. Expresses its gratitude to the Government of Chile, as the host country, 

for its continued efforts in supporting and facilitating the work of the Economic 

Commission for Latin America and the Caribbean;  

 5.  Recalls paragraph 5 of the report of the Advisory Committee, and 

reiterates its request to the Secretary-General to remain proactive in seeking both 

voluntary and in-kind contributions from Member States, in full compliance with all 

relevant rules and regulations of the Organization, and to provide detailed information 

on the matter in the context of his next progress report;  

 6.  Requests the Secretary-General to continue documenting best practices 

and lessons learned from capital construction projects, including value engineering, 

multistage request for proposals and the use of local materials and knowledge, and to 

consider their application, as appropriate, to ensure that the objectives of th is project 

are achieved within the approved budget and timeline;  

 7. Stresses the importance of governance, effective oversight, transparency 

and accountability in the management of the project to ensure that the objectives of 

the project are achieved within the approved budget and time schedule;   

 8. Emphasizes that the Global Asset Management Policy Service should 

continue to be actively involved in overseeing the project to ensure the central 

supervision of capital projects, including risk management and alignment with 

lessons learned;  

 9.  Recalls paragraph 10 of the report of the Advisory Committee, highlights 

the one-year project completion delay, and requests the Secretary-General to take all 

measures necessary in order to mitigate delays;  

 10.  Requests the Secretary-General to closely monitor and mitigate all project 

risks and take all measures necessary to ensure the delivery  of the project within the 

scope, budget and timeline, as approved by the General Assembly, and also requests 

the Secretary-General to include information on risk management and mitigation 

measures taken in his next progress report;  

 11.  Commends the Secretary-General for having standardized the reporting 

format of the United Nations capital construction projects, including an updated 

project management staffing table, a comparison of the top five project risks, and the 

project schedule both as a Gantt chart and in tabular form, and requests the Secretary-

General to include a table showing the evolution of the project cost plan in future 

progress reports;  

 12.  Reiterates its request to the Secretary-General to ensure that the project 

delivers renovation works that conform to relevant building codes and standards, 

__________________ 

 21  A/77/315. 

 22  A/77/7/Add.8. 

https://undocs.org/en/A/77/315
https://undocs.org/en/A/77/7/Add.8
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including provisions for persons with disabilities concerning accessibility, technology 

and workplace safety;  

 13. Notes with appreciation that the project is progressing in accordance with 

its approved objectives in terms of seismic risk mitigation measures, energy 

efficiency and in compliance with health and safety regulations;   

 14.  Welcomes the planned renovation of the North Building at the Economic 

Commission for Latin America and the Caribbean as a sustainable and energy-

efficient building where the total amount of energy used by the building on an annual 

basis is equal to or less than the amount of renewable energy generated on site;  

 15. Requests the Secretary-General to ensure that all activities promote cost-

efficiency and transparency, are implemented within existing resources and in 

accordance with the United Nations legislative framework, including the Financial 

Regulations and Rules, while maintaining full accountability to the Gen eral 

Assembly;  

 16. Approves the continuation of the temporary position of Procurement 

Officer (P-3) for the period from January to April 2023;  

 17. Appropriates an amount of 640,400 dollars for the project in 2023, 

comprising 24,800 dollars under section 21, Economic and social development in 

Latin America and the Caribbean, and 615,600 dollars under section 33, Construction, 

alteration, improvement and major maintenance, of the proposed programme budget 

for 2023, which would represent a charge against the contingency fund; 

 

  XI 

  Seismic mitigation retrofit and life-cycle replacements project at the Economic 

and Social Commission for Asia and the Pacific premises in Bangkok  
 

 Recalling section XII of its resolution 70/248 A, section IV of its resolution 

71/272 A, section XIII of its resolution 72/262 A, section VII of its resolution 73/279 A, 

section XII of its resolution 74/263, section XII of its resolution 75/253 A and section 

VII of its resolution 76/246 A,  

 Having considered the report of the Secretary-General23 and the related report 

of the Advisory Committee,24  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee;  

 3. Expresses its gratitude to the Government of Thailand, as the host country, 

for its continued efforts in supporting and facilitating the work of the Economic and 

Social Commission for Asia and the Pacific, including through voluntary 

contributions and transfer of local knowledge and expertise towards the execution of 

the project;  

 4. Welcomes the positive steps taken towards engaging with the host country, 

and encourages the Economic and Social Commission for Asia and the Pacific to 

continue to engage with the host country in this regard;  

 5. Also welcomes the groundbreaking ceremony to formally inaugurate the 

construction works in November 2021 and that the works are currently progressing 

__________________ 

 23  A/77/330. 

 24  A/77/7/Add.12. 

https://undocs.org/en/A/RES/70/248
https://undocs.org/en/A/RES/71/272
https://undocs.org/en/A/RES/72/262
https://undocs.org/en/A/RES/73/279
https://undocs.org/en/A/RES/74/263
https://undocs.org/en/A/RES/75/253
https://undocs.org/en/A/RES/76/246
https://undocs.org/A/77/330
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well, with construction estimated to be completed within the budget and schedule 

approved by the General Assembly;  

 6. Reiterates its request to the Secretary-General to remain proactive in 

seeking both voluntary and in-kind contributions from Member States, in full 

compliance with all relevant rules and regulations of the Organization, and to provide 

detailed information on the matter in the context of his next progress report;  

 7. Stresses the importance of governance, effective oversight, transparency 

and accountability in the management of the project to ensure that the objectives of 

the project are achieved within the approved budget and t ime schedule;  

 8. Commends the efforts of the Economic and Social Commission for Asia 

and the Pacific in its commitment to the project, despite the impact of the COVID -19 

pandemic, and appreciates the advice of the host Government authorities on specific 

measures to ensure compliance with local health and safety regulations and mitigate 

related risks;  

 9. Emphasizes that the Global Asset Management Policy Service should 

continue to be actively involved in overseeing the project to ensure the central 

supervision of capital projects, including risk management and alignment with 

lessons learned;  

 10. Commends the measures adopted by the Economic and Social Commission 

for Asia and the Pacific to reduce the project costs through value engineering, and 

encourages the Secretary-General to continue his efforts to pursue efficiencies, where 

possible, to ensure that the project is completed within the budget, scope and timeline 

approved by the General Assembly;  

 11. Requests the Secretary-General to continue to take into account lessons 

learned and best practices from past construction and renovation projects and, in 

particular, to draw from experience and knowledge acquired from other capital 

projects, to ensure that the objectives of the project are achieved within budget and 

in a timely manner, and also requests the Secretary-General to provide an update on 

measures considered and applied in this regard in his next progress report;   

 12. Recalls paragraph 8 of the report of the Advisory Committee, and requests 

the Secretary-General to continue to proactively monitor and mitigate all project 

risks, to take all measures necessary to ensure the delivery of the project within the 

scope, budget and timeline approved by the General Assembly and to include in his 

next progress report an update on risk management and related mitigation measures;   

 13. Recalls paragraph 11 of the report of the Advisory Committee, and 

requests the Secretary-General to continue to actively manage the owner-directed 

changes and reiterates that any additional project costs resulting from late-stage 

changes initiated by tenants, which may result in potential claims, should be borne by 

the respective tenant, not by the Economic and Social Commission for Asia and the 

Pacific;  

 14. Notes the efforts by the Secretary-General to consolidate the office 

furniture requirements for the Economic and Social Commission for Asia and the 

Pacific and the Economic Commission for Africa in a single solicitation exercise to 

achieve economies of scale;  

 15. Welcomes the steps taken by the Secretary-General to ensure that the 

Economic and Social Commission for Asia and the Pacific building is compliant with 

relevant building standards and best practices for persons with disabilities, and 

requests the Secretary-General to provide an update on relevant progress made in his 

next report;  
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 16. Encourages the Secretary-General to intensify his efforts to include local 

knowledge, technology, capacity and the use of locally sourced and manufactured 

materials, as well as local labour and expertise, throughout the implementation of the 

construction project;  

 17.  Requests the Secretary-General to continue documenting best practices 

and lessons learned from capital construction projects, including value engineering, 

multistage request for proposals and the use of local materials and knowledge, and to 

consider their application, as appropriate, to ensure that the objectives of th is project 

are achieved within the approved budget and timeline;  

 18 Appropriates an amount of 10,902,400 dollars for 2023, comprising 

556,500 dollars under section 19, Economic and social development in Asia and the 

Pacific, and 10,345,900 dollars under section 33, Construction, alteration, 

improvement and major maintenance, of the proposed programme budget for 2023;  

 

  XII 

  Progress on the replacement of office blocks A to J at the United Nations Office 

at Nairobi 
 

 Recalling section XIV of its resolution 72/262 A, section IX of its resolution 

73/279 A, section XIII of its resolution 74/263, section XIV of its resolution 75/253 A 

and section XV of its resolution 76/246 A,  

 Having considered the report of the Secretary-General25 and the related report 

of the Advisory Committee,26  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee;  

 3. Expresses its gratitude to the Government of Kenya for its continued 

support for the United Nations Office at Nairobi, and trusts that the Secretary-General 

will continue to engage with the host country to ensure the success of the project;   

 4. Reiterates its request to the Secretary-General to remain proactive in 

seeking both voluntary and in-kind contributions from Member States, in full 

compliance with all relevant rules and regulations of the Organization, and to provide 

an update in the context of his next progress report;   

 5. Stresses the importance of governance, effective oversight, transparency 

and accountability in the management of the project to ensure that the objectives of 

the project are achieved within the approved budget and time schedule;   

 6. Requests the Secretary-General to continue documenting best practices 

and lessons learned from capital construction projects, including value engineering, 

multistage request for proposals and the use of local materials and knowledge, and to 

consider their application, as appropriate, to ensure that the objectives of th is project 

are achieved within the approved budget and timeline;  

 7. Emphasizes that the Global Asset Management Policy Service should 

continue to be actively involved in overseeing the project to ensure the central 

supervision of capital projects, including risk management and alignment with 

lessons learned;  

 8. Recalls paragraph 12 of the report of the Advisory Committee, and 

requests the Secretary-General to continue to identify any potential synergies between 

__________________ 

 25  A/77/349 and A/77/349/Corr.1. 

 26  A/77/7/Add.14. 

https://undocs.org/en/A/RES/72/262
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this project and the United Nations Office at Nairobi conference facilities project, and 

requests him to provide further information in the context of his next report;  

 9. Encourages the Secretary-General to continue to make every effort in 

implementing measures against slippages in the timeline of the project and to mitigate 

their potential impact on project costs and completion time;  

 10. Recalls paragraph 40 of the report of the Advisory Committee, and 

reiterates the importance of ensuring the use of locally sourced and manufactured 

materials, as well as local labour and expertise, and looks forward to updates thereon 

in future progress reports;  

 11. Requests the Secretary-General to ensure that all activities promote cost-

efficiency and transparency, are implemented within existing resources an d in 

accordance with the United Nations legislative framework, including the Financial 

Regulations and Rules, while maintaining full accountability to the General 

Assembly;  

 12. Also requests the Secretary-General to incorporate the envisaged 

renewable energy efficiency measures, wastewater treatment, solid waste 

management and water management into the design and construction of the United 

Nations Office at Nairobi project on office blocks A to J, including lessons learned 

from other construction projects;  

 13. Further requests the Secretary-General to ensure conformity with relevant 

building codes and standards, as well as best practices for persons with disabilities, 

in the project to replace blocks A to J at the United Nations Office at Nairobi, and 

requests the Secretary-General to provide an update on relevant progress made in his 

next report;  

 14. Commends the Secretary-General for having standardized the reporting 

format of the United Nations capital construction projects, including an updated 

project management staffing table, a comparison of the top five project risks, and the 

project schedule both as a Gantt chart and in tabular form, and requests the Secretary -

General to include a table showing the evolution of the project cost plan in future 

progress reports;  

 15. Approves the reassignment of a position of Engineer (National Officer) to 

a position of Administrative Officer (National Officer) under section 29G, 

Administration, Nairobi, of the proposed programme budget for 2023;   

 16. Also approves the continuation of a position of Safety and Security Project 

Officer (P-3) from January 2023 until project completion under section 34, Safety and 

security, of the proposed programme budget for 2023;  

 17. Appropriates an amount of 13,196,200 dollars, comprising (a) 1,214,800 

dollars under section 29G, United Nations Office at Nairobi; (b) 11,748,100 dollars 

under section 33, Construction, alteration, improvement and major maintenance; and 

(c) 233,300 dollars under section 34, Safety and security, of the proposed programme 

budget for 2023; 
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  XIII 

  Revised estimates resulting from the establishment of the United Nations 

Youth Office 
 

 Having considered the report of the Secretary-General27 and the related report 

of the Advisory Committee,28  

 1. Takes note of the report of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee;  

 3. Approves additional appropriations, representing a charge against the 

contingency fund, for 2023 in the amount of 2,274,400 dollars, comprising 2,214,100 

dollars under section 1, Overall policymaking, direction and coordination, 33,100 

dollars under section 2, General Assembly and Economic and Social Council affairs 

and conference management, and 27,200 dollars under section 29B, Department of 

Operational Support, of the proposed programme budget for 2023;  

 4. Also approves the establishment of 16 posts (1 Assistant Secretary-

General, 1 D-1, 2 P-5, 5 P-3, 6 P-2, 1 General Service (Other level)) under the United 

Nations Youth Office;  

 5. Further approves an additional appropriation in the amount of 185,800 

dollars under section 36, Staff assessment, of the proposed programme budget for 

2023, to be offset by an equivalent increase under income section 1, Income from 

staff assessment; 

 

  XIV  

  Revised estimates resulting from resolutions and decisions adopted by the 

Human Rights Council at its forty-ninth, fiftieth and fifty-first regular sessions, 

and at its thirty-fourth and thirty-fifth special sessions, in 2022 
 

 Having considered the reports of the Secretary-General29 and the related report 

of the Advisory Committee,30  

 1. Takes note of the reports of the Secretary-General;  

 2. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee;  

 3. Approves the establishment, effective 1 January 2023, of 17 posts under 

section 24, Human rights, and 1 post under section 28, Global communications, of 

the proposed programme budget for 2023, to support the activities mandated by the 

Council in its resolution 51/30 of 7 October 2022 31  and its decision 51/101 of 

6 October 2022;32  

 4. Appropriates an additional amount of 51,202,900 dollars, comprising 

3,735,600 dollars under section 2, General Assembly and Economic and Social 

Council affairs and conference management, 47,035,600 dollars under section 24, 

Human rights, 419,300 dollars under section 28, Global communications, and 12,400 

__________________ 

 27  A/77/541 and A/77/541/Corr.1. 

 28  A/77/605. 

 29  A/77/579 and A/77/579/Add.1. 

 30  A/77/7/Add.27.  

 31  See Official Records of the General Assembly, Seventy-seventh Session, Supplement No. 53A 

(A/77/53/Add.1), chap. III, sect. A. 

 32  Ibid., sect. B. 

https://undocs.org/en/A/HRC/RES/51/30
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dollars under section 29E, Administration, Geneva, of the proposed progr amme 

budget for 2023; 

 5. Also appropriates an amount of 6,282,900 dollars under section 36, Staff 

assessment, of the proposed programme budget for 2023, to be offset by an equivalent 

amount under income section 1, Income from staff assessment;  

 

  XV 

  International Trade Centre 
 

 1. Approves resources in the amount of 20,457,600 dollars (the United 

Nations share equivalent to 50 per cent of 37,936,500 Swiss francs at the exchange 

rate of 0.9272 Swiss francs to 1 dollar) proposed for 2023 under section 13, 

International Trade Centre, of the proposed programme budget for 2023; 

 

  XVI 

  Programme budget implications arising from recommendations and decisions 

contained in the report of the International Civil Service Commission for 2022  
 

 Having considered the statement submitted by the Secretary-General in 

accordance with rule 153 of the rules of procedure of the General Assembly33 and the 

related report of the Advisory Committee,34  

 1. Recalls its resolution 77/___ of __ December 2022;  

 2. Takes note of the statement submitted by the Secretary-General;  

 3. Endorses the conclusions and recommendations contained in the report of 

the Advisory Committee;  

 

  XVII 

  Gross jointly financed budget of the Joint Inspection Unit  
 

 Approves the gross budget for the Joint Inspection Unit for 2023 in the amount 

of 8,378,700 dollars; 

 

  XVIII 

  Gross jointly financed budget of the International Civil Service Commission 
 

 Approves the gross budget for the International Civil Service Commission for 

2023 in the amount of 12,244,500 dollars;  

 

  XIX 

  Gross jointly financed budget of the United Nations System Chief Executives 

Board for Coordination 
 

 Notes the gross budget for the United Nations System Chief Executives Board 

for Coordination for 2023 in the amount of 4,047,500 dollars;  

 

  XX 

  Gross jointly financed budget of the Department of Safety and Security  
 

 Approves the gross jointly financed budget of the Department of Safety and 

Security of the Secretariat for 2023 in the amount of 165,190,900 dollars, broken 

down as follows: 

 (a) Field Security Operations: 149,055,100 dollars;  

__________________ 

 33  A/C.5/77/4.  

 34  A/77/7/Add.11.  

https://undocs.org/en/A/C.5/77/4
https://undocs.org/en/A/77/7/Add.11
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 (b) Security and Safety Services at the United Nations Office at Vienna: 

16,135,800 dollars; 

 

  XXI 

  Effects of changes in rates of exchange and inflation 
 

 Having considered the report of the Secretary-General on the revised estimates 

resulting from changes in rates of exchange and inflation 35 and the related report of 

the Advisory Committee,36  

 Takes note of the revised estimates arising from recosting owing to changes in 

the rates of exchange and inflation;  

 

  XXII 

  Contingency fund 
 

 1. Recalls its resolution 76/246 A, in which the level of the contingency fund 

for the year 2023 was set at 0.75 per cent of the approved programme budget for 2022, 

or 24,219,700 dollars; 

 2. Notes that, after a charge of 22,595,200 dollars, a balance of 1,624,500 

dollars remains in the contingency fund for 2023;  

 3. Decides that the contingency fund for the year 2024 shall be set at the level 

of 0.75 per cent of the approved programme budget for 2023. 

 

__________________ 

 35  A/77/632. 

 36  A/77/7/Add.38. 
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