



General Assembly

Distr.: General
9 October 2003

English only

Fifty-eighth session

Items 122 and 123 of the provisional agenda*

Programme budget for the biennium 2002-2003

Proposed programme budget for the biennium 2004-2005

Administrative expenses of the United Nations Joint Staff Pension Fund

Report of the Standing Committee of the United Nations Joint Staff Pension Board

Corrigendum

Table 13

For the existing table, *substitute*

* A/58/150.



Table 13
Timeline for re-engineering projects

Project	2003		2004				2005			
	Quarter 3	Quarter 4	Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1	Quarter 2	Quarter 3	Quarter 4
Information security system										
Ethernet migration										
Workflow system upgrade										
Knowledge management system										
Storage area network ^a										
Data collection system ^b										
Data warehouse system										
Web-enabled applications										

^a Storage area network project postponed; temporary solution (3-year term) identified.

^b Majority of work to be completed by March 2004; most organizations and agencies expected to be converted by the end of 2005.