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I. INTRODUCTION

1. The Advisory Committee on Administrative and Budgetary Questions has
considered the report of the Secretary-General on the financing of the United
Nations Operation in Somalia II (UNOSOM II) in documents A/49/563 and Corr.1 of
21 October 1994 and A/49/563/Add.1 of 15 November 1994. The reports were
submitted in conjunction with the earlier report of the Secretary-General on the
financing of UNOSOM II (A/48/850/Add.1 and Add.1/Corr.1 of 15 July 1994).
During the course of its consideration of the reports, the Committee met with
representatives of the Secretary-General, who provided additional information to
the Committee.

2. The Advisory Committee notes that document A/48/850/Add.1 was prepared
pursuant to General Assembly resolution 48/239 of 24 March 1994. By that
resolution, the Assembly requested revised estimates for the mandate of
UNOSOM II beyond 31 May 1994 to be submitted no later than 15 July 1994. In
paragraphs 1 to 10 of document A/48/850/Add.1, the Secretary-General summarizes
the decisions taken by the Security Council and the General Assembly, starting
with the establishment of the Operation in Somalia on 1 May 1992 by the Security
Council in its resolution 751 (1992) of 24 April 1992, through the extension of
the mandate of UNOSOM II to 30 September 1994 by the Security Council in its
resolution 923 (1994) of 31 May 1994.

3. In document A/49/563, prepared in response to the circumstances prevailing
in Somalia in September 1994, the Secretary-General provides: (a) the financial
performance report of UNOSOM II for the period from 1 November 1993 to
31 May 1994; (b) the revised cost estimate for the period 1 June to
30 September 1994; (c) the cost estimate for the period from 1 to
31 October 1994; and (d) the monthly cost estimate thereafter. As a result of
decisions taken by the Security Council in November 1994, as noted below,
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revised cost estimates are submitted in document A/49/563/Add.1 for the period
from 1 November to 28 February 1995. These, in turn, have been updated by
information provided to the Committee on 2 and 6 December 1994. Annex IV of
document A/49/563/Add.1 contains updated information on the status of resources
made available to UNOSOM and total operating costs from the inception of the
mission to 30 September 1994.

4. By its resolution 946 (1994) of 30 September 1994, the Security Council
extended the mandate of UNOSOM II until 31 October 1994 and agreed to send a
mission of the Council to Somalia to convey directly to the Somali political
parties the views of the Council on the situation in Somalia and on the future
of the United Nations presence there. The mission visited Somalia on 26 and
27 October 1994. In its report to the Security Council (S/1994/1245), the
mission observed that none of the Somali factions had requested an extension of
the UNOSOM presence beyond 31 March 1995.

5. The Advisory Committee notes that on 4 November 1994, taking into account
the reports of the Secretary-General dated 17 September 1994 1 / and
14 October 1994 2 / and the report of the mission of the Security Council to
Somalia, the Security Council in its resolution 954 (1994) extended the mandate
of UNOSOM II for a final period until 31 March 1995. In paragraph 5 of the
resolution, the Security Council decided that every effort should be made to
withdraw all UNOSOM II military forces and assets from Somalia in a secure and
orderly manner as soon as possible, as described in the report of the Secretary-
General dated 14 October 1994, before the expiry date of the current mandate of
UNOSOM II and without compromising on the paramount need of ensuring the safety
of UNOSOM II personnel. The Council also requested Member States to provide
assistance in the withdrawal process. As indicated in the report of the
Secretary-General of 14 October 1994, 3 / a period of up to 120 days would be
required in order to effect an orderly and safe withdrawal.

6. Regarding military and security issues, the Advisory Committee was briefed
by the Military Advisor, who explained a number of military scenarios that were
open to the United Nations to effect a withdrawal from Somalia as requested by
the Security Council. In this connection, it was stressed that budgetary
information and data provided to the Advisory Committee were, therefore,
tentative and reflected only a gradual withdrawal, which might not be the case
in light of the security situation. In a scenario in which UNOSOM forces would
have to withdraw under the threat of hostile action, the Military Advisor stated
that UNOSOM II was prepared for emergency or hasty withdrawal. Several Member
States would provide, as requested by the Secretary-General, the required
military assistance, as well as logistical reinforcement to UNOSOM II during the
critical withdrawal phase, with naval and air support to extricate personnel and
equipment safely from Somalia. The Advisory Committee was further informed that
the Secretary-General would be submitting a full report to the General Assembly
on the liquidation of the mission, including the final disposition of assets, in
February 1995.
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II. REVISED FINANCIAL PERFORMANCE REPORT FOR
THE PERIOD FROM 1 MAY TO 31 OCTOBER 1993

7. The Advisory Committee notes that the revised performance report for the
period from 1 May to 31 October 1993 (A/48/850/Add.1, annex I) shows revised
expenditures for the period amounting to $497,675,800 gross ($496,180,700 net),
as compared to appropriations of $556,201,100 gross ($551,119,100 net) approved
by the General Assembly in its resolutions 47/41 B and C of 15 April 1993 and
14 September 1993, respectively. The unencumbered balance of $58,525,300 gross
($54,938,400 net) is $2,498,300 gross ($1,920,400 net) more than the amount of
$56,027,000 gross ($53,018,000 net) of the credits applied to Member States for
this period (also see A/49/563/Add.1, annex IV). Consequently, the Committee
notes that, in paragraph 6 (c) of A/49/563/Add.1, the Secretary-General proposes
to set off this amount against the assessment to Member States for the period
from 1 June to 30 September 1994.

III. PROVISIONAL EXPENDITURE REPORT FOR THE PERIOD
FROM 1 NOVEMBER 1993 TO 31 MAY 1994

8. The financial performance report of UNOSOM II for the period from
1 November 1993 to 31 May 1994 is summarized in annexes I and II to document
A/49/563 and Corr.1. Expenditures for the period were $613,994,900 gross
($610,468,000 net), as compared to appropriations of $639,399,300 gross
($634,214,900 net) approved by the General Assembly in its resolution 48/239 of
24 March 1994 for the same period. The Advisory Committee notes from
paragraph 10 of document A/49/563 that the estimated expenditures are
provisional and that additional information will be presented at a later date.
As at 31 October 1994, the unliquidated obligations for this reporting period
amounted to $166,275,553.

9. The unencumbered balance of $25,404,400 gross ($23,746,900 net), shown in
paragraph 4 of A/49/563/Add.1, has been adjusted to reflect the loss of
$3,900,000 of stolen cash at Mogadishu between 16 and 17 April 1994. 4 /
Consequently, in paragraph 6 (d) of A/49/563/Add.1, the Secretary-General
proposes to set off the unencumbered balance against the assessment to Member
States for the period from 1 June to 30 September 1994. The Advisory Committee
was informed that the report on the investigation of the theft of cash and of
other losses of United Nations property in Somalia has not yet been produced by
the United Nations Office of Internal Oversight Services since the investigation
is still under way. In this connection, the Advisory Committee requested
information on the cost of the investigation but did not receive a reply, nor
did it receive requested information on the status of the investigation.

10. The Advisory Committee notes that, as reflected in annexes I and II to
document A/49/563 and Corr.1, savings for the period are attributable to
military personnel costs ($11,269,900), civilian personnel costs ($13,270,100),
infrastructure repairs ($16,846,700), land and air transport operations
($14,636,100), public information and training programmes ($5,827,300), mine-
clearing programmes ($5,873,300), and air and surface freight ($5,372,000).
These have been offset by overruns in premises and accommodations ($9,285,300),
communications and equipment ($14,229,600), and supplies and services
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($21,933,600). The Committee was informed that savings arose primarily as a
result of the disruptions in the implementation of operational plans caused by
the rapid deterioration of the security conditions in Somalia.

11. The Advisory Committee recalls that in paragraph 24 of its report of
8 March 1994 (A/48/899), in reference to the proposed cost estimates for the
period from 1 November 1993 to 31 May 1994, it had indicated that unless the
security situation in Somalia improved, it was unlikely that a number of the
activities budgeted for (air transport, infrastructure repairs, vehicle
establishment) would be fully carried out.

12. The Advisory Committee points out that reporting on budget implementation
in UNOSOM lacks transparency. Very often, large overexpenditures have been
incurred in budget items that could have been foreseen and planned for the
period concerned. With regard to the estimate for contractual services, the
Committee notes that some of the expenditure usually budgeted under this item
has now been shown under other budget lines, making it difficult to analyse the
true magnitude of expenditure for contractual services (see, for example,
A/49/563, annex II, para. 41). The Advisory Committee is concerned about the
lack of transparency in the reporting of expenditure for contractual and
logistic services and the variations between estimates and reported expenditure,
as well as the unsatisfactory explanation in the report of the Secretary-
General. Explanations provided as justification for overexpenditures were
unsatisfactory both in the documentation submitted to the General Assembly and
those given orally by representatives of the Secretary-General to the Committee
during the hearings (see para. 19 below).

13. As discussed in paragraphs 3 and 4 of annex II to document A/49/563, for
the period from 1 November 1993 to 31 May 1994, savings in military personnel
costs resulted mainly from a lower monthly average troop strength (23,746 all
ranks) than that authorized for the period (25,161 all ranks). During the
reporting period, the actual deployment was 166,219 person-months against
resources authorized for 176,129 person-months, resulting in savings under the
standard troop cost reimbursement, welfare, daily allowance and emplacement,
rotation and repatriation of troops.

14. The Advisory Committee notes from paragraph 5 of annex II to document
A/49/563 that the overexpenditure of $5,536,400 for rations provided to
military contingents is attributable to payments due from the previous mandate
period ending 31 October 1993. No satisfactory explanation was provided to the
Advisory Committee as to why this amount was not obligated as a commitment in
the accounts of the previous mandate period.

15. The Advisory Committee notes from paragraphs 7 and 8 of annex II and
annex VIII.A of the same report that savings under salaries, common staff costs,
mission subsistence allowance and local staff salaries ($6,908,400) arose as a
result of delays in the deployment of international Professional and General
Service staff (861 authorized posts, with a vacancy rate of 50 per cent), as
well as a higher vacancy rate of local staff than originally projected (1,800
authorized posts, with a vacancy rate of 43 per cent). The Committee notes that
savings under travel ($2,641,100) were the result mainly of lower actual travel
to and from the mission area than originally budgeted.
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16. With reference to overexpenditures for spare parts, repairs and maintenance
of $8,067,300, mentioned in paragraphs 40 and 41 of annex II to the report, the
Committee was informed that these resulted from settlement of billings for
contractual services from Germany, Italy, France and the United States of
America. The Committee was informed that overexpenditures under office and
data-processing equipment were the result of replacing large quantities of
United Nations property which had been damaged, vandalized and stolen, amounting
to $797,700.

17. The Advisory Committee notes that unusually high overexpenditures were
incurred for contractual services, amounting to $19,830,400. The Advisory
Committee had serious difficulties understanding the explanation provided in
paragraph 43 of annex II to the report. The Advisory Committee was provided
with a breakdown of the contractual services expenditures of $93,830,400 for
work performed by Brown & Roots Service Corporation and the United States
Logistical Support Command. These comprise $85,824,200 for the reporting period
from 1 November 1993 to 31 May 1994 and $8,006,200 as a reimbursement for
supplies and services provided by the United States Logistical Support Command
during the previous mandate period (1 May 1993 to 31 October 1993). These are
shown as annexes I and II to the present report.

18. The Advisory Committee was informed that prior to March 1994, the United
States contingent was responsible for providing the necessary logistical support
to the mission. During its initial phase, the mission encountered extensive
delays in deployment of international civilian personnel, particularly in the
area of technical services. The civilian counterparts of the military personnel
were, therefore, insufficient to coordinate adequately the military in the
provision of logistical support services. With the withdrawal of the United
States contingent in March 1994, the mission created a Logistical Command
Control Unit to act as the focal point for logistical support services. Under
contractual arrangements, a Member State provided professional logistics
personnel to the Unit. This Unit has been responsible for monitoring the
performance for all the contractors operating in the mission area, including
those with Brown & Root Services Corporation.

19. The Advisory Committee recalls its statement in its report of 8 March 1994:

"... notwithstanding the circumstances under which UNOSOM may have had to
enter into the arrangements mentioned above for logistical support, the
estimate for this purpose, including mobilization costs and the purchase of
equipment for the period from 1 November 1993 to 31 May 1994, is excessive.
Moreover, the procedure followed by UNOSOM for entering into such an
arrangement for logistical support seems to be different from the standard
procedures followed in other peace-keeping missions" (A/48/899, para. 41).

The Advisory Committee was unable to satisfy itself that the expenditures on
contractual and logistic services have been fully explained or that the payment
by the United Nations was commensurate with the services rendered. In
accordance with financial regulation 12.7, the Advisory Committee is requesting
the Board of Auditors to conduct, in the course of its audit of UNOSOM, a
specific examination of the matter for the period 1 May 1993 to 31 March 1995.
Areas of focus should include the negotiation and award of contracts, the
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procedure for establishing the price in relation to the quality and level of the
services rendered, control and monitoring of expenditure, and certification of
such expenditure by the United Nations.

IV. REVISED COST ESTIMATE FOR THE PERIOD
FROM 1 JUNE TO 30 SEPTEMBER 1994

20. As indicated in paragraph 11 and in annexes III and IV of document
A/49/563, revised cost estimates for the period from 1 June to 30 September 1994
amount to $245,447,700 gross ($242,110,600 net). The cost estimates are based
on an average troop strength of 18,800, all ranks, and a staffing table
comprising 861 posts for international staff (with a vacancy rate of
40 per cent) and 3,000 posts for locally recruited personnel.

21. The Advisory Committee was informed that, at the time of the hearings, for
the four-month period starting 1 June 1994, actual average troop strength was
18,808, all ranks, with a total troop cost reimbursement estimated at
$81,895,062. Monthly troop strength and cost reimbursement for the period from
1 November 1993 to 31 October 1994 was provided to the Advisory Committee and is
shown in annex III to the present report. With regard to civilian personnel,
the Advisory Committee was informed that by 30 September 1994 527 international
staff were on board and that 2,788 local personnel were employed under special
service agreements in the mission area. Charts showing monthly authorized and
actual troop strength and international staff in the mission area were provided
to the Advisory Committee and are attached to the present report as annexes IV
and V. The Advisory Committee was unable to ascertain precisely what functions
and assignments were carried out by local staff. Furthermore, the Advisory
Committee was informed that the actual level of employees under special service
agreements exceeded the authorized staffing table of 1,800 local posts.

22. The Advisory Committee notes from paragraph 11 of document A/49/563 that
the revised cost estimates for the period from 1 June to 30 September 1994 are
$62,243,200 gross ($61,221,500 net) lower than the estimates contained in
document A/48/850/Add.1 of 15 July 1994 and lower than the commitment authority
of $77,442,517 gross ($76,332,417 net) per month granted by the General Assembly
for this period in its resolution 48/239. The Advisory Committee was informed
that although actual expenditures are not yet available for this period,
allotments were issued in the amount of $245,447,700 gross ($242,110,600 net)
and obligations have been recorded against these allotments.

23. Under the circumstances, the Advisory Committee recommends approval of the
requests of the Secretary-General as contained in paragraphs 14 (a) of document
A/49/563 and 6 (a) of document A/49/563/Add.1 for the appropriation of
$245,447,700 gross ($242,110,600 net) for the maintenance of the operation for
the period from 1 June to 30 September 1994. The General Assembly has already
assessed Member States the amount of $154,885,034 gross ($152,664,834 net) in
resolution 48/239 for the period from 1 June to 30 September 1994. The
Secretary-General proposes, in paragraphs 14 (b) of A/49/563 and 6 (b) of
A/49/563/Add.1, and the Advisory Committee recommends, the assessment of an
additional amount of $90,562,666 gross ($89,445,776 net).
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V. COST ESTIMATES FOR THE PERIOD FROM 1 OCTOBER 1994
TO 28 FEBRUARY 1995

24. In a letter dated 18 October 1994, the Advisory Committee stated that it
did not object to the proposal of the Controller in his letter to the Advisory
Committee of 29 September 1994, to continue to exercise commitment authority to
utilize up to $54,458,300 gross ($53,624,600 net) for the month of October 1994
from the unencumbered balance indicated by the Controller to be over
$60 million. The Advisory Committee noted that the General Assembly in its
resolution 48/239 authorized the Secretary-General to enter in commitments at
the rate not to exceed $77,442,517 gross ($76,332,417 net) per month to maintain
UNOSOM II for a period of four months expiring on 30 September 1994. It also
noted that the Security Council, in its resolution 946 (1994), decided to extend
the mandate of UNOSOM II for a period of one month expiring 31 October 1994.

25. The Advisory Committee notes that in paragraph 12 of document A/49/563 the
Secretary-General proposes cost estimates for the maintenance of UNOSOM II for
the month of October 1994 in the amount of $54,456,300 gross ($53,621,600 net).
In paragraph 6 (e) of A/49/563/Add.1 he recommends the appropriation and
assessment of that amount.

26. As indicated in annexes VI and XI of document A/49/563, the October cost
estimates are based on the assumption that the average troop strength was 17,200
troops, all ranks, and that civilian personnel was as follows: 861
international staff posts (with a vacancy rate of 40 per cent), 3,000 local
staff (with a vacancy rate of 9 per cent), 49 other international contractual
personnel and 107 United Nations Volunteers. The Committee recalls that, as
recommended by the Secretary-General in his report of 17 August 1994 5 / and
endorsed by the Security Council in a presidential statement of
25 August 1994, 6 / the force level of UNOSOM was to be reduced from a strength
of 22,000, authorized under Security Council resolution 897 (1994) of
4 February 1994, to 15,000, all ranks, by the end of October.

27. Upon request, the Advisory Committee was informed that in October the
average troop strength was 16,900 troops and the troop reimbursement cost was
estimated at $18,396,261. Annex III to the present report shows troop strength
and troop cost reimbursement for the period 1 November 1993 to 31 October 1994.
As mandated by the Security Council, however, by the end of October, the actual
troop strength was 14,978 troops, all ranks, and UNOSOM II operations were
concentrated mainly in Mogadishu, Baidoa and Kismayo. As regards civilian
personnel, there were 520 international staff on board, 2,203 local staff hired
under special service agreements, 57 other international contractual staff and
102 United Nations Volunteers in the mission area.

28. The Advisory Committee was informed that since document A/49/563 was
prepared before the adoption by the Security Council of resolution 954 (1994) on
4 November 1994, cost estimates for the period after 31 October 1994, as
contained in section V of document A/49/563, have been overtaken by events in
the mission area. Consequently, all estimates had been revised, as contained in
document A/49/563/Add.1. These were provided to the Advisory Committee in
mid-November 1994 for the period from 1 November 1994 to 28 February 1995,
amounting to $190,804,400 gross ($188,340,300 net). The Committee notes that,
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pending submission of the report on the liquidation of the mission in
February 1995, the revised cost estimates submitted by the Secretary-General are
at best tentative and reflect a gradual withdrawal of military contingents and
civilian personnel, as well as a corresponding reduction in stocks and supplies.

29. The revised cost estimates in document A/49/563/Add.1 are based on an
average troop strength of 15,000, all ranks, for the month of November 1994,
13,500 for the month of December 1994 and 10,200 for the months of January and
February 1995. The Advisory Committee was provided on 6 December 1994 with a
new schedule for an early phasing-out of military contingents, taking into
account the Security Council decision for a secure and orderly withdrawal as
soon as possible prior to 31 March 1995. The action plan calls for an average
force strength of 10,995 for December 1994, 8,332 for January 1995, 5,224 for
February and no remaining troops by mid-March.

30. The projected withdrawal schedule for civilian personnel as shown in
annex III to document A/49/563/Add.1 has been revised to allow for an early
withdrawal of staff. The revised plan is attached to the present report as
annex VII. The Advisory Committee is concerned about the current level of
civilian staff being maintained in Somalia. In this connection, the Advisory
Committee points to the continued high level of local staff and was informed
that the termination of local staff contracts is now being effected.

31. The Advisory Committee was informed that as a result of the rapidly
changing situation in the mission area, cost estimates provided in annex II to
document A/49/563/Add.1 had also been superseded by events. On 6 December 1994,
the Advisory Committee was provided with new estimates amounting to $198,684,000
gross ($196,219,900 net). These are attached to the present document as
annex VIII.

32. Upon inquiry, the Advisory Committee was informed that the provisions for
military personnel costs of $107,278,600 (military contingents costs of
$68,478,600 and other costs pertaining to military personnel of $38,800,000) and
for air and surface freight of $11,134,000 in A/49/563/Add.1 are now
insufficient in light of the changes in the plans. Revised provisions for
military personnel costs are estimated at $120,800,300 and for air and surface
freight at $13,414,000 (see annex VIII).

33. The Advisory Committee notes that the provision of $36,800,000 for payment
to troop-contributing Governments for the use of contingent-owned equipment
furnished to their contingents at the request of the United Nations are included
under other costs pertaining to military personnel for the period from
1 November to 28 February 1995. In this regard, the Committee inquired as to
the total funds budgeted from the inception of the mission to 31 October 1994
and the estimated requirement for the remaining period of the mission through
March 1995. The Committee was informed that funds budgeted for payments from
contingent-owned equipment from 1 May 1992 to 31 October 1994 amounted to
$97,555,500. With the additional proposed amount of $36,800,000, total funds
budgeted for contingent-owned equipment would amount to $134,355,500 through
28 February 1995. It was estimated, however, that total requirements for
contingent-owned equipment may reach $156,858,500 for the period ending
31 March 1995, with a consequential potential shortfall of $22,503,000. The
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Committee was informed that actual total requirements to cover this potential
shortfall would be included in the February report in connection with the
liquidation of the mission.

34. With regard to the provisions for civilian personnel costs of $25,010,100
in A/49/563/Add.1, the Advisory Committee notes that these are overestimated,
particularly in light of the foreseen earlier withdrawal of civilian personnel.
Revised estimates of $21,477,900 provided to the Advisory Committee for
international and local staff costs (see annex VIII) reflect the revised
phasing-out schedule of civilian personnel shown in annex VII.

35. Upon inquiry, the Advisory Committee was informed that provisions of
$2,186,400 in A/49/563/Add.1 for premises/accommodations were based on the
withdrawal schedule of military contingents and on the basis of restoring
property leased to the condition to which it was before being occupied by
mission personnel under rental agreements. In the view of the Advisory
Committee, the provision for these matters is excessive. For instance, the
Advisory Committee was informed that provision for repairs of one house leased
in Nairobi amounted to $304,000. The Advisory Committee notes that in prior
mandate periods overexpenditures have been incurred under rental of premises and
alteration and renovation of these, with inadequate justifications
(approximately $4.9 million in the reporting period from 1 November 1993 to
31 May 1994). Revised estimates shown in annex VIII amount to $2,016,800. This
revision notwithstanding, the Advisory Committee believes that the estimate
could be reduced by $500,000 to $1,516,800.

36. The Advisory Committee notes that the provisions for transport operations
and other equipment, amounting to $3,489,100, in document A/49/563/Add.1 are
considerably higher than what will be reasonably required for an operation that
is winding down. The Advisory Committee also notes that provisions have been
made for rental of a large number of vehicles since those previously provided by
UNOSOM were stolen. Notwithstanding the circumstances of the mission, the
Committee is not convinced that the large provisions for spare parts, repairs
and maintenance, petrol, oil and lubricants are justifiable at this juncture.
Revised estimates in annex VIII of $3,111,100 for transport operations and other
equipment still are excessive, and in the view of the Advisory Committee should
be reduced by $800,000.

37. In response to inquiries, the Advisory Committee was informed that the
estimate of $9,631,900 for miscellaneous supplies and services in document
A/49/563/Add.1 included $7,600,000 for contractual services with Brown & Root
Services Corporation for logistical support services. In addition, the estimate
includes provision for a large amount of miscellaneous items such as stationery
and office supplies, sanitation and cleaning materials, subscriptions, uniform
items, flags and decals and various store supplies, which in the view of the
Advisory Committee should be reduced by $600,000, particularly in light of the
early reduction in troop strength and civilian personnel in the mission area.

38. In view of the above, and taking into account the reductions mentioned in
paragraphs 35, 36 and 37 above, the Advisory Committee recommends appropriation
of $196,784,000 gross ($194,319,900 net) for the maintenance of the operation
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for the period from 1 November 1994 to 28 February 1995 and assessment of that
amount accordingly.

VI. SUMMARY OF THE STATUS OF ASSESSED CONTRIBUTIONS AND INCOME
BALANCES OF THE UNITED NATIONS OPERATION IN SOMALIA AS AT
30 SEPTEMBER 1994

39. The Advisory Committee notes from paragraph 4 and annex IV of document
A/49/563/Add.1: (a) that total resources made available to the United Nations
Operation in Somalia from 1 May 1992 to 30 September 1994 amount to
$1,615,022,400 gross ($1,598,576,400 net), comprising appropriations of
$1,305,252,400 gross ($1,293,246,800 net) and commitment authorization of
$309,770,000 gross ($305,329,600 net); and (b) that total operating costs are
estimated at $1,400,569,300 gross ($1,391,691,000 net) from 1 May 1992 to
30 September 1994. The Committee was informed that total outstanding
obligations for UNOSOM since its inception amounted to $268,140,416.

VII. SUMMARY OF PROPOSED AND RECOMMENDED ADDITIONAL
APPROPRIATION AND ASSESSMENT FOR THE PERIOD
FROM 1 JUNE 1994 TO 28 FEBRUARY 1995

40. With reference to the actions to be taken by the General Assembly at its
forty-ninth session in connection with the financing of UNOSOM II and the
proposals contained in paragraph 6 of document A/49/563/Add.1, the Advisory
Committee recommends, as mentioned in paragraphs 7, 9, 23, 25 and 38 above, the
appropriation of $496,690,000 gross ($490,055,100 net) and the assessment of
$313,902,266 gross ($311,722,966 net) for the maintenance of the operation from
1 June 1994 to 28 February 1995, as follows:

United States dollars

Gross Net

Appropriations

1 June-30 September 1994 245 447 700 242 110 600
1 October 1994-28 February 1995 251 242 300 247 944 500

Total 496 690 000 490 055 100

Assessments

1 June-30 September 1994 90 562 666 89 445 766
1 June-30 September 1994 (2 498 300) (1 920 400)
1 June-30 September 1994 (25 404 400) (23 746 900)
1 October 1994-28 February 1995 251 242 300 247 944 500

Total 313 902 266 311 722 966
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VIII. STATUS OF THE TRUST FUND FOR SOMALIA

41. As mentioned in paragraph 18 of document A/48/850/Add.1, in its resolution
814 (1993) of 26 March 1993, the Security Council requested the Secretary-
General to maintain the fund established pursuant to Security Council resolution
794 (1992) of 3 December 1992 for the additional purpose of receiving
contributions for the maintenance of UNOSOM II forces, following the departure
of Unified Task Force (UNITAF) forces and for the establishment of a Somali
police force.

42. The Advisory Committee notes that, as indicated in A/48/850/Add.1/Corr.1,
contributions in kind for the Somali police and justice programmes have been
valued by the contributing countries at some $46.6 million.

43. As regards cash contributions, upon inquiry, the Advisory Committee was
informed that, after the full and final reimbursement of all accepted claims
from eligible participating Governments in UNITAF, the Secretary-General has
advised all contributors to the UNITAF account of their share in the unutilized
balance and has sought their agreement to transfer the balance to the support of
the Somali police force and UNOSOM II forces. The Advisory Committee was
provided with the status of cash contributions to the police force sub-account
of the Trust Fund for Somalia, as follows:

Contributor United States dollars

Denmark 500 000
Japan 9 509 899
Finland 64 410
Netherlands 543 242
Norway 999 978
Republic of Korea 90 198
Singapore 2 377
Sweden 1 704 918
United Kingdom of Great Britain and

Northern Ireland 37 273
United States of America 8 000 000

Total 21 452 295
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Notes

1/ S/1994/1068.

2/ S/1994/1166.

3/ Ibid., para. 16.

4/ Official Records of the General Assembly, Forty-ninth Session,
Supplement No. 5 (A/49/5), vol. II, para. 156.

5/ S/1994/977.

6/ S/PRST/1994/46.
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ANNEX I

Estimated expenditure for logistical support services provided
by the United States Logistical Support Command from

1 May 1993 to 31 March 1994

(Thousands of United States dollars)

1 May 1993 to 31 October 1993

Supplies and services 8 006.2

1 November 1993 to 31 March 1994

Leasing of tanks, armoured personnel carriers
and helicopters 3 930.7

Equipment purchased outright 12 805.0
Construction materials (class IV) 1 232.8
Ammunition 1 856.9
Training (helicopters) 485.8
Spares for helicopters 6 245.5
Spares for tanks, armoured personnel carriers

and other vehicles 1 685.7
Services (hereunder, freight, refurbishing, etc.) 7 594.6
Additional vehicle/helicopter spares and

ammunition (on advance payment) 5 372 .5

Subtotal 41 209 .5

Total 49 215 .7

/...
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ANNEX III

Troop strength and troop cost reimbursement for the
period from 1 November 1993 to 31 October 1994

______________________________________________________________________

Reimbursement
Troop strength (United States

Mandate period (average) dollars)
______________________________________________________________________

1 November 1993-31 May 1994

November 1993 28 437 31 165 860

December 1993 27 753 30 412 070

January 1994 25 514 27 973 427

February 1994 24 767 27 036 785

March 1994 21 326 23 260 756

April 1994 19 496 21 222 957

May 1994 18 926 20 603 267___________

181 675 122
______________________________________________________________________

1 June-30 September 1994

June 1994 18 820 20 488 078

July 1994 18 785 20 448 152

August 1994 18 802 20 467 262

September 1994* 18 827 20 491 570__________

81 895 062
______________________________________________________________________

1 to 31 October 1994 16 900 18 396 261
(Preliminary data)

______________________________________________________________________

* Projection (reimbursement not yet paid).
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