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Item 11 of the provisional agenda 

Consideration of submissions of States Parties as provided for in Article 5 

  Observations on the request submitted by Eritrea 
under Article 5 of the Convention 

  Submitted by the Committee on Article 5 Implementation* 

1. The Convention entered into force for Eritrea on 1 February 2002. In its initial 

transparency report submitted on 3 September 2003, Eritrea reported areas under its 

jurisdiction or control containing, or suspected to contain, anti-personnel mines. Eritrea was 

obliged to destroy or ensure the destruction of all anti-personnel mines in mined areas under 

its jurisdiction or control by 1 February 2012. Eritrea, believing that it would be unable to do 

so by that date, submitted on 31 March 2011 to the President of the Tenth Meeting of the 

States Parties (10MSP), a request for an extension of its deadline. Eritrea’s request was for 3 

years (until 1 February 2015). Eritrea, believing that it would be unable to do so by that date, 

submitted on 23 January 2014 to the President of the Thirteenth Meeting of the States Parties 

a request for an extended deadline. This request was granted by the Third Review Conference 

in 2014 and a new deadline set for 1 February 2020.  

2. Since Eritrea’s extension request was granted by the Third Review Conference in 

2014, no additional information has been provided on the status of programmes for the 

destruction of anti-personnel mines highlighting progress in implementation of the work plan 

provided in its request in accordance with in accordance with Article 7, paragraph 7(f) of the 

Convention and in spite of annual reminders from the Committee on Article 5 

Implementation. Furthermore, Eritrea has not observed the decisions of the Third Review 

Conference on its request, particularly the following: 

(a) The Meeting noted that it would be beneficial if Eritrea would submit to the 

States Parties, by 30 April 2015, an updated list of all areas known or suspected to containing 

anti-personnel mines, annual projections of which areas and area that would be dealt with 

each year during the remaining period covered by the request and a detailed budget.  

(b) Also, in granting the request, the Conference noted that the Convention would 

benefit from the Eritrea informing the States Parties, by 30 April of each year, as relevant, 

on the following:   

i. The number, location and size of remaining mined areas, plans to clear or 

otherwise release these areas and information on areas already released, 

disaggregated by release through clearance, technical survey and 

nontechnical survey,  

ii. Efforts and the results of efforts to diversify funding sources and to reach 

out to other relevant parts of the government to contribute to covering the 

  

 * The present document was submitted after the deadline to include the latest available data. 
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costs of implementing Eritrea’s national plans for survey and mine 

clearance,   

iii. Resources obtained relative to needs expressed in the request, including 

resources provided by the Government of Eritrea itself,  

iv. Additional efforts made by Eritrea and the results of these efforts to make 

use of the full range of practical methods to release, with a high level of 

confidence, areas suspected of containing anti-personnel mines, in 

accordance with the United Nations Mine Action Standards. 

3. In accordance with the process agreed to at the Seventh Meeting of the States Parties 

(7MSP), if Eritrea believed it would be unable to comply with Article 5, paragraph 1 of the 

Convention within its extension request period, it should have submitted a request by 31 

March 2019.  

4. In keeping with the decision taken at the 7MSP which sees that States Parties are 

encouraged, as necessary, to seek assistance from the Implementation Support Unit in the 

preparation of their requests, beginning in early 2018 and frequently since, the ISU made the 

availability of its assistance known to Eritrea.   

5. The Committee on Article 5 implementation and the President of the Fourth Review 

Conference, with the assistance of the Coordination Committee, reiterated on a number of 

occasions the urgency of the matter with officials of Eritrea and encouraged Eritrea to take 

advantage of the technical support offered by the ISU in preparing an extension request.  

6. On 11 November 2019, Eritrea submitted an extension request to the Committee on 

Article 5 Implementation. The Committee responded to acknowledge receipt of the request 

and to note that, taking into account the points made below in paragraphs 7 and 8, it was not 

in a position to prepare an analysis of the request, according to established procedure, due to 

its late submission.  

7. At the 2006 7MSP, the States Parties established “a process for the preparation, 

submission and consideration of requests for extensions of Article 5 deadlines.” This process 

includes States Parties seeking extensions being encouraged “to submit their requests to the 

President no fewer than nine months before the Meeting of the States Parties or Review 

Conference at which the decision on the request would need to be taken.” The agreed process 

also sees that the Committee on Article 5 Implementation1 tasked with preparing an analysis 

of each request for extension and that the Committee on Article 5 Implementation is 

responsible for submitting each analysis “to the States Parties well before the Meeting of the 

States Parties or Review Conference preceding the requesting State’s deadline.” 

8. In a report submitted to the Ninth Meeting of the States Parties (9MSP), the President 

of the Eighth Meeting of the States Parties (8MSP) remarked on how late requests have 

compounded challenges faced in the analysis of extension requests. In a report submitted to 

the Tenth Meeting of the States Parties (10MSP), the President of the Second Review 

Conference recorded that late requests “impeded the efforts of the analysing group2 and 

resulted in some analyses being completed much later than they normally should have.” Also, 

at the 10MSP, “the Meeting recalled the importance of the timely submission of extension 

requests to the overall effective functioning of the Article 5 extension process and, in this 

context, recommended that all States Parties that wish to submit requests do so no later than 

31 March of the year when the request would be considered (i.e., the year prior to the State 

Party’s deadline).” Furthermore, in a report submitted to the Twelfth Meeting of the States 

Parties (12MSP) the President of the Eleventh Meeting of the States Parties recorded that late 

requests have impeded the efforts of the analysing group by limiting opportunities for 

interaction between the group and requesting States Parties. This has also resulted in some 

analyses being completed much later than they normally should have thus affecting the ability 

of all States Parties to take informed decisions on requests. 

  

 1  The analysis of requests for extension falls under the mandate of the Committee on Article 5 Implementation as 

per the decision of the Third Review Conference. 

 2  Ibid 
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9. The Committee is therefore submitting the following observations. 

   Observations 

10. The Committee is grateful to Eritrea for having communicated through its Note 

Verbale of 11 November the reasons for not abiding with the established Article 5 extension 

process. The Committee appreciates Eritrea’s commitment to adhere to the process agreed to 

at the 7MSP moving forward.  

11. The Committee regrets, however, its late submission of the extension request, as it 

will not be in a position to provide an analysis as per the established procedure, mentioned 

above. To date 39 States Parties have acted in a manner consistent with the process agreed to 

by the States Parties at the 7MSP. Many of these States Parties spent several months 

preparing requests and subsequently engaged in cooperative dialogue with the Committee on 

Article 5 Implementation3. In addition, “some requesting States Parties”, as noted by the 

report submitted to the 9MSP by the President of the 8MSP, “(have) seized on the opportunity 

presented through an extension request to reinvigorate interest in a national demining plan, 

in large part by demonstrating national ownership and that implementation is possible in a 

relatively short period of time.” 

12. The Committee further regrets that Eritrea has not provided updated information on 

implementation of its Article 5 obligations since its last extension request was granted by the 

Third Review Conference and has not complied with the decision of the Third Review 

Conference. Furthermore, the current request submitted by Eritrea provides no appreciable 

new information regarding the status of implementation. The Committee noted, in that 

regard, that Eritrea has reported that the restructuring of the Eritrean Demining Authority has 

impeded Eritrea from preparing a request containing detailed data on progress made to date 

as well as from presenting of a work plan for the period beyond Eritrea’s 1 February 2020 

deadline. However, the Committee believes that the fact that Eritrea has not submitted 

updated information on implementation since it submitted its request for extension in 2014 

is a matter of serious concern.  

13. Eritrea currently requests an extension of its Article 5 deadline of 11 months until 31 

December 2020, which will allow Eritrea the opportunity to present a detailed request 

including detailed information on its current contamination, progress made and a  detailed 

work plan for implementation by 31 March 2020 for consideration by the Eighteenth Meeting 

of the States Parties in 2020. The Committee appreciates this commitment, as it will enable 

the engagement in a cooperative dialogue with Eritrea to prepare an analysis of the request, 

in accordance with the established process. The Committee further strongly encourages 

Eritrea to seek assistance from the Implementation Support Unit in the preparation of their 

requests, including by inviting the ISU for an in-country visit.  

     

  

 3 Ibid. 


