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 Summary 

 The total expenditure for the United Nations Disengagement Observer Force for 

the period from 1 July 2020 to 30 June 2021 has been linked to the Force’s objective 

through a number of results-based budgeting frameworks, grouped by component, 

namely, operations; and support. 

 The Force incurred $60.3 million in expenditure for the reporting period,  

representing a resource utilization rate of 95.2 per cent, compared with $60.9 million in 

expenditure and a resource utilization rate of 87.8 per cent in the 2019/20 financial period.  

 The unencumbered balance of $3.1 million reflects reduced requirements under: 

(a) military and police personnel ($1.6 million), attributable primarily to the delayed 

deployment of contingent-owned major equipment and associated freight costs, owing 

to the overall restrictions in connection with the coronavirus disease (COVID-19) 

pandemic and to the finalization of the memorandums of understanding with troop -

contributing countries; (b) civilian personnel ($1.3 million), attributable primarily to 

lower incumbency levels in both the international and national categories of 

personnel, owing to the delayed onboarding of staff owing to the overall restrictions 

in connection with the COVID-19 pandemic; and (c) operational costs ($0.2 million).  

 

Performance of financial resources 

(Thousands of United States dollars; budget year is from 1 July 2020 to 30 June 2021)  
 

 

   Variance 

Category Apportionment Expenditure Amount Percentage 

     
Military and police personnel 37 186.7 35 624.8 1 561.9 4.2 

Civilian personnel 16 206.5  14 900.2 1 306.3 8.1 

Operational costs 9 950.0 9 757.3 192.7 1.9 

 Gross requirements 63 343.2 60 282.3 3 060.9 4.8 

Staff assessment income 1 581.3 1 533.8 47.5 3.0 

 Net requirements 61 761.9 58 748.5 3 013.4 4.9 

Voluntary contributions in kind (budgeted) – – – – 

 Total requirements 63 343.2 60 282.3 3 060.9 4.8 
 

 

 

Human resources incumbency performance 
 

 

Category Approveda Actual (average) Vacancy rate (percentage)b 

    Military contingents 1 250 1 080 13.6 

International staff 53  46 13.2 

National staff 90  77 14.4 

Temporary positionsc    

 International staff 3 2 33.3 

 

 a Represents the highest level of authorized strength.  

 b Based on monthly incumbency and approved monthly strength.  

 c Funded under general temporary assistance.  
 

 

 The actions to be taken by the General Assembly are set out in section V of the 

present report. 
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 I. Introduction 
 

 

1. The proposed budget for the United Nations Disengagement Observer Force 

(UNDOF) for the period from 1 July 2020 to 30 June 2021 was set out in the report of 

the Secretary-General of 13 February 2020 (A/74/697) and amounted to $64,239,100 

gross ($62,642,200 net). It provided for 1,250 military contingent personnel, 57 

international staff, including 4 temporary positions, and 90 national staff.  

2. In its report of 27 April 2020, the Advisory Committee on Administrative and 

Budgetary Questions recommended that the General Assembly appropriate the 

amount of $63,943,200 gross for the period from 1 July 2020 to 30 June 2021 

(A/74/737/Add.7, para. 22). 

3. The General Assembly, by its resolution 74/291, appropriated the amount of 

$63,343,200 gross ($61,761,900 net) for the maintenance of the Force for the period 

from 1 July 2020 to 30 June 2021. The total amount has been assessed on Member 

States. 

 

 

 II. Mandate performance 
 

 

 A. Overall 
 

 

4. The mandate of the Force was established by the Security Council in its 

resolution 350 (1974) and subsequently extended. The mandate for the performance 

period was provided by the Council in its resolutions 2530 (2020) and 2555 (2020). 

5. The Force is mandated to help the Security Council to achieve an overall 

objective, namely, to maintain international peace and security. Within that overall 

objective, the Force has, during the reporting period, contributed to a number of 

accomplishments by delivering related key outputs,  set out in the frameworks below, 

which are grouped by component, namely, operations and support.  

6. In the present report, actual performance is assessed against the planned results -

based budgeting frameworks set out in the budget for the 2020/21 period. In 

particular, the actual indicators of achievement, that is, the extent to which actual 

progress has been made during the period against the expected accomplishments are 

compared with the planned indicators of achievement, and the actual completed 

outputs with the planned outputs. 

 

 

 B. Budget implementation 
 

 

7. During the reporting period, the Force continued to carry out its mandate by 

monitoring the ceasefire line and the area of separation from its positions. UNDOF 

maintained its five positions on Mount Hermon and positions 10A, 27, 32, 37, 60, 68, 

80, 85 and 86B in the area of separation, as well as positions 22 on the Alpha side and 

Charlie gate. UNDOF was assisted by the military observers of the United Nations 

Truce Supervision Organization (UNTSO) serving in Observer Group Golan, who are 

under the operational control of UNDOF. 

8. During the reporting period, the security situation in the UNDOF area of 

operations remained generally stable, notwithstanding some military activity both 

across the ceasefire line and in the areas of separation and limitation, in violation of 

the 1974 Disengagement of Forces Agreement, as well as security incidents in the 

southern part of the area of limitation on the Bravo side.  

https://undocs.org/en/A/74/697
https://undocs.org/en/A/74/737/Add.7
https://undocs.org/en/A/RES/74/291
https://undocs.org/en/S/RES/350(1974)
https://undocs.org/en/S/RES/2530(2020)
https://undocs.org/en/S/RES/2555(2020)
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9. UNDOF maintained its full operational capability throughout the area of 

separation and continued to carry out its mandated tasks in the context of the ongoing 

coronavirus disease (COVID-19) pandemic. The Force implemented its action plan to 

improve the safety and security of peacekeepers and the recommendations of the 

military capability review of UNDOF conducted in 2019 by reconfiguring the 

deployment of its military contingent units. The Force continued to reinforce its 

capabilities by deploying additional platoons to the existing contingents in the northern 

and southern sectors of the area of operations, as well as additional technical troops.  

10. In this context, UNDOF completed the reconstruction of position 10A and made 

progress in the reconstruction of position 86B. In addition, UNDOF continued to 

enhance its operational capability and reach on the Bravo side by progressively 

opening new patrol routes in the areas of separation and limitation. By the end of the 

reporting period, UNDOF patrol routes covered approximately 95 per cent of the ar ea 

of separation and approximately 55 per cent of the area of limitation.  

11. In order to ensure the safe reoccupation of vacated United Nations positions 

located in the southern part of the area of separation, UNDOF conducted search and 

clearance operations to determine that those areas were clear of potential hazards and 

remnants of war, such as unexploded ordnance and mines. In addition, the Force 

continued to conduct route reconnaissance patrols to assess the safety and security of 

the surrounding areas and the viability of those roads with a view to supporting the 

future operations and deployment of UNDOF personnel, vehicles and equipment.  

12. While UNDOF anticipated the deployment of additional contingent-owned 

major equipment to supplement the existing military contingent units for the start of 

the period, restrictions in connection with the COVID-19 pandemic delayed the 

deployment of major equipment. In addition, the finalization of the memorandums of 

understanding with troop-contributing countries, which occurred during the reporting 

period, included less major equipment than the approved budget, which was based on 

the initial statements of unit requirements.  

13. During the reporting period, UNDOF maintained its headquarters in Camp 

Faouar, on the Bravo side, and its logistics base in Camp Ziouani, on the Alpha side.  

14. Given the prevailing security situation, UNDOF continued to conduct and 

update its contingency planning for reinforcing the protection of the Force’s assets 

and personnel and evacuation measures, as well as risk mitigation strategies. UNDOF 

conducted regular rehearsals, exercises and training for its personnel in relation to 

procedures to address the risks identified in the operational risk assessment.  

 

  Coronavirus disease pandemic 
 

15. UNDOF continued to implement its mandate, in the context of the measures 

adopted by the authorities of Israel and the Syrian Arab Republic to control the 

COVID-19 outbreak in the region, including limitations on the movement of United 

Nations personnel and their mandatory testing and quarantine after crossing at the 

Alpha and Bravo gates or any cross-border movements. 

16. While UNDOF continued its mandated activities, the Force’s substantive and 

support activities were affected by the restrictions placed by both parties to the 

Disengagement of Forces Agreement on the utilization of the Qunaytirah crossing  by 

UNDOF and Observer Group Golan, which they opened on a case-by-case basis only. 

To mitigate the limitations on the Force’s access through the Alpha and Bravo gates, 

UNDOF established an interim logistics facility on the Bravo side. The continued 

restrictions imposed by the parties at the Qunaytirah crossing hindered the completion 

of some substantive activities, including meetings with officials. UNDOF continued 

to liaise with the parties on their facilitation of the crossing of UNDOF personnel at 

the Qunaytirah crossing. 
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17. In addition, both parties continued to suspend inspections of their positions in 

the areas of limitation conducted by Observer Group Golan, citing COVID-19 as a 

reason. Furthermore, UNDOF was not in a position to gradually resume inspections 

on the Bravo side or the restoration, including repainting and refurbishment, of the 

barrels marking the ceasefire line, which had ceased for security reasons and 

continued to be temporarily suspended owing to the restrictions in connection with 

the COVID-19 pandemic. 

18. After a temporary suspension following the explosions at the port of Beirut on 

4 August 2020, UNDOF resumed the use of the container port and fuel depot at the 

port as the primary entry point for the Force’s supplies. The movement of UNDOF 

personnel through Lebanon was limited during the reporting period owing to 

measures related to the COVID-19 pandemic. The route between Beirut and 

Damascus, via the Judaydah and Masna’ border crossing, which is a primary resupply 

route for UNDOF, remained open for the commercial movement of goods.  

19. Since March 2020, UNDOF has been implementing measures aimed at 

maintaining operational capability and limiting the potential spread of COVID -19 in 

the Force, including the screening of personnel entering United Nations posi tions, 

restrictions on movement between positions, telecommuting arrangements for 

national and international civilian personnel, support for quarantine arrangements, 

and the conduct and monitoring of contact tracing and isolation, to ensure the safety 

of UNDOF staff and the local population. In addition, in order to improve the health 

coverage provided to its personnel, UNDOF reinforced its medical facilities, by 

deploying further specialist care providers in the level I -plus hospital, including an 

additional dentist and additional physicians, and prioritized the acquisition of 

personal protection equipment; other medical supplies, such as gloves, masks and 

hand sanitizer; and medical equipment, including three polymerase chain reaction 

(PCR) test analysers. The Force also implemented precautionary procedures, such as 

physical distancing and the regular cleaning and disinfection of mission premises. 

Both parties to the Disengagement of Forces Agreement supported the testing of 

UNDOF personnel and provided access to medical facilities, as required. 

20. During the reporting period, UNDOF had two outbreaks of COVID-19 among 

its contingents. There were also several positive COVID-19 cases among national and 

international civilian personnel. All affected UNDOF mili tary personnel recovered. 

UNDOF started the vaccination of its personnel on 30 April 2021, and 805 personnel 

had been fully vaccinated by 30 June 2021.  

 

 

 C. Mission support initiatives 
 

 

21. The support component of the Force continued to operate from Camp Ziouani, 

on the Alpha side, and Camp Faouar, on the Bravo side. The Force continued to 

maintain its full operational capability throughout the area of separation.  

22. During the reporting period, UNDOF completed the reconstruction of two 

vacated United Nations positions (positions 10A and 86B (stage 1)) to further improve 

its observation capabilities in the southern part of the area of separation. In line with 

its environmental strategy, to mitigate the health risks to the Force’s personnel and 

the environmental risks to the area of operations, UNDOF enhanced its waste 

management capabilities through the installation of new, and the upgrade of existing, 

water and wastewater treatment plants located at UNDOF positions and through the 

engagement of one Waste Management Officer (National Professional Officer) and 

one Waste Management Assistant (national General Service), as approved by the 

General Assembly in its resolution 74/291. Furthermore, the Force reduced its carbon 

https://undocs.org/en/A/RES/74/291
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footprint and enhanced the self-sufficiency of some of its positions on the Bravo side 

by connecting them to the national power grid.  

23. In addition, UNDOF completed alterations and renovations at Camp Faouar, 

position 60 and Hermon South to meet the immediate operational requirements on the 

ground to ensure mandate delivery and the safety and security of peacekeepers. 

Various isolation facilities to meet the quarantine requirements in connection with the 

COVID-19 pandemic and separate accommodation for female military contingent 

personnel were provided for the military units deployed in the area of operations of 

the Force.  

24. In connection with the COVID-19 pandemic, the Force worked towards meeting 

all the requirements of the World Health Organization, United Nations Headquarters 

and the host countries’ guidelines, providing the Force’s military and civilian 

personnel with the highest level of medical care and with adequate infrastructure for 

self-isolation, quarantine and physical distancing measures. Existing buildings were 

refurbished and repurposed to accommodate compliance with these safety measures, 

and services were contracted for the implementation of safety and hygiene measures.  

 

 

 D. Regional mission cooperation 
 

 

25. The delivery of information and communications technology services continued 

to be provided under regional management and governance structures covering the 

four peacekeeping missions in the region: the United Nations Interim Force in Lebanon 

(UNIFIL), the United Nations Peacekeeping Force in Cyprus, UNDOF and UNTSO.  

26. UNDOF continued to provide information and communications technology 

services, including connectivity for voice, video and data services, to the Office of 

the Special Envoy of the Secretary-General for Syria in Damascus with the United 

Nations-wide area network. Support in the area of procurement was also provided, 

with the Force serving as the house bank for the Office’s payroll and vendor 

payments. UNDOF also provided staff and support to the Kuwait Joint Support Office 

for payroll activities.  

27. UNDOF continued to cooperate with UNTSO by engaging in liaison with the 

UNTSO Liaison Office in Damascus and by maintaining operational control of the 

UNTSO military observers in Observer Group Golan.  

28. UNDOF received assistance from UNIFIL for the transportation of goods from 

the port in Beirut to UNDOF and logistical movements from the Alpha side to the 

Bravo side.  

29. In addition, the Regional Conduct and Discipline Sect ion based in UNIFIL 

continued to implement its regional mandate as the principal adviser on conduct and 

discipline matters to the Heads of Mission of UNDOF. This support, with the 

assistance of the conduct and discipline focal point in UNDOF, included prev ention 

activities, such as induction briefings and the provision of mandatory conduct and 

discipline training, in particular with respect to the prevention of sexual exploitation 

and sexual abuse, sexual harassment and fraud, as well as targeted training i n 

accordance with the strategy to address the issue of prohibited conduct. When 

required, the Regional Conduct and Discipline Section, in collaboration with the focal 

point, took steps to increase the rates of compliance with mandatory conduct and 

discipline training, including through regular web training sessions on team 

collaboration tools, given the restrictions regarding work modalities in connection 

with the COVID-19 pandemic. 

30. Furthermore, UNIFIL continued to participate in the strategic managemen t of 

the delivery of regional field technology services and continued to implement the 
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strategic objectives of reducing the disparity of service, producing economies of scale 

and eliminating duplication of effort across UNDOF, UNTSO, the United Nations 

Peacekeeping Force in Cyprus and the Office of the United Nations Special 

Coordinator for Lebanon. UNIFIL coordinated field technology services by developing  

regional plans, aligned with the objectives of the above-mentioned missions, with a 

view to achieving greater synergy in the use of human and material resources.  

 

 

 E. Partnerships and country team coordination  
 

 

31. The Force, in coordination with the United Nations country team, remained a 

part of the Security Management Team and worked to strengthen the security plan to 

ensure the safety and security of all United Nations personnel and properties. UNTSO 

continued to support UNDOF through the maintenance of fixed and temporary 

observation posts on both the Alpha and Bravo sides, as well as with investigations 

and situational analysis. 

 

 

 F. Results-based budgeting frameworks 
 

 

  Component 1: operations 
 

32. UNDOF continued to carry out its mandate by maintaining visibility, albeit 

limited, of the area of separation and ceasefire line from its  positions in the area of 

separation.  

33. The Force continued to operate from its headquarters, in Camp Faouar, on the 

Bravo side, and from its logistics base in Camp Ziouani, on the Alpha side. UNDOF 

continued to maintain its full operational capability throughout the area of separation. 

The Force enhanced its visibility of the area of separation and the ceasefire line 

through increased patrolling and observation from its static positions. UNDOF carried 

out observations of the area of separation and the ceasefire line through the continued 

utilization of high-resolution satellite imagery and observation equipment, as well as 

two surveillance trailers. 

34. UNDOF inspections of military equipment and force levels in the areas of 

limitation on the Alpha side and on the Bravo side, carried out by UNTSO military 

observers serving in Observer Group Golan, remained suspended by the parties owing 

to COVID-19 measures. 

35. In March 2021, to enhance mission planning, performance and reporting, UNDOF 

developed an execution plan for the Comprehensive Planning and Performance 

Assessment System. The execution plan and building capacity on implementing the 

System were continuing as at 30 June 2021. The execution plan included 

understanding of the System and agreeing on a road map. By the end of June, UNDOF 

had completed its results framework under the System and had started collecting data 

against the performance indicators identified therein. The System will initially be 

managed by the Office of the Force Commander, in addition to its regular duties, as 

UNDOF does not currently have dedicated strategic planning capacity. However, 

dedicated planning capacity is likely to be required if UNDOF is to be able to conduct 

regular integrated, mission-wide planning and performance assessments to inform 

mandate delivery and reporting. 

36. During the reporting period, UNDOF maintained liaison with the parties to the 

1974 Agreement on Disengagement of Forces to prevent the escalation of tensions 

across the ceasefire line.  
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Expected accomplishment 1.1: The parties act in accordance with and comply with the Disengagement 

Agreement 

Planned indicators of achievement Actual indicators of achievement 

  
Maintenance of the separation of forces 

and areas of limitation 

A total of 728 letters of protest sent to the relevant parties in the 

Force’s area of responsibility 

Planned outputs 

Completed 

(number or 

yes/no) Remarks 

   
Weekly high-level meetings with Syrian 

authorities, as needed, to address issues 

relating to the implementation of the 

UNDOF mandate and to ensure cooperation 

24 Meetings 

 The lower output was attributable to the restrictions in 

connection with the COVID-19 pandemic 

Weekly high-level meetings with Israeli 

authorities, as needed, to address issues 

relating to the implementation of the 

UNDOF mandate and to ensure cooperation 

9 Meetings 

 Same as above 

Immediate liaison with the parties on 

violations of the Disengagement 

Agreement, including incidents that 

jeopardize the ceasefire 

15 Official letters to relevant parties 

104,025 troop-manned position person-

days (19 troops x 15 locations x 365 days) 

177,200 Troop-manned position person-days 

The higher output was attributable to the higher actual 

average number of 32 troops per position, compared 

with the budgeted number of 19 troops per position, 

owing to operational requirements to ensure adequate 

coverage of the area of operations 

1,314 armoured patrols in the area of 

separation (4 patrols x 365 days x 90 per 

cent realization factor) 

5,593 Mobile armoured patrols 

The higher output was attributable to operational 

requirements in the central and southern sectors of the 

area of operations 

4-person fact-finding team available at all 

times to rapidly gather facts on incidents in 

the area of separation or areas of limitation 

4 Person-fact-finding team 

Protests against all violations of the 

Disengagement Agreement 

722 Letters of protest 

4 reports of the Secretary-General to the 

Security Council 

4 Reports 

Expected accomplishment 1.2: Reduced threat of mines and improvised explosive devices in the area of separation  

Planned indicators of achievement Actual indicators of achievement 

  
No UNDOF personnel injured or killed 

by mines or unexploded ordnance 

(2018/19: no casualties; 2019/20: no 

casualties; 2020/21: no casualties) 

Achieved 
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Planned outputs 

Completed 
(number or 
yes/no) Remarks 

   
Clearance of mines, unexploded ordnance 
and improvised explosive devices in the 
area of separation and continuous 
checking and clearance of patrol paths 
used by the Force’s personnel, as 

required for operational safety 

15 Search operations conducted 

Expected accomplishment 1.3: Increased awareness of the UNDOF mandate by the civilian population 

Planned indicators of achievement Actual indicators of achievement 

  
No incidents of inadvertent crossing of the 
ceasefire line by civilians in the area of 
separation (2018/19: no incidents; 2019/20: 

no incidents; 2020/21: no incidents) 

Achieved 

Planned outputs 

Completed 
(number or 
yes/no) Remarks 

   
Liaison with security authorities on the 

Bravo side and outreach to civilians 

about the UNDOF mandate, including 

incident prevention 

Yes Meetings with authorities on the Bravo side were held 
as planned. Outreach to the civilian population was 

conducted through patrols, provision of medical 
services, recruitment of local temporary staff and joint 
confidence-building activities with the local authorities 

Implementation of 4 quick-impact 

projects 

4 Projects were implemented, comprising 1 project in 
support of road pavement and 1 project in support of 
local public health efforts in connection with the 
COVID-19 pandemic that were fully implemented, and 
1 project consisting of school infrastructure and 

1 project consisting of a playground that were partially 
implemented, owing to delays in connection with the 
COVID-19 pandemic 

Expected accomplishment 1.4: Maintain the operational capability and readiness to enable the full 

implementation of the mandate 

Planned indicators of achievement Actual indicators of achievement 

  
Redeployment of military contingent 

personnel and full implementation of the 

mandate 

Achieved 

Planned outputs 

Completed 
(number or 
yes/no) Remarks 

   Quarterly review of the security situation 
in the areas of separation and limitation 

on the Bravo side 

4 Reports of the Secretary-General to the Security Council 

52 Weekly reports 

12 Monthly reports 

1  Annual report 

Daily monitoring and analyses of 
developments in the area of operations 

and region 

365 Daily situation reports 
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  Component 2: support 
 

37. During the reporting period, the support component of the Force provided 

effective and efficient logistical, financial, administrative and security services to an 

actual average strength of 1,080 military contingent personnel and 126 civilian 

personnel in support of the mandate through the delivery of related outputs.  

38. The range of support comprised all support services, including the administration  

of human resources; finance, budget and reporting; health care; communications and 

information technology; transport operations; monitoring and control of the supply of 

rations, fuel and general supplies; and the provision of security services to all 

personnel in UNDOF, including daily convoys from Damascus to military positions of 

the Force and Camp Faouar, on the Bravo side. Payroll for national staff and uniformed 

personnel continued to be supported through the Kuwait Joint Support Office.  

 

Expected accomplishment 2.1: Rapid, effective, efficient and responsible support services for the mission  

Planned indicators of achievement Actual indicators of achievement 

  
Average annual percentage of authorized 

international posts vacant (2018/19: 

14.4 per cent; 2019/20: 11.5 per cent; 

2020/21: 4.0±1 per cent) 

12 per cent 

The higher percentage was attributable to the delayed onboarding 

of staff owing to the worldwide travel restrictions in connection 

with the COVID-19 pandemic 

Average annual percentage of female 

international civilian staff (2018/19: 

25 per cent; 2019/20: 21 per cent; 

2020/21: ≥ 28 per cent) 

23 per cent 

The lower percentage was attributable to challenges in attracting 

female candidates owing to the nature of the mission’s hardship 

status and hazardous conditions 

Average number of calendar days for 

roster recruitments, from posting of the 

job opening to candidate selection, for 

P-3 to D-1 and FS-3 to FS-7 (2018/19: 

not applicable; 2019/20: 55 days; 

2020/21: ≤ 101) 

90 days 

Average number of calendar days for 

post-specific recruitments, from posting 

of the job opening to candidate selection, 

for P-3 to D-1 and FS-3 to FS-7 (2018/19: 

not applicable; 2019/20: 129 days; 

2020/21: ≤ 120) 

There were no post-specific recruitments undertaken by the Force 

during the reporting period. All recruitments were done from 

rosters. 

Overall score on the Administration’s 

environmental management scorecard 

(2018/19: 78; 2019/20: 80; 2020/21: 100) 

85 points 

The lower score was attributable to the lower utilization of renewable 

energy and lower composting rates in the area of waste management  

Percentage of all information and 

communications technology incidents 

resolved within the established targets for 

high, medium and low criticality (2018/19: 

100 per cent; 2019/20: 95 per cent; 

2020/21: ≥ 85 per cent) 

90 per cent 
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Compliance with the field occupational 

safety risk management policy (2018/19: 

100 per cent; 2019/20: 100 per cent; 

2020/21: 100 per cent) 

100 per cent 

Deviation from demand plan in terms of 

planned quantities and timeliness of 

purchase (2018/19: 20 per cent; 2019/20: 

20 per cent; 2020/21: ≤ 20 per cent) 

20 per cent 

Overall score on the Administration’s 

property management index based on 20 

underlying key performance indicators 

(2018/19: 1,648; 2019/20: 1,901; 

2020/21: ≥ 1,800) 

1,985  

Percentage of contingent personnel in 

standard-compliant United Nations 

accommodation on 30 June, in line with 

memorandums of understanding 

(2018/19: 100 per cent; 2019/20: 100 per 

cent; 2020/21: 100 per cent) 

100 per cent 

Compliance with United Nations rations 

standards for delivery, quality and stock 

management (2018/19: 100 per cent; 

2019/20: 100 per cent; 2020/21: 95 per cent) 

100 per cent  

Planned outputs 

Completed 

(number or 

yes/no) Remarks 

   
Service improvements   

Management of the mission-wide 

environmental action plan, in line with the 

Administration’s environment strategy 

Yes Mission-wide environmental action plan was 

implemented in accordance with the Administration’s 

environmental strategy 

Support to the implementation of the 

Administration’s supply chain 

management blueprint and strategy 

Yes The supply chain management strategy and blueprint 

were implemented 

Improvement of buildings, United Nations 

positions and infrastructure to meet the 

minimum operating security standards 

Yes Three building improvements and force protection 

works were carried out in Camp Faouar, position 60 

and Hermon South to improve security standards 

Reconstruction of 1 additional United 

Nations position to support the military 

component 

Yes Two vacated United Nations positions (positions 10A 

and 86B) were reconstructed, refurbished and 

maintained in support of the military component 

Budget, finance and reporting services   

Provision of budget, finance and reporting 

services for a budget of $63.3 million, in 

line with delegated authority 

$63.3 Million approved budget 
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Civilian personnel services   

Provision of human resources services for 

up to 146 authorized civilian personnel 

(53 international staff, 90 national staff 

and 3 temporary positions), including 

support for claims, entitlements and 

benefits processing, recruitment, post 

management, budget preparation and staff 

performance management, in line with 

delegated authority 

126 Civilian personnel (average strength) 

46 International staff (average strength) 

78 National staff (average strength) 

2 Temporary positions (average strength) 

Provision of in-mission training courses 

to 681 civilian personnel participants, 

and support to out-of-mission training for 

49 civilian personnel participants 

135 Individual course participants for in-mission training 

The lower output for in-mission training was 

attributable to the movement and overall restrictions in 

connection with the COVID-19 pandemic 

2 Individual course participants for out-of-mission training 

The lower output for out-of-mission training was 

attributable to the unanticipated cancellation of external 

courses owing to the worldwide travel restrictions in 

connection with the COVID-19 pandemic 

Support for the processing of 16 in-mission 

and 84 outside-mission travel requests 

for non-training purposes and 49 travel 

requests for training purposes for civilian 

personnel 

4 In-mission non-training travel requests 

The lower output was attributable to the movement 

restrictions between the two sides of the Force in 

connection with the COVID-19 pandemic 

12 Outside-mission non-training travel requests 

The lower output was attributable to the local and 

worldwide travel restrictions in connection with the 

COVID-19 pandemic 

1 Travel requests for training purposes 

 The lower output was attributable to the unanticipated 

cancellation of external courses owing to the worldwide 

travel restrictions in connection with the COVID-19 

pandemic. The reduced level of training activities will 

have a potential negative impact on the Force’s ability 

to implement its mandate given the lack of improved 

technical expertise 

Facility, infrastructure and engineering services  

Maintenance and repair services for 19 

engineering locations, including Camp 

Faouar and Camp Ziouani 

19 Locations 

Implementation of 4 construction, 

renovation and alteration projects 

4 Construction, renovation and alteration projects 

Operation and maintenance of 65 United 

Nations-owned generators 

65 Generators operated and maintained 
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Operation and maintenance of United 

Nations-owned water supply and 

treatment facilities (5 wells/boreholes, 

4 water purification plants and 

7 wastewater treatment facilities) 

5 Wells/boreholes 

4 Water purification plants 

7 Wastewater treatment facilities 

Provision of waste management services, 

including liquid and solid waste 

collection and disposal, at 2 sites 

2 Sites 

Provision of laundry service at 2 sites; 

cleaning and ground maintenance at 2 sites 

2 Sites 

Fuel management services   

Management of supply and storage of 

2,248,710 litres of petrol (1,012,500 for 

ground transportation and 1,236,210 for 

generators and other facilities) and of oil 

and lubricants across distribution points 

and storage facilities in 12 locations 

1,843,588 Litres of fuel 

655,882 Litres for ground transportation 

The lower output was attributable to the overall 

restrictions in the movements of the Force during the 

reporting period in connection with the COVID-19 

pandemic 

1,187,706 Litres for generators and other facilities 

 The lower output was attributable to the increased 

reliance on the national grid on the Bravo side 

12 Locations 

Geospatial, information and telecommunications technology services 

Provision of and support for 470 handheld 

portable radios, 290 mobile radios for 

vehicles and 299 base station radios 

315 Handheld portable radios 

258 Mobile radios for vehicles 

81 Base station radios 

The lower output was attributable to the improvements 

in the operational coverage area and flexible channel 

roaming capabilities further to the implementation of the 

Video Home System (VHS), which resulted in the 

overall reduction of hardware 

Operation and maintenance of a network 

for voice, fax, video and data 

communications, including 1 very small 

aperture terminal, 1 phone exchange, 

35 microwave links and 3 broadband 

local area network terminals, and 

provision of 3 mobile phone service plans 

1 Very small aperture terminal 

1 Phone exchange 

35 Microwave links 

3 Broadband local area networks 

3 Mobile phone service plans 

Provision of and support for 199 

computing devices and 46 printers for an 

average strength of 1,263 civilian and 

uniformed end users, in addition to 

171 computing devices and 28 printers 

for connectivity of contingent personnel, 

as well as other common services 

234 Computing devices for military personnel 

The higher output was attributable to additional 

computing devices required for the newly rehabilitated 

positions (10A and 86B) to ensure connectivity across 

the area of operations of the Force 

40 Printers for military personnel 
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138 Computing devices for civilian personnel 

35 Printers for civilian personnel 

The higher output was attributable to additional 

printers required for all locations of the Force 

Support and maintenance of 34 local area 

networks and 1 wide area network 
34 Local area networks 

1 Wide area network 

Analysis of geospatial data covering 

4,200 km2, maintenance of topographic 

and thematic layers and production of 

220 unique type maps 

220 Maps 

Medical services   

Operation and maintenance of 3 medical 

facilities (1 level-I hospital with surgical 

capability) and maintenance of contractual 

arrangements with 3 local hospitals 

3 Medical facilities (1 level-I hospital with surgical 

capability) 

Supply chain management services   

Provision of planning and sourcing 

support for an estimated $8.7 million in 

acquisition of goods and commodities, in 

line with delegated authority 

9.5 Million 

The higher output was attributable primarily to increased 

acquisition of prefabricated facilities, accommodation 

and refrigeration equipment in connection with the 

COVID-19 pandemic to meet the immediate operational 

requirements on the ground to ensure the safety and 

security of peacekeepers 

Receipt, management and onward 

movement of cargo within the area of 

operations of the Force 

Yes  

Management, accounting and reporting 

of property, plant and equipment, 

financial and non-financial inventories 

and equipment below the threshold with 

a total historical cost of $125.6 million, 

in line with delegated authority 

123.8 Million  

Uniformed personnel services   

Emplacement, rotation and repatriation of 

a maximum strength of 1,250 authorized 

military personnel (61 military staff 

officers and 1,189 contingent personnel) 

54 Military staff officers 

1,026 Military contingent personnel 

The lower output was attributable to the higher actual 

average vacancy rate of 13.6 per cent compared with 

the budgeted rate of 12.0 per cent 

Inspection, verification and reporting on 

contingent-owned major equipment and 

self-sustainment compliance for 4 

military units in 2 locations 

6 Military units 

The higher output was attributable to the deployment 

of 2 additional infantry units owing to operational 

requirements 

2 Locations 
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Supply and storage of rations, combat 

rations and water for an average strength 

of 1,127 military contingent personnel 

1,026 Military contingent personnel 

The lower output was attributable to the higher actual 

average vacancy rate of 13.6 per cent compared with 

the budgeted rate of 12.0 per cent 

Support the processing of claims and 

entitlements for an average strength of 

1,127 military personnel 

1,026 Military contingent personnel 

Same as above 

Support for the processing of 60 outside-

mission travel requests for non-training 

purposes and 14 travel requests for 

training purposes 

76 Outside-mission non-training travel requests 

The higher output was attributable primarily to the 

unforeseen number of trips related to quarantine 

requirements outside the area of operations of the 

Force in connection with the COVID-19 pandemic 

No Travel requests for training purposes 

The lower output was attributable primarily to the 

cancellation of external courses owing to the worldwide 

travel restrictions in connection with the COVID-19 

pandemic. The cancellation of external courses 

impacted the Force by resulting in a lack of technical 

expertise for new technologies, with a consequential 

impact on the Force’s mandate implementation 

Provision and support of in-mission and 

out-of-mission training courses to 1,127 

uniformed personnel 

1,158 Uniformed personnel received in-mission and out-of-

mission training 

Vehicle management and ground transportation services 

Operation and maintenance of 318 United 

Nations-owned vehicles (98 light 

passenger vehicles, 62 special purpose 

vehicles, 5 ambulances, 79 armoured 

vehicles, as well as 74 other specialized 

vehicles, trailers and attachments), 109 

contingent-owned vehicles and 4 workshop 

and repair facilities, as well as provision 

of transport and shuttle services 

305 United Nations-owned vehicles 

The lower output was attributable primarily to the 

non-replacement of written-off assets owing to the 

increase in contingent-owned vehicles to support the 

troops, in line with the Force’s operational requirements 

127 Light passenger vehicles 

63 Special purpose vehicles 

7 Ambulances 

75 Armoured vehicles 

33 Other specialized vehicles, trailers and attachments 

91 Contingent-owned vehicles 

The lower output was attributable primarily to the 

delayed deployment of contingent-owned major 

equipment owing to the restrictions in connection with 

the COVID-19 pandemic  

4 Workshop and repair facilities and provision of 

transport and shuttle services 
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Security   

Provision of security advice, 

dissemination of daily security updates to 

UNDOF personnel and provision of 

situational analysis to the senior 

leadership of the Force, including 

mission threat and risk assessment for all 

offices and camps in the UNDOF area of 

operations and in the area of separation, 

including all military positions 

Yes Regular threat assessment, security threat alerts and 

security risk management advice were provided for 

Camp Faouar, Camp Ziouani and all observation posts 

and positions 

60 Security briefings  

245 Security alerts sent by email 

275 Messages sent by Short Message Service 

Provision of operational security and 

management of the movements of 

civilian personnel between Damascus, 

the Syrian military positions and Beirut 

through 750 organized and closely 

monitored convoys 

816 Closely monitored convoys 

The higher output was attributable to the additional 

convoys required in connection with the build-out of 

one additional position (position 86B) and the upgrade 

of three positions in the area of operations of the Force 

to meet the immediate operational requirements on the 

ground 

Provision of recommendations to UNDOF 

leadership on the enhancement of the 

physical security posture of all facilities 

Yes Provision of ad hoc security risk management for 

different activities and events in the area of operations 

of the Force 

Provision of necessary security training for 

civilian personnel and military personnel 

under the United Nations security 

management system on convoy procedures 

and actions involving improvised 

explosive devices; shelter procedures and 

camp protection; induction briefings; 

building evacuation drills; and 

abduction/hostage incident awareness 

Yes Provision of security training for civilian and military 

contingent personnel under the United Nations security 

management system 

4 Security induction training sessions 

3 Shelter drills 

3 Building and fire evacuation exercises 

Conduct and discipline   

Implementation of a conduct and 

discipline programme for all military and 

civilian personnel, including training, 

prevention, monitoring activities and 

recommendations on remedial action 

where misconduct has occurred 

1,653 Participants in induction training covering conduct and 

discipline and sexual exploitation and abuse 

No Allegations of misconduct 

The Force distributed “no-excuse” cards to all 

personnel and posted the information on conduct-

related information on its Internet and intranet pages 

HIV/AIDS   

HIV/AIDS sensitization programme as 

part of induction training for all incoming 

mission personnel, including peer 

education 

Yes HIV/AIDS sensitization programme provided for all 

military contingent personnel upon induction 
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 III. Resource performance 
 

 

 A. Financial resources 
(Thousands of United States dollars; budget year is from 1 July 2020 to 30 June 2021) 
 

 

   Variance 

 Apportionment Expenditure Amount Percentage 

Category (1) (2) (3)=(1)-(2) (4)=(3)÷(1) 

     
Military and police personnel     

 Military observers –  –  –  –  

 Military contingents 37 186.7 35 624.8 1 561.9 4.2 

 United Nations police – – – – 

 Formed police units – – – – 

 Subtotal 37 186.7 35 624.8 1 561.9 4.2 

Civilian personnel     

 International staff 11 819.3 10 771.2 1 048.1 8.9 

 National staff 3 734.0 3 625.3 108.7 2.9 

 United Nations Volunteers – – – – 

 General temporary assistance 653.2 503.7 149.5 22.9 

 Government-provided personnel – – – – 

 Subtotal 16 206.5 14 900.2 1 306.3 8.1 

Operational costs     

 Civilian electoral observers –  – – – 

 Consultants 18.0 1.3 16.7 92.8 

 Official travel 357.9 48.9 309.0 86.3 

 Facilities and infrastructure 4 191.5 4 572.2 (380.7) (9.1) 

 Ground transportation 1 495.1 1 059.4 435.7 29.1 

 Air operations – 8.5 (8.5) – 

 Marine operations 50.0 155.0 (105.0) (210.0) 

 Communications and information technology 2 063.7 1 706.4 357.3 17.3 

 Medical 304.3 587.6 (283.3) (93.1) 

 Special equipment –  – – – 

 Other supplies, services and equipment 1 269.5 1 444.9 (175.4) (13.8) 

 Quick-impact projects 200.0 173.1 26.9 13.5 

 Subtotal 9 950.0 9 757.3 192.7 1.9 

 Gross requirements 63 343.2 60 282.3 3 060.9 4.8 

Staff assessment income 1 581.3 1 533.8 47.5 3.0 

 Net requirements  61 761.9 58 748.5 3 013.4 4.9 

Voluntary contributions in kind (budgeted) –  – – – 

 Total requirements 63 343.2 60 282.3 3 060.9 4.8 
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 B. Summary information on redeployments across groups 
(Thousands of United States dollars) 
 

 

 Apportionment 

Group 

Original 

distribution Redeployment 

Revised 

distribution 

    
I. Military and police personnel 37 186.7 – 37 186.7 

II. Civilian personnel 16 206.5 – 16 206.5 

III. Operational costs 9 950.0 – 9 950.0 

 Total 63 343.2 – 63 343.2 

Percentage of redeployment to total appropriation   – 
 

 

39. There were no redeployments across groups during the reporting period.  

 

 

 C. Monthly expenditure pattern 
 

 

 

 

40. The higher expenditure in July and August 2020 was attributable primarily to 

the recording of commitments for the reimbursements to troop-contributing countries 

for standard costs and contingent-owned major equipment and self-sustainment for 

the 2020/21 period, as well as associated commitments for rations. The higher 

expenditure in April 2021 was attributable primarily to the recording of subsequent 

commitments for the reimbursements to troop-contributing countries for standard 

costs. 
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 D. Other revenue and adjustments 
(Thousands of United States dollars) 
 

 

Category Amount 

  
Investment revenue  90.1 

Other/miscellaneous revenue – 

Voluntary contributions in cash – 

Prior-period adjustments – 

Cancellation of prior-period obligations 143.2 

 Total 233.3 

 

 

 

 E. Expenditure for contingent-owned equipment: major equipment 

and self-sustainment 
(Thousands of United States dollars) 
 

 

Category  Expenditure 

   
Major equipment   

 Military contingents  7 203.6 

 Subtotal  7 203.6 

Self-sustainment   

 Military contingents  666.6 

 Subtotal  666.6 

 Total  7 870.2 

Mission factors Percentage Effective date Last review date 

    
A. Applicable to mission area    

 Extreme environmental condition factor 0.6 1 July 2017 1 August 2017 

 Intensified operational condition factor 0.2  1 July 2017 1 August 2017 

 Hostile action/forced abandonment factor 4.1  1 July 2017 1 August 2017 

B. Applicable to home country    

 Incremental transportation factor  1.5–5.5   

 

 

 

 F. Value of non-budgeted contributions 
(Thousands of United States dollars) 
 

 

Category Actual value 

  
Status-of-forces agreementa 1 013.2 

Voluntary contributions in kind (non-budgeted) – 

 Total 1 013.2 

 

 a Inclusive of the rental value of land, Camp Faouar and additional positions.  
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 IV. Analysis of variances1 
 

 

 Variance 

Military contingents $1 561.9 4.2% 
 

41. The reduced requirements were attributable primarily to the lower actual costs 

for contingent-owned major equipment and related freight and deployment costs 

owing to: (a) the delayed deployment of some major equipment of the existing units 

owing to the restrictions in connection with the COVID-19 pandemic; and (b) the 

finalization of memorandums of understanding that included fewer items of 

equipment compared with the number of items of equipment included in the approved 

budget, which was based on the estimates of the statements of unit requirements. The 

reduced requirements were offset in part by increased requirements for standard troop 

cost reimbursement owing to retroactive claims.  

 

 Variance 

International staff $1 048.1 8.9% 
 

42. The reduced requirements were attributable primarily to: (a) the higher actual 

average vacancy rate of 13.2 per cent compared with the rate of 8.8 per cent applied 

in the approved budget, owing to the delayed recruitment and onboarding of staff in 

connection with the COVID-19 pandemic; and (b) lower actual costs for danger pay, 

owing to the lower actual number of personnel eligible, given the implementation of 

telecommuting arrangements to ensure the continuity of functions while staff 

members were required to work remotely in connection with the COVID-19 

pandemic, compared with the number of personnel included in the approved budget.  

 

 Variance 

National staff $108.7 2.9% 
 

43. The reduced requirements were attributable primarily to the higher actual 

average vacancy rate of 14.4 per cent compared with the rate of 5.4 per cent applied 

in the approved budget, owing to the delayed recruitment and onboarding of staff in 

connection with the COVID-19 pandemic.  

 

 Variance 

General temporary assistance $149.5 22.9% 
 

44. The reduced requirements were attributable primarily to the higher actual 

average vacancy rate of 33.3 per cent compared with the rate of 25.0 per cent applied 

in the approved budget, owing to the delayed recruitment and onboarding of staff in 

connection with the COVID-19 pandemic. 

 

 Variance 

Consultants $16.7 92.8% 
 

45. The reduced requirements were attributable primarily to the deferred 

engagement of individual consultants for investigations conducted by the Board of 

Inquiry, owing to the restrictions in connection with the COVID-19 pandemic. 

 

__________________ 

 1  Resource variance amounts are expressed in thousands of United States dollars. Analysis is 

provided for variances of at least plus or minus 5 per cent or $100,000.  
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 Variance 

Official travel $309.0 86.3% 
 

46. The reduced requirements were attributable primarily to the conduct of fewer 

trips for official travel and training related to official meetings with local authorities, 

as well as external workshops and training related to engineering, procurement and 

contract management and ground transportation, owing to the loca l and worldwide 

travel restrictions in connection with the COVID-19 pandemic, compared with the 

number of trips included in the approved budget.  

 

 Variance 

Facilities and infrastructure ($380.7) (9.1%) 
 

47. The increased requirements were attributable primarily to the acquisition of 

prefabricated facilities, accommodation and refrigeration equipment and construction 

materials and field defence supplies for eight prefabricated observation towers, the 

reconstruction of one additional United Nations position (position 86B) and the 

improvement of three United Nations positions (Camp Faouar, Hermon South and 

position 60) in the area of operations of the Force to meet the immediate operational 

requirements on the ground to ensure mandate delivery and the safety and security of 

peacekeepers, for which provisions were not included in the approved budget.  

48. The increased requirements were offset in part by reduced requirements for 

utilities and waste disposal services owing to the lower consumption of electricity, 

water and waste disposal services that resulted from the continued implementation of 

environmental projects, such as the installation of solar panels, the installation of 

water meters and the enhancement of waste management practices, in line with the 

Force’s environmental strategy, compared with the budgeted estimates.  

 

 Variance 

Ground transportation $435.7 29.1% 
 

49. The reduced requirements were attributable primarily to: (a) the lower volume 

of fuel for vehicles consumed of 655,882 litres at an average price of $0.53 per litre, 

compared with 1,012,476 litres budgeted at a price of $0.64 per litre, owing to the 

movement restrictions in connection with the COVID-19 pandemic and the decline in 

fuel prices on the global market; and (b) the non-acquisition of three light passenger 

vehicles and one fire truck, which was provided through transfer from the African 

Union-United Nations Hybrid Operation in Darfur, compared with the budgeted 

number of vehicles. The resources were reprioritized to the medical class in response 

to the immediate operational requirements for medical equipment and supplies in 

connection with the COVID-19 pandemic.  

 

 Variance 

Marine operations ($105.0) (210.0%) 
 

50. The increased requirements were attributable primarily to the acquisition of 

additional sea containers for the transportation of the additional equipment and supplies  

acquired by the Force, such as prefabricated buildings with related engineering supplies 

and medical equipment and supplies, in connection with the Force’s efforts to provide 

various isolation facilities to meet the quarantine requirements in connection with the 

COVID-19 pandemic and separate accommodation for female military contingent 

personnel, compared with the containers included in the approved budget.  
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 Variance 

Communications and information technology $357.3 17.3% 
 

51. The reduced requirements were attributable primarily to: (a) the lower 

utilization of telecommunications and network services, namely, Internet services, 

mobile voice and data services and fixed telephony services, in the light of the 

implementation of flexible working arrangements in connection with the COVID-19 

pandemic, compared with budgeted services; and (b) the engagement of fewer 

services for the maintenance of communications and information technology 

equipment and support services for the improvement of the Force’s communications 

networks sites through the replacement of antenna radomes, owing to the movement 

and overall restrictions in connection with the COVID-19 pandemic, compared with 

the services included in the approved budget.  

 

 Variance 

Medical ($283.3) (93.1%) 
 

52. The increased requirements were attributable to the acquisition of additional 

medical equipment, including three polymerase chain reaction (PCR) test analysers, 

as well as additional medical supplies, including gloves, masks and hand sanitizer, in 

connection with the COVID-19 pandemic, for which provisions were not included in 

the approved budget. 

 

 Variance 

Other supplies, services and equipment ($175.5) (13.8%) 
 

53. The increased requirements were attributable primarily to higher actual costs 

for other freight and related costs owing to: (a) the higher number of containers and 

items of equipment shipped to Camp Faouar from multiple locations, and the inward 

transportation to the Force’s area of operations owing to the additional engineering 

and medical equipment and supplies in connection with the COVID-19 pandemic, 

compared with budgeted estimates; and (b) the rerouting of the shipment of equipment 

and supplies to Camp Faouar from the port of Beirut to other locations, resulting from 

the temporary loss of the services of the port.  

 

 Variance 

Quick-impact projects $26.9 13.5% 
 

54. The reduced requirements were attributable primarily to the partial implementation 

of two out of the four approved projects owing to delays in connection with the COVID-19 

pandemic, as follows: (a) the rehabilitation of one school adjacent to Camp Faouar; and 

(b) the rehabilitation of one playground near UNDOF position 80. The other two projects, 

one in support of the rehabilitation of road pavement and one to provide furniture for 

COVID-19 isolation units, were fully implemented during the reporting period.  

 

 

 V. Actions to be taken by the General Assembly 
 

 

55. The actions to be taken by the General Assembly in connection with the 
financing of UNDOF are: 

 (a) To decide on the treatment of the unencumbered balance of $3,060,900 
with respect to the period from 1 July 2020 to 30 June 2021; 

 (b) To decide on the treatment of other revenue for the period ended 
30 June 2021, amounting to $233,300 from investment revenue ($90,100) and the 
cancellation of prior-period obligations ($143,200).  



 
A/76/547 

 

23/23 21-16840 

 

 VI. Summary of follow-up action taken to implement the 
decisions and requests made by the General Assembly in its 
resolution 75/303 
 

 

Decision/request Action taken to implement decision/request  

  Reiterates its grave concern about the continued threat 

to life, health, safety and security caused by the 

coronavirus disease (COVID-19) pandemic and the 

importance of ensuring the safety, security and health of 

peacekeeping personnel, including through the use of 

safe and effective vaccines for civilian and uniformed 

personnel, maintaining the continuity of mandate 

delivery, including protection of civilians, minimizing 

the risk of mission activities causing the virus to spread 

and, where appropriate and within mandates, supporting 

national authorities, upon their request, in their response 

to COVID-19, in collaboration with the Resident 

Coordinator and other United Nations entities in the 

country (para. 9) 

The information is provided in paragraphs 15–20 of 

the present report 

Notes the measures adopted to mitigate the effect of the 

COVID-19 pandemic on peacekeeping operations, 

including facilitating the continued implementation of 

mission mandates while ensuring the health and safety 

of peacekeeping personnel and local communities in the 

host country, and requests the Secretary-General to 

provide updated information on the impact of the 

pandemic, the lessons learned, best practices and how 

the mission improved its preparedness and resilience 

and collaborated with the host Government and regional 

and subregional actors in response to the pandemic in 

the context of the next performance report and budget 

submission for the Force (para. 10) 

Same as above 

Also emphasizes the importance of overall budgetary 

performance in peacekeeping operations, and requests 

the Secretary-General to continue to improve oversight 

of the activities of peacekeeping missions, and 

implement the recommendations of the relevant 

oversight bodies, and in this regard to avoid deficiencies 

in management and related economic losses with the 

aim of ensuring full compliance with financial 

regulations and rules, while giving due regard to the 

guidance and recommendations of the General 

Assembly, and to report thereon in the context of the 

performance reports (para. 30) 

As at 30 June 2021, there was a total of 23 open 

recommendations from the Board of Auditors, 

comprising 0 recommendations that were not 

accepted, 23 for which closure had been requested and 

0 that were in the process of implementation 

 

https://undocs.org/en/A/RES/75/303

