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 Summary 

 The total expenditure for the United Nations Organization Stabilization Mission 

in the Democratic Republic of the Congo (MONUSCO) for the period from 1 July 

2020 to 30 June 2021 has been linked to the Mission’s objective through a number of 

results-based budgeting frameworks, grouped by component, namely: protection of 

civilians; support to stabilization and the strengthening of State institutions in the 

Democratic Republic of the Congo; and support.  

 During the performance period, MONUSCO continued to reduce its footprint in 

the Democratic Republic of the Congo, with the complete withdrawal of troops from 

the Kasai region in November 2020 and the closure of the Kananga and Tshikapa 

offices as from 30 June 2021. However, the Mission continued to provide bridging 

support for key peacebuilding and stabilization efforts, including support to national 

authorities and United Nations agencies. The reconfiguration of the force Intervention 

Brigade advanced apace, with the arrival of two quick reaction forces, while the 

operational capacity of the entire MONUSCO force was strengthened through the 

deployment of the Geolocation and Threat Analysis Unit and the Tactical Intelligence 

Unit. MONUSCO also supported the Government in devising a new national 

disarmament, demobilization and reintegration structure. The implementation of the 

Mission’s mandate continued to be affected by the coronavirus disease (COVID-19) 

pandemic, with related restrictions on travel and gatherings, and disruptions to the 

supply chain. 

 MONUSCO incurred $1,002,121,600 in expenditure for the reporting period, 

representing a resource utilization rate of 93.2 per cent, compared with $1,036,092,000 

in expenditure and a utilization rate of 98.8 per cent in the 2019/20 period.  

 The unencumbered balance of $73,217,000 was due to reduced requirements for 

military and police personnel, owing mainly to higher delayed deployment rates for 

all categories of military and police personnel, lower freight requirements for the 

rotation and repatriation of contingent-owned equipment as a result of the 

postponement or cancellation of the deployment of troops and formed police units 

and a lower daily cost for rations, along with reduced requirements for operational 

costs, owing mainly to the impact of restrictions on travel and gatherings in 

connection with the COVID-19 pandemic and the lower cost of fuel.  

 

  Performance of financial resources 

(Thousands of United States dollars; budget year is from 1 July 2020 to 30 June 2021)  
 

 

   Variance 

Category Apportionment Expenditure Amount Percentage 

     
Military and police personnel 526 078.6 472 920.8 53 157.8 10.1 

Civilian personnel  258 006.7 257 581.5 425.2 0.2 

Operational costs  291 253.3 271 619.3 19 634.0 6.7 

 Gross requirements 1 075 338.6 1 002 121.6 73 217.0 6.8 

Staff assessment income 26 394.2 26 910.5 (516.3) (2.0) 

 Net requirements 1 048 944.4 975 211.1 73 733.3 7.0 

Voluntary contributions in kind (budgeted) – – – – 

 Total requirements 1 075 338.6 1 002 121.6 73 217.0 6.8 
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  Human resources incumbency performance 
 

 

Category Approveda 

Actual 

(average) 

Vacancy rate 

(percentage)b 

    
Military observers 660 464 29.7 

Military contingents 13 640 12 554 8.0 

United Nations police 591 334 43.5 

Formed police units 1 410 1 051 25.5 

International staff 720 632 12.2 

National staff    

 National Professional Officers 199 178 10.6 

 National General Service staff 1 521 1 439 5.4 

United Nations Volunteers    

 International 336 311 7.4 

 National 11 9 18.2 

Temporary positionsc    

 International staff 6 5 16.7 

 National Professional Officers 8 6 25.0 

 National General Service staff 46 45 2.2 

Government-provided personnel 90 56 37.8 

 

 a Representing the highest level of authorized strength.  

 b Based on monthly incumbency and approved monthly strength.  

 c Funded under general temporary assistance. 
 

 

 The actions to be taken by the General Assembly are set out in section V of the 

present report. 
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 I. Introduction 
 

 

1. The proposed budget for the maintenance of the United Nations Organization 

Stabilization Mission in the Democratic Republic of the Congo (MONUSCO) for the 

period from 1 July 2020 to 30 June 2021 was set out in the report of the Secretary -

General of 5 March 2020 (A/74/738) and amounted to $1,087,769,600 gross 

($1,061,238,400 net). It provided for 660 military observers, 13,640 military 

contingent personnel, 2,001 police personnel, including 1,410 in formed units, 726 

international staff, 1,780 national staff, including 213 National Professional Officers, 

347 United Nations Volunteers and 90 government-provided personnel. 

2. In its report of 30 April 2020, the Advisory Committee on Administrative and 

Budgetary Questions recommended that the General Assembly appropriate 

$1,083,538,600 gross for the period from 1 July 2020 to 30 June 2021 

(A/74/737/Add.12, para. 27). 

3. The General Assembly, by its resolution 74/286 and its decision 74/571, 

appropriated an amount of $1,075,338,600 gross ($1,048,944,400 net) for the 

maintenance of the Mission for the period from 1 July 2020 to 30 June 2021. The total 

amount has been assessed on Member States. 

 

 

 II. Mandate performance 
 

 

 A. Overall 
 

 

4. The mandate of MONUSCO was established by the Security Council in its 

resolution 1925 (2010) and extended in subsequent resolutions of the Council. The 

mandate for the performance period was provided by the Council in its resolutions 

2502 (2019) and 2556 (2020). 

5. The Mission is mandated to help the Security Council to achieve an overall 

objective, namely, to advance peace and security in the Democratic Republic of the 

Congo. 

6. Within that overall objective, the Mission has, during the performance period, 

contributed to a number of accomplishments by delivering related key outputs, shown 

in the frameworks below, which are grouped by component, as follows: protection of 

civilians; support to stabilization and the strengthening of State institutions in the 

Democratic Republic of the Congo; and support.  

7. The present report assesses actual performance against the planned results-

based budgeting frameworks set out in the budget for the 2020/21 period. In 

particular, the performance report compares the actual indicators of achievement, that 

is, the extent to which actual progress has been made dur ing the period against the 

expected accomplishments, with the planned indicators of achievement, and the 

actual completed outputs with the planned outputs.  

 

 

 B. Budget implementation 
 

 

8. During the performance period, in line with the strategic guidelines included in 

the budget proposal for the 2020/21 period, MONUSCO reduced its footprint in the 

Democratic Republic of the Congo, with the complete withdrawal of military troops 

from the Kasai region in November 2020, consolidating the gains in improved 

security. The Kananga field office and Tshikapa sub-office were closed as of 30 June 

2021. However, the Mission continued to provide bridging support for key 

https://undocs.org/en/A/74/738
https://undocs.org/en/A/74/737/Add.12
https://undocs.org/en/A/RES/74/286
https://undocs.org/en/S/RES/1925(2010)
https://undocs.org/en/S/RES/2502(2019)
https://undocs.org/en/S/RES/2556(2020)
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peacebuilding and stabilization efforts, including support to national authorities to 

strengthen justice and correctional institutions and strengthening the capacity of 

human rights defenders and organizations to monitor, document and report on the 

human rights situation. 

9. The Mission implemented a comprehensive approach to the protection of 

civilians through coordination among all of its civilian and uniformed components, 

as well as with United Nations agencies, with a particular focus on enhancing the 

Mission’s threat assessment and mitigating the effects of military operations on 

civilians. During the performance period, the Mission enhanced its capacity to receive 

and respond to alerts through the expansion of the community alert networks and by 

creating a 24/7 hub in Beni territory to enhance the Mission’s response to security 

concerns. The reconfiguration of the force Intervention Brigade advanced apace with 

the arrival of two quick reaction forces, while the operational capacity of the entire 

MONUSCO force has been strengthened through the deployment of the Geolocation 

Threat Analysis Unit and the Tactical Intelligence Unit. The capacity of national 

actors was enhanced and support was provided to the Armed Forces of the Democratic 

Republic of the Congo (FARDC) in full compliance with the human rights due 

diligence policy, including through operational training, intelligence-sharing and 

donations of equipment, including military bases, in order to support the expansion 

of State authority. 

10. MONUSCO developed area-based strategies that defined desired outcomes and 

priority areas of intervention to address concerns regarding the protection of civilians 

in an integrated and comprehensive manner. The Mission strengthened its 

comprehensive approach to the protection of civilians, including through the 

reinvigoration and operationalization of coordination mechanisms at the leadership, 

operational and tactical levels to facilitate joint threat assessment and joint planning. 

Efforts were made to improve the Mission’s situational awareness through the 

development of a mission-wide intelligence architecture, the increased use of 

intelligence, surveillance and reconnaissance capacities, and the deployment of the 

Geolocation and Threat Analysis Unit in Beni. In compliance with the policy on the 

protection of civilians in United Nations peacekeeping missions, MONUSCO 

developed quarterly forward-looking reports on the protection of civilians, following 

thorough consultations among the civilian, police and military components, as well 

as with United Nations agencies. Internal reviews were also conducted to assess the 

Mission’s performance in relation to early warning and response.  

11. In Ituri, the Mission focused its efforts on protecting displaced populations and 

securing movement along the main road axes and around Bunia town. MONUSCO 

continued its efforts to strengthen its capacities to prevent and deter the threats posed 

by the Allied Democratic Forces (ADF) in Beni territory (North Kivu) and Irumu 

territory (Ituri) by expanding the operational area of the force Intervention Brigade 

and reinforcing it with quick-reaction forces and by ensuring more systematic 

information-sharing and coordination between the Beni and Bunia field offices. A 

24/7 hub was also established in Beni to centralize the collection, verification, 

dissemination and response to alerts of attacks against civilians in the area. In North 

Kivu, MONUSCO increased the tempo of its activities to mitigate the impact on 

civilians of FARDC operations and armed group clashes following the split within 

the Nduma défense du Congo-Rénové (NDC-R) armed group. This included the 

projection of standing combat deployments and support to the restoration of State 

authority in Masisi and Rutshuru territories. In South Kivu, continued efforts to 

protect vulnerable populations affected by armed group and intercommunity vi olence 

in the Hauts Plateaux area were accompanied by community and political engagement 

at the national and provincial levels to defuse tensions, including worrying trends of 

hate speech. In Tanganyika, MONUSCO continued progress towards its responsible 
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withdrawal from the province by replacing contingent troops with formed police units 

and conducting activities aimed at consolidating State authority and facilitating the 

durable return of displaced people. 

12. MONUSCO contributed to the improvement of the security of civilians under 

physical threat from armed groups and intercommunal violence in areas affected by 

armed conflict through capacity-building and sensitization sessions for local 

protection mechanisms in Beni and Goma (North Kivu), Bukavu and Uvir a (South 

Kivu), Bunia (Ituri), Kalemie (Tanganyika) and Tshikapa (Kasai). This led to the 

better functioning of tools and mechanisms for the protection of civilians and 

improved mutual collaboration between actors involved in the protection of civilians 

and local authorities. In support of community-based threat assessments and the 

development of mitigation measures for the protection of civilians, joint assessment 

missions and joint protection missions were deployed in hotspot areas in North Kivu, 

South Kivu, Tanganyika, Ituri, Kasai and Kasai Central. Other efforts enhanced the 

capacity of State officials and improved participatory security governance through 

the establishment of local security councils at the provincial and territorial level in 

Goma, Kalemie, Bukavu, Kananga and Tshikapa. 

13. During the performance period, the United Nations Mine Action Service 

responded to 358 requests for explosive ordnance removal. As a result, an estimated 

166,159 civilians have safe access to key civilian infrastructures in Ituri, North Kivu, 

South Kivu and Tanganyika. The Service addressed 100 per cent of the requests 

received from the disarmament, demobilization and reintegration programmes in Ituri 

(1 request), North Kivu (7 requests), South Kivu (4 requests) and Tanganyika 

(1request) and destroyed 5,400 rounds of small arms ammunition and 36 items of 

unexploded ordnance. The Service also addressed 100 per cent of the requests 

received from FARDC (18 requests) to destroy obsolete, unsafe and unserviceable 

weapons and ammunition, resulting in the disposal of 16,444 rounds of small arms 

ammunition and 192 items of unexploded ordnance. This contributed to a reduction 

in the illicit circulation of weapons and ammunition in the Democratic Republic of 

the Congo and helped to ensure the protection of the population living in the vicinity 

of FARDC ammunition depots by avoiding any unplanned explosions due to poor 

storage and handling of unserviceable ammunition.  

14. Twenty-two mobile courts and twenty joint investigation missions were 

deployed in support of the investigation and prosecution of war crimes, crimes against 

humanity and other grave human rights violations, including sexual and gender-based 

violence. The Prosecution Support Cell conducted monthly mentoring sessions with 

judicial authorities in Bunia, Bukavu, Goma, Beni, Kalemie and Kananga on 

investigation and prosecution of serious crimes. The sessions contributed to several 

convictions. For example, following a two-year trial in Goma supported by 

MONUSCO, Ntabo Ntaberi Sheka, former leader of the Nduma défense du Congo 

(NDC), and Séraphin Nzitonda (also known as Lionceau), leader of the Democratic 

Forces for the Liberation of Rwanda (FDLR), were convicted and sentenced to life 

imprisonment for war crimes perpetrated in Walikale in North Kivu between 2007 

and 2017. The conviction and sentencing of Mr. Sheka, in this emblematic priority 

case, provided justice for hundreds of victims, including victims of sexual violence 

and victims of the recruitment and use of children. Nizeyimana Evariste (also known 

as Kizito), former brigade commander of FDLR-Forces combattantes abacunguzi 

(FDLR-FOCA), and Tsongo Sivitsomo Eugène of Mai-Mai Mazembe/Union des 

patriotes pour la défense des innocents, were also convicted of war crimes,  crimes 

against humanity and participation in an insurrectional movement and were sentenced 

to life imprisonment in relation to crimes perpetrated in 2016 in Lubero in North 

Kivu. In South Kivu, the leader of the Raia Mutomboki Hamakombo armed group 

was convicted of crimes against humanity and sentenced to 20 years imprisonment 
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for crimes perpetrated in Bunyakiri in Kalehe territory. In Ituri, several armed groups 

and FARDC members were convicted and sentenced for atrocities committed in 

Djugu, Mahagi and Irumu, including by the Cooperative pour le développement du 

Congo (CODECO) armed group and the Front patriotique et intégrationniste du 

Congo. Nine Mai-Mai elements were convicted for war crimes in relation to attacks 

against Ebola response teams in Mambasa and sentenced to life imprisonment. In 

addition, two members of FARDC were convicted for war crimes committed during 

the violence in Djugu and sentenced to 20 years imprisonment, while in Tshikapa 

12 members of FARDC were convicted for sexual violence by the military court of 

Kasai at the appeals level and sentenced to various terms of imprisonment ranging 

from 4 to 20 years. 

15. Furthermore, MONUSCO support focused on cases of sexual violence, 

including against children, which resulted in the conviction of 58 members of FARDC 

and the Congolese national police in Beni, Butembo, Rutshuru, Kalemie, Bukavu and 

Kananga. Support was also provided to military justice authorities in  Beni in the 

investigation of crimes in relation to violence perpetrated by ADF in  Djugu and 

Mahagi. MONUSCO provided support to military justice authorities for mobile court 

hearings to try ADF members; however, the hearings were suspended because almost 

all of the accused escaped from Beni prison in October 2020.  

16. The United Nations Joint Human Rights Office documented attacks and threats 

against journalists, which continued to have a negative impact on freedom of the 

press, and against members of civil society, as well as restrictions on the exercise of 

fundamental freedoms, including arbitrary arrests and unjustified and excessive use 

of force by the defence and security forces to suppress peaceful demonstrations. 

During the performance period, 530 documented violations related to democratic 

space, or 84 per cent, were by State agents, while a total of 101 violations were 

attributable to armed groups and militia. In several cases, armed combatants and 

militia members targeted journalists and civil society members who had reported 

human rights abuses committed by armed groups.  

17. The Office also documented 631 violations of political rights and fundamental 

freedoms, compared with 892 violations during the previous performance period, 

representing a decrease of 29 per cent. To support the Government towards progress 

in respect of access to the political space and fundamental rights and freedoms, 

consultations with key security and administrative government interlocutors and 

advocacy meetings with officials from the Ministry of Justice and the Ministry of 

Human Rights continued, as did engagement with communities, journalists, civil 

society, including women’s and youth organizations and political stakeholders, on the 

right to access the political and democratic space.  

18. Finally, the Office documented cases of conflict-related sexual violence 

affecting 499 women and 8 men, a decrease from the previous performance period 

(1,078 women and 7 men). Combatants from various armed groups and militias were 

responsible for sexual violence against 60 per cent of the victims (301 women and 

5 men). This information, published monthly and in public reports, provided the 

Mission and other stakeholders with a basis for an assessment of the situation of 

human rights and informed policy and actions with respect to the protection of civilians.  

19. However, the overall number of abuses by armed groups in conflict-affected 

provinces such as North Kivu, Ituri and South Kivu remained high, with an increase 

in attacks against civilians and clashes between coalitions of armed groups, including 

over control of natural resources in South Kivu. During the performance period, the 

United Nations Joint Human Rights Office strengthened the capacity and capability 

of 1,211 members (including 543 women) of national security services, protection 
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networks and civil society organizations in respect for human rights and the 

monitoring and reporting of human rights violations and abuses.  

20. With technical and financial support from the United Nations Joint Human 

Rights Office, including the facilitation of stakeholder engagements, the National 

Assembly adopted, on 9 November 2020, a bill on the protection and promotion of 

people living with disabilities, and, on 7 April 2021, a bill on the protection and 

promotion of the rights of indigenous pygmy peoples, with the aim of protec ting those 

groups and promoting their participation in the political process. The draft bill on 

access to information was introduced in the National Assembly at the September 2020 

session and has yet to be debated owing to delays in the constitution of a Government. 

Advocacy meetings were held with the National Human Rights Commission, the 

Minister of Human Rights and the Human Rights Commission of the National 

Assembly for the adoption of the draft bill on human rights defenders.  

21. A decree establishing the national commission on transitional justice was 

drafted and the creation of the reparation fund integrated inputs from the United 

Nations Joint Human Rights Office to ensure an inclusive and victim-centred process. 

Support from the Office contributed to the decongestion of prisons and the release of 

a total of 1,051 prisoners in execution of the presidential pardon. Moreover, advocacy 

and capacity-building sessions with the high command of FARDC and the Congolese 

national police led to the adoption of the action plan 2020–2023 on sexual violence 

in conflict of the addendum to the joint communiqué between the Government of the 

Democratic Republic of the Congo and the United Nations, which was signed by the 

Prime Minister of the Democratic Republic of the Congo in December 2019. 

22. MONUSCO worked with United Nations agencies and the country task force on 

the implementation of a monitoring and reporting mechanism regarding children 

affected by conflict, with the Mission taking the lead on the political engagement with 

parties to the conflict to promote a change in the behaviour of commanders of armed 

groups and advocate for the separation and reintegration of children. All children 

separated from armed groups were referred to the United Nations Children’s Fund 

(UNICEF) and its partner non-governmental organizations, who are responsible for 

the provision of care and support to victims. MONUSCO prioritized the best interests 

of children during the demobilization of armed groups. One hundred and seventy -

eight children, including 10 girls, were separated from armed groups during 

demobilization. MONUSCO and the Government continued to work hand in hand to 

address issues affecting children, including age verification and the screening of new 

recruits in FARDC training centres, the separation of children rescued and detained 

by FARDC during military operations and the protection of children during the state 

of siege in Ituri and North Kivu. 

23. In the absence of a funded and operational national disarmament, demobilization 

and reintegration programme, the Mission concentrated on engaging with the 

Government on the establishment of a new national disarmament, demobilization and 

reintegration structure. At the same time, the Mission continued to: (a ) support the 

disarmament of foreign combatants and their repatriation, together with their 

dependants, to Rwanda, Burundi and Uganda; (b) facilitate the disarmament and 

return to their communities of Congolese combatants voluntarily disengaging from 

armed groups, in coordination with national authorities; and (c) implement 

community violence reduction projects in the communities of return in Ituri, North 

Kivu, South Kivu and Tanganyika, with a view to preventing the recruitment of 

disengaged combatants and at-risk youth, and provide livelihood support to 

vulnerable community members. The disarmament, demobilization and reintegration 

process of the Force de résistance patriotique de l’Ituri (FRPI) stalled owing to the 

dissatisfaction of FRPI leaders with the implementation of the 28 February 2020 

agreement with the Government. Disagreements centred around amnesty, integration 
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into FARDC and the payment of agreed stipends. The process is to be reconsidered 

under the disarmament, demobilization, community reintegration and stabilization 

programme. Strict observance of preventive measures against COVID-19 during 

interactions with partners, transfer/repatriation and stays of ex-combatants in 

disarmament, demobilization and reintegration transit camps resulted in t he effective 

mitigation of the risk of infection. 

24. Following anti-MONUSCO demonstrations in the context of attacks by armed 

groups against civilians, the Mission encouraged national and provincial authorities 

to publicly call for calm and to condemn hate speech and incitement to violence. The 

Mission also liaised with political and community leaders, including from provincial 

administrations, political parties and the parliamentary caucuses from Ituri, South 

Kivu, North Kivu, Kananga, Kasai, Katanga, and Tanganyika. Throughout these 

interactions, the Mission encouraged the representatives to become catalysts in 

disseminating a message of peace and non-violence, while also highlighting the 

different roles of potential spoilers or facilitators in conflict resolution processes. 

During the performance period, MONUSCO met with various provincial officials and 

representatives of Hutu, Nande, Banyamulenge and other communities from areas 

affected by intercommunal tensions. Moreover, MONUSCO continued to engage 

government officials, opposition leaders and other political and social actors, 

identifying facilitators for the political initiatives aimed at addressing local conflicts 

in South Kivu, North Kivu and Ituri. MONUSCO conducted field missions to meet 

with influential leaders, economic actors and those considered spoilers or levers to 

defuse tension. In Goma and Beni, the Mission supported sensitization workshops for 

women’s groups focusing on addressing the causes for the limited participation of 

women in political decision-making bodies. The workshops resulted in a proposed 

road map to increase women’s political participation.  

25. MONUSCO also increased its good offices vis-à-vis key stakeholders involved 

in security sector reform and governance, with the aim of  encouraging consensus on 

a national plan for security sector reform. In this context, the Mission organized 

consultative sessions with representatives of security institutions, the Parliament’s 

Defence and Security Commission, line ministries, representat ives from the 

Presidency and civil society organizations. During those sessions, the interlocutors 

reached a consensus about the need for a national working group on security sector 

reform that would support the future implementation of reform in the Democratic 

Republic of the Congo. 

26. During the performance period, MONUSCO increased its collaboration with 

international and local partners and United Nations entities through regular 

coordination meetings to encourage partnerships for the implementation of flagship 

projects on security sector reform. This included the organization of two consultative 

sessions, engaging key national stakeholders within the security institutions and 

actors exercising democratic control over the sector, aimed at fostering national 

ownership and inclusive security sector reform and building consensus for a national 

strategy. The Mission also provided strategic and technical advice through regular 

engagement with the Defence and Security Commission, focusing on capacity -

building for civilian oversight and control of the security sector and the establishment 

of a democratic governance mechanism to support the implementation of security 

sector reforms. MONUSCO, in collaboration with FARDC, organized a workshop in 

Kinshasa on the responsibilities of officers in leadership positions to enhance their 

skills in the management of human and material resources. This workshop was 

positively assessed by the national counterparts. The Mission also organized a 

workshop in collaboration with the National Commission for the Control of Small 

Arms and Light Weapons and Reduction of Armed Violence to increase awareness of 

their activities among other national stakeholders.  
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27. During the performance period, the International Security and Stabilization  

Support Strategy continued to provide a strategic framework for stabilization 

activities. Eleven new projects were developed and launched through the Mission’s 

regional offices in the conflict priority zones of Ituri, North Kivu and South Kivu. In 

addition, the Mission supported the national stabilization and reconstruction 

programme and provincial authorities in the development of stabilization goals in 

support of stabilization programmes aimed at addressing the root causes of conflict. 

During the performance period, the Stabilization Coherence Fund manual of 

operations was revised and approved by donors, the co-presidents of the Fund, the 

Minister of Planning and MONUSCO. Furthermore, MONUSCO presented policy 

recommendations on the development of the national programme of disarmament, 

demobilization, and community recovery and stabilization. In North Kivu, the 

conflict transformation project of the International Security and Stabilization Support 

Strategy helped to successfully reduce tensions between communities and led, with 

the opening of a new police station, to the restoration of State authority. All projects 

mainstreamed a gender perspective in their operational activities, deliverables and 

results. 

28. During the performance period, the United Nations police implemented the 

transition strategy in the Kasai region, while concentrating on capacity -building as a 

priority task. The police component provided support to the Congolese national police 

to create an integrated, holistic and targeted response mechanism allowing the State 

and civil society to resolve and curb direct drivers of conflict, while supporting the 

ability of national police to provide adequate protection to civilians in compliance 

with human rights standards. As part of the United Nations Joint Justice Reform 

Support Programme, the Mission continued to reinforce the investigative capabilities 

of the Congolese judicial police through a dedicated police training programme 

tailored to meet the needs of the national police in a challenging environment, notably 

in eastern Democratic Republic of the Congo. The programme included training 

sessions on investigation techniques, war crimes, combating gender-based sexual 

violence and conflict-related sexual violence, forensics, human rights, and 

international and refugee law. The police component supported the efforts of the 

Government to hold perpetrators of all crimes accountable.  

29. MONUSCO provided significant support to the national prison authorities, with 

particular emphasis on reinforcing security to avoid serious security incidents and to 

expedite the implementation of prison reforms to strengthen and stabilize the 

Congolese penitentiary system. The support included the organization of high -level 

workshops with national prison authorities and other partners and the provision of 

logistical support and capacity-building programmes for personnel, including daily 

mentoring. Other aspects of the support included joint visits with the national 

authorities to the prisons in the provinces. With regard to prison reform, the technical 

committee on prison issues in the Democratic Republic of the Congo submitted draft 

bills to the Minister of Justice for consideration and endorsement, including a bill on 

fundamental principles relating to the penitentiary regime, a bill on the special status 

of prison personnel, a bill on the organization and operations of the general directorate 

of the prison administration and a bill on the implementation of the prison regime. In 

addition, an action plan for the management of women prisoners and juveniles in 

conflict with the law was drafted and adopted.  

30. The United Nations Joint Justice Reform Support Programme was validated by 

the Ministry of Justice and four technical workshops were organized to determine the 

priority action in support of the development of the capacity of the justice institutions. 

Twenty-five judicial police officers, including two women, from Djugu, Irumu and 

Bunia, were trained in criminal law, criminal procedure law and the laws related to 

the protection of children and against sexual violence. The Mission supported 
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awareness-raising sessions on the functioning of the criminal chain for 98 men and 

77 women, including civilian and military justice authorities, members of civil society 

organizations, local authorities and interested citizens in Kalemie, Bukavu and Goma. 

The implementation of a community violence reduction project in Nyiragongo 

territory in North Kivu allowed the training of 50 land disputes mediators, including 

18 women, and the signing of 47 mediation agreements. 

31. During the performance period, the Mission drafted seven investigative reports 

regarding conflict-related illegal exploitation of natural resources and challenges to 

transparent and equitable natural resources governance in conflict-sensitive mining 

areas. For each of the areas in which illegal exploitation of natural resources is tied 

to local conflict dynamics, a specific natural resources component was integrated in 

the respective tailored strategies and operational plans. The United Nations Joint 

Human Rights Office, as part of a consortium with the International Organization for 

Migration and the United Nations Educational, Scientific and Cultural Organization, 

continued the implementation of a project funded by the Peacebuilding Fund on 

women’s rights to protection and participation in artisanal mining areas in South 

Kivu. In June 2021, MONUSCO co-organized a joint mine site qualification mission 

in Tanganyika, which assessed 13 artisanal cassiterite and gold mining si tes for their 

compliance with due diligence standards. To further the transparent and lawful 

management of the mining sector in the east, MONUSCO hosted quarterly national 

multi-stakeholder meetings to address persistent due diligence concerns in North and  

South Kivu. 

32. The Comprehensive Planning and Performance Assessment System was 

launched in MONUSCO in April 2019 with an analysis of the context, including key 

stakeholders, and training of relevant MONUSCO personnel. Since the completion of 

the initial pilot phase, MONUSCO has further adjusted its results framework for the 

System, outlining a prioritized, whole-of-mission plan for mandate delivery. This 

entailed further mapping of the politico-security context at the level of the Kinshasa 

and field offices to identify key conflict drivers, with a view to aligning the 

framework to several provincial strategies and operational plans guiding the 

Mission’s comprehensive approach to mandate implementation. Following the 

adoption of a joint transition strategy in September 2020, which led to the 

development of a joint Government-United Nations transition plan in 2021, the results 

framework for the System incorporated transition benchmarks and related indicators, 

with a view to using the System to monitor progress against the transition plan. The 

System dashboards are expected to be fully operational by the end of 2021 and will 

include data gathered against System performance indicators dating back several 

years, allowing the Mission to analyse trends. A first performance assessment is 

planned for the first quarter of 2022. The System data and analysis will be used in the 

first performance assessment to enhance data-driven and evidence-based reporting, 

including through the quarterly reports of the Secretary-General, and decision-making 

by leadership. Implementation of the System is coordinated by the Strategic Planning 

Cell, in close collaboration with all civilian and uniformed components, and overseen 

by the Chief of Staff, with the participation of senior representatives from all civilian 

and uniformed components. 

 

  Coronavirus disease (COVID-19) pandemic 
 

33. During the performance period, the COVID-19 pandemic posed several 

operational challenges to mandate implementation, particularly with respect to 

interventions that required physical engagement, resulting in some activities being 

stopped or reduced to ensure the safety of United Nations personnel and the 

Congolese community the Mission serves. 
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34. To ensure the health of its peacekeeping personnel and to prevent the Mission 

from becoming a vector of COVID-19, the Mission, through the coordinated efforts 

of its local vaccination deployment team, successfully completed the first phase of 

the COVID-19 vaccination roll-out, with 10,262 doses administered across the 

country between May and June 2021. With a total of 6,768 first doses and 3,494 

second doses administered, the Mission achieved the fourth highest vaccination 

outcome among all the countries in which the United Nations vaccination campaign 

was administered. Approximately 86 per cent of recipients were uniformed personnel, 

12 per cent were civilian personnel (including from agencies, funds and programmes 

and non-governmental organizations), 1 per cent were dependants and 1 per cent were 

contractors. The Mission further developed the practice note on MONUSCO 

operations during the COVID-19 pandemic, which captures best practices, lessons 

learned and recommendations in the areas of mandate implementation, support to 

national authorities, duty of care and contingency planning and has been published 

on the Peace Operations Policy and Practice Database.  

35. In the fight against COVID-19, United Nations entities in the Democratic 

Republic of the Congo contributed to: (a) strengthening analytical and research 

capacities, as well as surveillance and investigation of COVID-19 cases, throughout 

the country; (b) supporting governance of the health sector; (c) building capacity for 

the management of COVID-19 cases; (d) strengthening hygiene, prevention and 

infection control measures in health facilities and in the community; (e) strengthening 

the COVID-19 emergency logistics system; and (f) ensuring continuity of health 

services in provinces affected by COVID-19. Under the multi-partner United Nations 

COVID-19 Response and Recovery Fund, a joint programme proposed by the United 

Nations Population Fund (UNFPA), the United Nations Entity for Gender Equality 

and the Empowerment of Women (UN-Women) and the United Nations High 

Commissioner for Refugees (UNHCR) was selected for  funding in September 2020 

to promote participatory, joint and inclusive actions in North Kivu. The programme 

focused on vulnerable women and girls among refugees, displaced people and host 

communities who, owing to COVID-19 prevention measures, did not receive 

assistance. 

 

  Substantive and other programmatic activities 
 

36. The Mission undertook a series of programmatic activities in support of the 

implementation of its mandate. The activities were aimed at contributing to the 

security and protection of civilians in the eastern part of the Democratic Republic of 

the Congo and supporting the rule of law. The activities were implemented with a 

geographical focus on six provinces in which the Mission had a presence, including 

Kasai, Kasai Central, Ituri, North Kivu, South Kivu and Tanganyika Provinces.  

37. The status and nature of the activities implemented were as follows:  

 (a) Community alert networks and protection committees. Key components 

of local protection mechanisms, early warning systems and local protection 

committees were expanded and reinforced in additional communities, including those 

in more remote areas, leading to improvements in the Mission’s ability to connect 

with the civilian population, support local capacity-building and strengthen conflict 

resolution and dialogue initiatives. The activities included nine refresher training 

courses for territorial authorities to reinforce their ability to develop well -coordinated 

security plans, with a view to preventing and responding to security threats and 

incidents in the provinces of South Kivu, North Kivu and Tanganyika as well as 

10 coaching sessions for local protection committees and six neighbourhood forums 

to strengthen the local participatory security governance mechanisms in the  provinces 

of Ituri, North Kivu, South Kivu, Kasai, and Tanganyika;  
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 (b) National police capacity. MONUSCO reinforced the capacity and 

contributed to the professionalization of the Congolese national police. These efforts 

led to increased national capacity with regard to respect for human rights in crowd 

control operations and gender-sensitive approaches in judicial police investigations. 

Moreover, the focus on training helped to improve the capacity of child protection 

and sexual violence prevention squads, including with regard to awareness and 

application of rules related to the protection of victims and witnesses. Overall, these 

interventions increased the capacity of the police to effectively investigate and 

respond to cases of sexual and gender-based violence and child protection. 

Furthermore, the national capacity for crime scene management, including forensic 

techniques, and for investigative techniques in the fight against organized crime also 

improved; 

 (c) Small arms and light weapons. MONUSCO made further progress on 

reducing the circulation of weapons in areas affected by armed conflict by providing 

FARDC and the Congolese national police with weapon safes and improving the 

infrastructure in North Kivu, South Kivu, Kasai Central, Kinshasa and Tanganyika to 

enable the safe and secure storage of State-held weapons; 

 (d) Arms embargo cell. MONUSCO effectively monitored the implementation 

of the arms embargo, observed and reported on flows of military personnel and arms 

or related materiel across the border of the Democratic Republic of the Congo and 

exchanged relevant information with the Group of Experts on the Democratic 

Republic of the Congo and relevant parts of the Mission. The information gathered 

by the cell was also used to inform military operations and undertake threat assessments 

of armed groups and of the security situation in the Mission’s area of operation;  

 (e) Corrections. MONUSCO continued to strengthen national capacities with 

regard to prison management and security in priority prisons, resulting in a reduction 

in the number of incidents related to prison security. An inventory of the infrastructure 

of prison facilities was undertaken to identify priority needs. The support provided 

by MONUSCO improved the conditions of female inmates in Kananga prison. 

Support to a prison farm in Luzumu helped to improve nutrition for prisoners in 

Kongo Central and Kinshasa; 

 (f) Fight against impunity. MONUSCO continued to provide technical, 

financial and logistical support to military and civilian judicial authorities for the 

investigation and prosecution of war crimes, crimes against humanity and other grave 

human rights violations, and for the investigation and prosecution of cases related to 

atrocities perpetrated in Djugu and Beni, including the cases of attacks on Ebola 

emergency response teams. In addition, judicial authorities in Ituri, North Kivu, South 

Kivu, Tanganyika and Kasai benefited from mentoring sessions on the functioning of 

the criminal justice chain. Furthermore, MONUSCO supported the construction of 

two court rooms at Bunia and Kalemie prisons to facilitate hearings on detention and 

other ordinary hearings on crimes, leading to a reduction in pretrial detention and to 

an improvement in the working conditions of the magistrates. 

38. Of the total approved resources of $1,075,338,600 (gross), expenditure for the 

reporting period amounted to $1,002,121,600 (gross), which resulted in an 

unencumbered balance of $73,217,000, representing a budget implementation rate of 

93.2 per cent. The financial performance of the Mission reflected reduced 

requirements with regard to military and police personnel, owing mainly to: (a) higher 

average delayed deployment rates for military observers (an actual rate of 29.7 per 

cent compared to an approved factor of 23 per cent), for military contingents (an 

actual rate of 8.0 per cent compared to an approved factor of 4.2 per cent), for United 

Nations police (an actual rate of 43.5 per cent compared to an approved factor of 

10 per cent) and for formed police units (an actual rate of 25.5 per cent compared to 
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an approved factor of 6.4 per cent); (b) lower costs for travel on emplacement, rotation 

and repatriation for military observers and military contingents; (c) a lower actual 

average daily cost of rations; (d) the use of reserve packs in lieu of fresh rations for 

14 days, as the packs were close to their expiry date; (e) the receipt of a discount for 

prompt payment for rations and other discounts; and (f) a lower requirement for 

freight for the deployment of contingent-owned equipment as a result of delays in the 

deployment of the equipment of one battalion, two quick reaction forces and other 

supporting units owing to disruptions in the movement of cargo in connection with 

the COVID-19 pandemic, and the cancellation of the deployment of one formed 

police unit owing to the Mission’s withdrawal from the Kasai region. 

39. The financial performance of the Mission also reflected reduced requirements 

with regard to operational costs, owing mainly to: (a) reduced requirements for the 

rental and operation of aircraft as a result of the replacement of four Mi-24 helicopters 

with a flight hour rate of $7,979 with four armoured Mi-8 helicopters with a flight 

hour rate of $4,267, a lower utilization rate and lower number of hours flown as a 

result of travel restrictions in connection with the COVID-19 pandemic, the early 

release of one Mi-8 helicopter in line with the Mission’s withdrawal from the Kasai 

region, the early release of one fixed-wing aircraft in January 2021 as a result of the 

decision to replace the regular passenger flights to Entebbe, Uganda, for rest and 

recuperation with a lump-sum payment and the volcanic eruption in Goma, which 

resulted in the cancellation of all regular flights to and from Goma in late May and 

early June 2021; (b) a lower actual weighted average price of diesel fuel ($0.7379 per 

litre compared to a budgeted price of $1.0067 per litre) and jet fuel ($0.6903 per litre 

compared to a budgeted price of $0.9621 per litre); (c) lower consumption of fuel 

owing to a reduction in movements by road and air in connection with the COVID -19 

pandemic; (d) a lower number of claims for expended ammunition from troop-

contributing countries; (e) delays in the acquisition of field defence suppli es and 

construction materials and cancellation or postponement of planned construction 

projects owing to disruptions to the supply chain and restrictions in connection with 

the COVID-19 pandemic; and (f) a lower rate of implementation of programmatic 

activities owing to restrictions on travel and limitations on large gatherings of people 

in connection with the COVID-19 pandemic. 

 

 

 C. Mission support initiatives 
 

 

40. During the performance period, the Mission Support Division continued to 

provide effective and efficient services to all its clients in the substantive offices, as 

well as to military and police contingents throughout the Mission.  

41. The Mission finalized the clean-up and physical closure of its offices in Kindu, 

Kananga and Tshikapa and the handover to the Government of all premises in those 

locations following satisfactory environmental inspections. Assets that were in good 

working condition but were not economical to recover were donated to the 

Government and its agencies, sold to United Nations agencies at nominal value or 

disposed of as scrap. In addition, the Mission adjusted its footprint in Entebbe 

following the improvement of the airport infrastructure in Goma which allowed the 

landing of wide-body aircraft and the rotation of troops directly through the 

Democratic Republic of the Congo. This adjustment, which was limited to 

MONUSCO operations, did not impact the level and scope of services provided by 

the Entebbe Support Base to its client base, including the Regional Service Centre in 

Entebbe, the United Nations Mission in South Sudan (UNMISS), the United Nations 

Interim Force for Abyei (UNISFA) and the United Nations Multidimensional 

Integrated Stabilization Mission in the Central African Republic (MINUSCA). For 

similar reasons, the Mission liquidated its presence in Kigali and Bujumbura, 
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Burundi. The Mission also closed several leased premises in Goma and consolidated 

its footprint, including through government-provided land with no lease costs. 

42. The Mission Support Division continued to provide support, including aviation 

and surface transportation services; medical services, including medical evacuation; 

rental and maintenance of all MONUSCO locations; the provision of fuel and rations 

to MONUSCO contingents and support to joint operations of the force Intervention 

Brigade, with FARDC and the Congolese national police; enabling Force mobility 

using heavy-lift and utility rotary-wing aircraft; and the movement of passenger and 

cargo in support of the Mission’s mandate. All of the support was provided in the 

context of disruptions caused by the COVID-19 pandemic and the volcanic eruption 

in Goma. 

43. Support initiatives that were put in place and events that occurred during the 

performance period affected the Mission’s footprint and the delivery of the mandated 

tasks and resource utilization, including the introduction of Goma as the main point 

of entry into the Democratic Republic of the Congo, the COVID-19 vaccination 

campaign and the volcanic eruption in Goma. 

44. Following the outbreak of COVID-19 and the closure of international borders, 

MONUSCO faced a situation in which traditional routes into the country for the 

transportation of staff and troop rotations were impeded. The Mission put in place 

effective measures to mitigate these risks. Points of entry through Uganda (Entebbe), 

Rwanda (Kigali) and Burundi (Bujumbura) were shut down and the capacity of the 

Goma airport, the main airport in eastern Democratic Republic of the Congo, was 

insufficient to deal with the increased volume of cargo and number of people. It was 

therefore decided to upgrade the facilities of Goma airport in order to use it as the 

Mission’s main entry point in eastern Democratic Republic of the Congo, through the 

purchase of additional equipment, the overhaul of the facilities and an increase in 

manpower. 

45. Once it was announced that vaccines were available for distribution in the 

United Nations Secretariat, the Mission began to put together logistics plans for the 

conduct of a mission-wide vaccination campaign for all United Nations civilian and 

uniformed personnel. A local vaccine coordination team was put in place to oversee 

the campaign and other pandemic-related issues (such as the construction of isolation 

centres, the promotion of vaccination sensitization among staff and the creation of 

mobile vaccination facilities). Currently, all MONUSCO level I to level III medical 

facilities have the doses and storage facilities necessary to administer vaccines to all 

mission personnel and some Congolese nationals (including individual contractors, 

contractors and dependants of national staff).  

46. On 22 May 2021, a volcanic eruption took place in Goma. The eruption was 

accompanied by tremors, flows of lava and smoke. Within the city, this event caused 

panic among the population and the mass evacuation of Goma inhabitants to Gisenyi, 

Rwanda, Bukavu and other locations outside of the active volcano zone. On 26 May, 

the Governor of Goma issued an evacuation order for all of the population of Goma, 

and, on the same day, the Mission decided to relocate all of its non-critical personnel 

(uniformed, international and national with their dependants) to Kigali, Bukavu, 

Kinshasa and Entebbe. On 27 May, the Mission moved approximately 6,000 people.  

 

 

 D. Regional mission cooperation 
 

 

47. During the performance period, MONUSCO continued its good offices through 

engagement with regional organizations and actors to provide political support to 

strengthen State institutions in the Democratic Republic of the Congo and restor e 

confidence between the Government and its international partners. In particular, the 
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Mission strengthened its information-sharing and coordination mechanisms with the 

international community to encourage concerted diplomatic action, ease tensions and 

propose dialogue alternatives related to the end of the coalition between the Front 

commun pour le Congo and the Cap pour le changement and the subsequent 

consultations on the creation of the new Government. The Mission met with 

representatives of the African Union, the Southern African Development Community 

(SADC), the International Conference on the Great Lakes Region, the Economic 

Community of Central African States and the East African Community. The Mission 

increased its cooperation with the Office of the Special Envoy of the Secretary-

General for the Great Lakes Region through biweekly consultative meetings to 

coordinate good offices and exchange analysis on regional dynamics.  

48. The Mission continued to provide support to the Regional Service Centre in 

Entebbe and other tenants in the Entebbe Support Base. During the period, the 

Mission signed an agreement to provide in-situ logistical support to the Office of the 

Resident Coordinator in Uganda. The Support Base also continued to provide routine 

support to other regional peacekeeping operations, such as UNMISS and UNISFA, 

notably in the areas of air transport, cargo handling, support to medical evacuation 

flights and repatriation of human remains. The Support Base continued to host the 

civilian predeployment training team, the regional ombudsman, UNMISS movement 

control, the Office of Internal Oversight Services, UNISFA, the liaison office of 

MINUSCA, the United Nations Mine Action Service and the United Nations Federal 

Credit Union representative office. 

 

 

 E. Partnerships, country team coordination and integrated missions 
 

 

49. The United Nations system in the Democratic Republic of the Congo continued 

to implement the United Nations Sustainable Development Cooperation Framework. 

The Mission contributed to the implementation of the Framework through support for 

peace consolidation, enhancement of respect for human rights, protection of civilians, 

social cohesion and democracy. During the performance period, regular meetings of 

the Strategic Policy Group were held, bringing together the Mission and the United 

Nations country team to develop a coherent vision, including on transition. These 

governance structures also contributed to the effective coordination of mandate 

implementation, including transition planning in line with Security Council resolution 

2556 (2020). 

50. Following the endorsement by the Security Council of the joint strategy on the 

progressive and phased drawdown of MONUSCO, an integrated transition team was 

set up to support and guide, at the technical level, the transition planning for the 

United Nations system in the Democratic Republic of the Congo. In addition, a joint 

visioning exercise between MONUSCO and the country team leadership took place 

in June, with the aim of ensuring a common understanding of the transition process 

and discussing and agreeing on roles and responsibilities, as well as timelines for 

planning and implementation. The Mission also worked with the country team on the 

roll-out of the triple nexus approach. The priority was to ensure a stronger 

coordination mechanism by revitalizing the nexus core team consisting of 

representatives of the Government, donors, and international and national 

non-governmental organizations. Restrictions on the organization of physical 

meetings because of the COVID-19 pandemic have posed a challenge to coordination 

efforts, as they hindered engagement with the Government and civil society.  

 

 

https://undocs.org/en/S/RES/2556(2020)
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 F. Results-based budgeting frameworks 
 

 

Component 1: protection of civilians 
 

51. During the performance period, armed groups, including community -based 

local militia groups, remained the principal threat to civilians and continued to be 

responsible for the highest number of human rights abuses. North  Kivu, Ituri and 

South Kivu remained the most affected provinces, with a significant increase in 

attacks against civilians by ADF, which expanded its area of influence from Beni 

territory in North Kivu into Irumu and Mambasa territories in Ituri, and by th e 

Nyatura coalition and the Alliance des patriotes pour un Congo libre et souverain 

(APCLS). The situation in the Hauts Plateaux of South Kivu continued to be of 

concern, with clashes between coalitions of armed groups and attacks against civilians 

resulting in serious human rights violations. The violence extended to new areas in 

April 2021. Furthermore, the illegal exploitation of natural resources, including by 

armed actors, continued to affect the patterns of violence, with clashes over the 

control of resources, and provided an additional funding source for many armed 

groups to continue their activities. 

52. The force supported FARDC in conflict-affected areas, in full compliance with 

the United Nations human rights due diligence policy. Intelligence-led operations in 

conjunction with FARDC, training assistance, joint air reconnaissance to provide 

early warning and alert and several other operations were also undertaken.  

53. The Mission’s efforts to support the fight against impunity and enhance the 

accountability of and trust in State security forces were underpinned by human rights 

investigation and monitoring efforts and by the support provided through the 

prosecution support cells. MONUSCO continued to provide technical and logistical 

assistance for the investigation and prosecution of grave human rights violations. As 

a result, at least 256 people were convicted of human rights violations, including 87 

members of FARDC, 52 members of the Congolese national police and 117 members 

of armed groups. Key highlights in the fight against impunity included the sentencing 

of Ntabo Ntaberi Sheka, the former leader of NDC, to life in prison for war crimes, 

including murder, rape, sexual slavery and recruitment of children; the sentencing of 

two co-defendants in the same case to 15 years and life in prison; the sentencing of 

21 CODECO combatants to life in prison for crimes against humanity committed in 

Djugu territory between December 2017 and March 2020, including murder, 

deportation and persecution; and the sentencing of a former leader of the Kamuina 

Nsapu militia group to life in prison for war crimes including murder, looting and 

destruction, hostage-taking and terrorism, and participation in an insurrection 

movement. In the Kasai region, the United Nations Joint Human Rights Office 

continued to carry out technical cooperation activities with provincial authorities, 

including on transitional justice issues. Those activities included continued 

sensitization for spontaneous surrender of armed group combatants, vic tim-centred 

reintegration activities and technical support to the provincial assembly in adopting a 

law on the establishment of a provincial truth, justice and reconciliation commission.  

54. With technical support provided by the United Nations Mine Action Service, 

MONUSCO worked with the Congolese national police on 190 sites to strengthen the 

capacity and presence of the police and increase the number of arms secured in 

weapon safes, containerized armouries and police substations. The Mission’s police 

component and the United Nations Mine Action Service also initiated a joint 

assessment of the sustainability of those efforts, with an initial assessment of 89 sites 

completed by the end of the performance period. With regard to the framework of 

collaboration between the Government and the United Nations Institute for 

Disarmament Research (UNIDIR) on the monitoring and evaluation of the national 
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action plan for the control of small arms and light weapons, 2018–2022, MONUSCO 

participated in the UNIDIR and African Union regional joint lessons learned seminars 

on weapons and ammunition management in Africa. During the seminars, the 

Government of the Democratic Republic of the Congo made a presentation on 

marking, record-keeping, civilian possession and weapons collection. MONUSCO 

raised the need for a national coordination mechanism, monitoring and evaluation of 

weapons and ammunition management, and accountability in marking, record-

keeping and tracing of weapons. 

 

Expected accomplishment 1.1: Improved security for civilians under physical threat from armed groups and 

intercommunal violence in areas affected by armed conflict  

Planned indicators of achievement Actual indicators of achievement 

  1.1.1 Increased percentage of conflict situations 

prevented, mitigated or stopped as a result of alerts 

issued by civilian alert networks (2018/19: 12 per cent 

prevented, 8 per cent mitigated and 7 per cent stopped; 

2019/20: 14 per cent prevented, 42 per cent mitigated or 

stopped; 2020/21: 15 per cent prevented, 11 per cent 

mitigated and 10 per cent stopped) 

Partially achieved. 13 per cent of conflict situations 

were prevented and 31 per cent stopped. The 

percentage of conflict situations mitigated is not 

available. The lower number of conflict situations 

prevented was due to delays in responding to the alerts 

owing to the difficulty of access to certain areas and 

logistical constraints. The higher number of conflict 

situations stopped was due to a more proactive 

response by the Mission and government authorities 

1.1.2 Increased number of children associated with 

armed groups released (2018/19: 2,366; 2019/20: 3,218; 

2020/21: 2,600) 

Not achieved. 1,597 children (1,427 boys and 170 

girls) were separated from armed groups, including 

929 children (870 boys and 59 girls) who escaped 

from armed groups and received reintegration services 

and 360 children (291 boys and 69 girls) who were 

voluntarily released after direct and targeted advocacy 

with armed group leaders. The lower number of 

children released was due to the low number of armed 

groups joining the demobilization process. The closure 

of the offices in the Kasai region led to the cessation 

of documentation of cases in the region 

1.1.3 Reduced number of children newly recruited by 

armed groups (2018/19: 760; 2019/20: 448; 2020/21: 

350) 

Not achieved. 453 children (398 boys and 55 girls) 

were newly recruited, mostly by Nyatura, Mai-Mai 

Mazembe and APCLS. The higher number of children 

newly recruited was due mostly to an increase in the 

number of armed groups operating in the Haut 

Plateaux of South Kivu 

1.1.4 Reduced number of confirmed incidents of 

human rights abuses in areas of armed conflict by 

non-State actors (2018/19: 2,655; 2019/20: 4,112; 

2020/21: 2,000) 

Not achieved. 3,841 confirmed incidents of human 

rights abuses in areas of armed conflict by non-State 

actors were documented during the period. This is a 

decrease of nearly 7 per cent compared with the 4,112 

abuses documented during the 2019/20 period. The 

provinces of Maniema, South Kivu and North Kivu 

recorded the most significant decreases, owing mainly 

to a reduction in attacks against civilians by FDLR, 

NDC-R, Raia Mutomboki and Mai-Mai groups. The 

higher number of incidents was due to a significant 

increase in the number of abuses committed in Ituri 

Province by ADF and other armed groups, including 

CODECO 



A/76/563 
 

 

21-17304 20/76 

 

1.1.5 Reduced number of internally displaced persons 

(2018/19: 4.8 million; 2019/20: 2.5 million; 2020/21: 

2.3 million) 

Not achieved. The number of internally displaced 

persons in the Democratic Republic of the Congo was 

5.1 million as of June 2021 owing to widespread 

intercommunal violence; non-State armed groups 

activity; violence against populations, especially in 

Ituri and parts of the Kivus; and the volcanic eruption 

in Goma 

Planned outputs 

Completed 

(number or 

yes/no) Remarks 

   5 high-level meetings with the United Nations country 

team and the Government at the national and provincial 

levels to review comprehensive protection strategies in 

order to increase the effectiveness of protection 

responses 

5 High-level meetings with the United 

Nations country team and the Government 

were held, at the local level in all the 

provinces, to discuss strategic outputs and, 

at the national level, to discuss the 

comprehensive strategies and overall goals 

of the transition 

15 meetings with armed groups to advocate the release 

of children from their ranks and an end to the further 

recruitment of children and acts of sexual violence 

16 Meetings were held with armed group 

cadres and armed group commanders. As a 

result, 7 armed group commanders signed 

road maps to stop the recruitment of 

children and sexual violence and 3 

commanders indicated their intention to 

sign the road map. Four follow-up meetings 

were held with commanders who had 

already signed the engagement road map. 

The slightly higher number of meetings was 

due to the addition of a meeting with 

commanders of armed groups as part of a 

joint protection mission 

30 workshops and 30 sensitization sessions with civil 

society actors, including women and youth 

representatives, authorities and protection committees to 

strengthen the gender-sensitive mechanisms for early 

warning 

44 Training sessions took place to reinforce 

the capacity of local authorities to address 

threats to civilians and to improve 

collaboration between protection actors and 

local authorities in Beni, Bunia, Bukavu, 

Goma and Tshikapa. Nine community 

protection plans were drafted and proposed 

to local authorities for validation in Bunia, 

Bukavu, Tshikapa and Uvira. The higher 

number of training sessions was due to the 

need to strengthen the tools for the 

protection of civilians in response to 

anti-MONUSCO sentiment and the closure 

of the Tshikapa suboffice 

24 Sensitization meetings were held with local 

authorities, members of local protection 

committees and civilian alert networks, 

civil society organizations, women’s 

associations, non-governmental 

organizations in North Kivu, South Kivu 

and Ituri to identify hotspots of threat 
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against women and girls. During the 

sessions, information on the prevention and 

mitigation of possible incidents of conflict-

related violence was collected, including 

measures taken to improve the security 

situation of vulnerable populations. The 

sensitization sessions also provided 

opportunities to call upon different actors to 

increase their engagement in the issues of 

peaceful cohabitation of communities and 

peaceful conflict resolution 

 Owing to insecurity in the Masisi territory 

(North Kivu) and the resumption of armed 

group activity and clashes in Nyunzu 

(Tanganyika) and Minembwe (South Kivu), 

sensitization sessions were temporarily 

suspended in April and May 2021 

25 joint protection missions and 155 joint assessment 

missions in areas affected by armed conflict to assess 

and address protection risks for women, men and 

children and support preventive and responsive actions 

by Congolese and international partners 

39 Joint protection missions were conducted in 

North Kivu, Ituri, South Kivu, Tanganyika 

and Kasai to assess the situation regarding 

the protection of civilians, enhance local 

collaboration, improve the early warning 

system and strengthen the local ownership 

of tools for the protection of civilians 

164 Joint assessment missions were conducted 

to respond to intercommunity conflicts in 

South Kivu and Tanganyika, assess the 

security situation in areas affected by ADF 

and other armed groups, prepare the 

Mission’s withdrawal from the Kasai region 

and handle protection cases for 543 

beneficiaries, (of which 64 were women), 

including 399 human rights defenders, 44 

victims, 1 witness and 99 journalists 

 The higher number of missions was due to 

increased protection concerns in South 

Kivu (especially in the Hauts Plateaux) and 

in ADF-affected areas and the need for 

additional joint assessment missions in the 

Kasai region to ensure a proper handover of 

protection tools 

Maintenance of an average of 36 fixed-company 

operating bases; 75 standing combat deployments by 

rapidly deployable battalions; 27 standing combat 

deployments by infantry battalions; an average of 104 

daily patrols (62 day and 42 night patrols) by contingent 

troops; and an average of 52 daily joint patrols with 

FARDC to protect civilians and reduce the number of 

human rights violations perpetrated by armed groups or 

State agents 

33 Fixed company operating bases were 

maintained. The lower number of bases was 

due to the repatriation of one battalion as 

part of the Mission’s withdrawal from the 

Kasai region 

33 Standing combat deployments by rapidly 

deployable battalions were maintained 

based on operational requirements 



A/76/563 
 

 

21-17304 22/76 

 

27 Standing combat deployments by infantry 

battalions were maintained 

232 Daily patrols were undertaken on average 

(120 day and 112 night patrols) by 

contingent troops. The higher number of 

patrols was due mainly to increased 

aggression by armed groups 

15 Daily joint patrols with FARDC were 

undertaken on average. The lower number 

of joint patrols was due to restrictions in 

connection with the COVID-19 pandemic 

and to FARDC focusing on offensive 

operations against armed groups 

3 battalion-level and 36 company-level operations 

followed by a battle damage assessment, to ensure the 

protection of civilians and the neutralization of armed 

groups 

3 Battalion-level operations were launched 

1 Company-level operation was launched. 

The lower level of operations was due to 

the fact that most of the company-level 

operations conducted were linked to patrols 

and not offensive operations 

Support for 6 FARDC-led operations through the 

provision of intelligence, reconnaissance, indirect fire 

and logistics, in strict compliance with the human rights 

due diligence policy 

95 FARDC-led operations were provided with 

support, which included: (a) 25 cases of 

logistical support during operations; 

(b) 21 cases of medical evacuation; 

(c) 13 instances of joint air reconnaissance; 

(d) 17 cases of logistical transport support; 

(e) 9 instances of information sharing/ 

intelligence; (f) 8 training sessions for 

FARDC personnel; (g) 1 joint operation; 

and (h) 1 instance of flight support to 

government authorities. These missions 

were planned based on interactions with 

FARDC leadership and requests made. 

They were deployed in areas liberated by 

FARDC to support stabilization missions by 

MONUSCO and to relieve FARDC troops 

from static operations so that they could be 

deployed elsewhere. The frequency of 

support to FARDC increased following the 

establishment of the state of siege in Ituri 

and North Kivu on 6 May 2021 as FARDC 

was gaining momentum in the conduct of 

offensive operations against armed groups 

6 field missions in support of the Expanded Joint 

Verification Mechanism to enhance border security  

No Owing to the upsurge in COVID-19 cases, 

there were no requests for support from the 

Expanded Joint Verification Mechanism 

team 
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36,371 patrols by United Nations police, including joint 

patrols with the Congolese national police (100 patrols 

per day on average) 

34,600 Patrols were undertaken. The lower number 

of patrols was due to restriction measures in 

connection with the COVID-19 pandemic 

which were implemented to mitigate the 

risk of transmission among United Nations 

personnel. Moreover, the infection of 

several police officers and personnel of the 

formed police units with the COVID-19 

virus and the resulting quarantine period 

affected the number of patrols 

Provision of technical, operational and logistical 

support to the Congolese national police in 8 localities 

within the framework of strengthening the community 

policing concept 

Yes MONUSCO provided technical, logistical 

and operational support to the Congolese 

national police in Butembo, Beni, Oicha, 

Goma, Bukavu, Kalemie, Uvira, Kananga 

and Tshikapa in order to enhance the 

operational capabilities of the national 

police and to build confidence between the 

local police and the population. The 

Mission supported the strategy to fight 

insecurity in those localities through 2,920 

days of co-location in centres of control, 

command and coordination on police 

premises. Moreover, the Mission continued 

to provide training on the establishment and 

maintenance of law and order, intelligence-

gathering, gender-based sexual violence, 

and community, judicial and traffic policing 

 In the context of the COVID-19 pandemic, 

the Mission reinforced the operational, 

logistical and health-care support to the 

national police to increase the effectiveness 

of protection operations 

2,300 escorts of humanitarian missions in areas affected 

by armed conflict 

3,429 Escorts were provided. The higher number 

of escorts was due to the prevailing 

insecurity in areas where humanitarian 

missions took place 

Training of 24 persons from national non-governmental 

organizations on conducting explosive ordnance 

disposal as an initial step towards developing a national 

sustainable solution 

24 Persons from a national non-governmental 

organization in Bukavu and Beni were 

trained on explosive hazards assessment 

Installation of safe weapon storage solutions, provision 

of technical support and conduct of 18 awareness-

raising sessions to ensure the safe and secure storage 

and marking of 6,000 weapons belonging to the national 

police and military forces 

66 Awareness-raising sessions were conducted 

in North Kivu (5), South Kivu (26), Kasai 

Central (12) and Kinshasa (23) for 703 

beneficiaries, including 370 members of the 

Congolese national police, 309 members of 

FARDC, 10 staff members of the Congolese 

Institute for Nature Conservation, 4 staff 

members of the National Commission for 

the Control of Small Arms and Light 

Weapons and Reduction of Armed Violence 

and 10 United Nations personnel. The 
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higher number of sessions was due to the 

need to ensure proper physical distancing 

during the sessions 

7,738 State-held weapons, including 2,033 

weapons belonging to the Congolese 

national police and 5,705 to FARDC, were 

marked. The higher number of weapons 

marked was due to clearance of the backlog 

of weapons to be marked from the previous 

period 

Provision of life support, including clothing, household 

items, hygienic items, rations, accommodation and 

medical care, for 1,000 Congolese combatants, 100 

children associated with armed groups and 500 foreign 

combatants and their dependants in 6 main transit 

camps and 5 secondary transit camps 

No Reinsertion support was provided to a total 

of 730 persons, including 489 Congolese 

ex-combatants (483 male, 6 female), 142 

children associated with armed groups (128 

male, 14 female), 46 foreign ex-combatants 

(45 male, 1 female) and 53 of their 

dependants (23 male, 30 female). The lower 

number of beneficiaries was due to the 

deadlock of the disarmament process of 

FRPI after the demobilization of 31 

combatants in October 2020; the absence of 

a national disarmament, demobilization and 

reintegration programme; and movement 

restrictions in connection with the 

COVID-19 pandemic 

Expected accomplishment 1.2: Progress towards combating impunity and human rights violations 

Planned indicators of achievement Actual indicators of achievement 

  1.2.1 Number of convictions of alleged perpetrators of 

grave human rights violations, war crimes and crimes 

against humanity, conducted in accordance with due 

process standards (2018/19: 296; 2019/20: 315; 

2020/21: 350) 

Achieved. A total of 360 persons were convicted and 

sentenced for grave human rights violations, war 

crimes and crimes against humanity, including 141 

members of FARDC, 60 members of the Congolese 

national police, 82 members of armed groups and 77 

civilians, including 107 persons convicted of sexual 

violence. Of the 360 persons convicted, 214 were tried 

with the logistical and technical support of the 

Mission. The higher number of convictions was due to 

the trials of members of Djugu-based armed groups 

and the implementation of joint initiatives in South 

Kivu to help clear the backlog accumulated in the 

previous period as a result of the COVID-19 pandemic 

1.2.2 Reduced number of confirmed incidents of 

human rights violations committed by State actors in 

areas of armed conflict (2018/19: 2,614; 2019/20: 

3,106; 2020/21: 1,900) 

Not achieved. A total of 2,709 confirmed human rights 

violations by State actors in areas of armed conflict 

were documented. This is a decrease of 13 per cent 

from the previous period (3,106 violations). FARDC 

soldiers were responsible for 1,480 human rights 

violations in areas of armed conflict, and agents of the 

Congolese national police for 906 violations, together 

representing 36 per cent of all documented violations. 

This is a lower figure than that documented in the 

previous 12 months (2,775 violations), which 
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represented 38 per cent of the total. FARDC remained 

the main perpetrator among all actors in areas of 

armed conflict, with nearly 23 per cent of all 

documented violations. The higher number of 

violations was due to increased attacks from armed 

groups in Ituri and North Kivu and the spread of the 

ADF area of influence beyond the Ruwenzori area to 

Irumu and Mambasa in Ituri 

  

Planned outputs 

Completed 

(number or 

yes/no) Remarks 

   60 investigation and fact-finding missions to monitor, 

investigate, document and report on human rights 

violations and abuses, including conflict-related sexual 

violence, in areas affected by armed conflict  

No The United Nations Joint Human Rights 

Office conducted a total of 33 monitoring 

and investigation missions. The lower 

number of missions was due to the fact that 

missions in areas affected by armed conflict 

had to be postponed owing to security, 

logistical and accessibility challenges 

14 reports on the human rights situation, including on 

conflict-related sexual violence, gender-based violence, 

respect for human rights, freedom of expression and 

peaceful assembly 

17 Reports were produced, including 

12 monthly reports on the situation of 

human rights in the Democratic Republic of 

the Congo, in particular on conflict-related 

sexual violence, gender-based violence, 

respect for human rights, freedom of 

expression and peaceful assembly; 

1 planned report on violations of human 

rights and international humanitarian law 

by ADF and by members of the defence and 

security forces in Beni, Irumu and 

Mambasa territories between 1 January 

2019 and 31 January 2020 (issued in July 

2020); 1 planned annual report of the 

Office of the United Nations High 

Commissioner for Human Rights on the 

human rights situation and the activities of 

the United Nations Joint Human Rights 

Office in the Democratic Republic of the 

Congo between June 2019 and May 2020 

(issued in August 2020); 1 unplanned report 

on the human rights situation in the 

highlands of Mwenga, Fizi and Uvira 

territories between February 2019 and June 

2020 (issued in August 2020); 1 unplanned 

report on violations of human rights and 

international humanitarian law by ADF and 

by members of the defence and security 

forces in Beni, Irumu and Mambasa 

territories between July and December 2020 

(issued in January 2021); and 1 unplanned 

report on hate speech (issued in March 

2021). The production of 3 additional 

unplanned reports was meant to document 

the increase in human rights violations 
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Establishment of a database and monthly monitoring of 

persons incarcerated for war crimes and crimes against 

humanity 

No The establishment of the database could not 

be finalized during the reporting period 

owing to restrictions on travel and 

gatherings in connection with the 

COVID-19 pandemic, which impacted 

prison monitoring 

15 sensitization and focus group sessions on conflict 

analysis, planning and budgeting, leading to the 

establishment of 15 local security councils 

6 Sensitization activities were undertaken in 

the areas of Bukavu, Kalemie and Kananga 

to promote the active participation of the 

local population in security governance 

mechanisms, including the security 

assessment process, and maintaining good 

relations and collaborating with State 

security actors and local authorities. The 

lower number of sessions was due to 

movement restrictions in connection with 

the COVID-19 pandemic 

10 capacity-building workshops for local authorities on 

local governance with a focus on security and the 

protection of civilians in 10 territorial decentralized 

entities 

13 Refresher training and coaching sessions 

were conducted for provincial and local 

authorities in North Kivu, South Kivu, 

Kasai, Kasai Central and Tanganyika on 

participatory security governance, security 

assessments with the participation of the 

population, the development of local 

security plans, the roles and responsibilities 

of State actors in addressing security and 

improving the protection of civilians, and 

participatory budgeting. The higher number 

of sessions was due to increased demand 

from local authorities to reinforce their 

capacity in participatory security governance 

15 forums de quartier or other form of consultations to 

build confidence between the population and security 

services 

No No forums de quartier were facilitated 

owing to the delay in the establishment of 

local councils of community security 

because of the unavailability of local 

authorities, movement and gathering 

restrictions in connection with the 

COVID-19 pandemic, the Mission’s 

withdrawal from the Kasai region and 

persistent insecurity in targeted areas such 

Irumu and Djugu 

5 missions for the assessment of existing protection 

mechanisms and 3 workshops for the development of 

road maps for the sustainability of protection 

mechanisms with local authorities, security services, 

civil society and local protection actors, including 

non-governmental organizations and the country team, 

in areas of concern in eastern Democratic Republic of 

the Congo and the Kasai provinces 

No No missions or workshops were undertaken. 

In Tanganyika, this was due to the 

unavailability of provincial authorities 

caused by the impeachment of the Governor 

of Tanganyika by the provincial assembly. 

In eastern Democratic Republic of the 

Congo, this was due to insecurity and 

movement restrictions in connection with 

the COVID-19 pandemic. In Kasai, this was 

due to instability in the provincial 

government 
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6 training sessions for FARDC and the Congolese 

national police on conflict-related sexual violence in 

areas affected by conflict, resulting in the signing of 

actes d’engagement 

6 Training sessions were held for FARDC in 

Beni (1), Kalemie (2), Bukavu (2) and 

Goma (1) with a total of 181 participants, 

including 1 woman. In July 2020, the 

Congolese national police action plan on 

sexual violence was presented to officers, 

and 65 signatures of the action plan were 

obtained, with the support of the United 

Nations police and partners. In September 

2020, in Kinshasa, the Office of the 

President, through the Special Adviser on 

Youth and Sexual Violence, organized a 

workshop for members of FARDC, the 

national police commissions and other 

actors from the Government, 

non-governmental organizations and donors 

to develop the action plan 2020–2023 on 

sexual violence in conflict of the addendum 

to the joint communiqué, with the technical 

support of the United Nations Joint Human 

Rights Office, after which 41 participants, 

including 24 women, adopted the action 

plan. In December 2020, the FARDC 

commission organized a training session in 

Kinshasa on the prevention of and response 

to conflict-related sexual violence for 50 

unit commanders and military magistrates, 

including 11 women, with the support of 

the United Nations Joint Human Rights 

Office and the First Lady’s Foundation. A 

total of 11 actes d’engagements were signed 

Monthly monitoring and 6 training sessions for judicial 

authorities in 6 locations on the investigation and 

prosecution of war crimes, crimes against humanity and 

other grave human rights violations 

Yes Monthly monitoring sessions for judicial 

authorities on the investigation and 

prosecution of war crimes, crimes against 

humanity and other grave human rights 

violations were organized in Bunia, Beni, 

Goma, Bukavu, Kalemie and Kananga. In 

Goma, this included support for the Sheka, 

Miriki, Bigirabagabo/Noheri and Kitchanga 

priority cases for crimes perpetrated in 

Walikale, Masisi, Miriki and Vuvotsio by 

NDC, FDLR/FOCA and Mai-Mai Mazembe. 

In Beni, support was provided in cases 

involving ADF as well as in sexual violence 

cases in Kasindi, Butembo and Beni. In 

Bunia, support was provided in cases related 

to crimes perpetrated in Djugu, Mahagi and 

Irumu territories, including by CODECO. In 

Bukavu, support was provided on the 

Migamba, Bukanga, Raia Mutomboki 

Majinga, Raia Mutomboki Hamakombo, Raia 

Mutomboki Chance, Vumbure/Maheshe, 

Kitindi and Lubichako cases. In Kalemie, 

cases addressed included Twa-Baluba 
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violence in Monono territory, sexual 

violence cases and the Lambo-Kilela/Lambo-

Katenga case involving Mai-Mai Yakutumba. 

In the Kasai region, support was provided in 

cases of members of FARDC and the 

Congolese national police for rape and murder 

and of armed groups for sexual violence and 

forced labour, including crimes committed 

during the Kamwina Nsapu insurgency, and 

in Nganza, a priority case related to sexual 

violence. Support was also provided to 

military justice authorities in cases involving 

attacks on the United Nations, including 

against the Ebola emergency response team 

and in relation to the destruction of the 

MONUSCO Beni office in 2019 

No No training sessions were held owing to the 

change in the leadership of the Office of the 

Auditor-General of FARDC, which is the 

main interlocutor in the preparation of the 

training sessions, the unavailability of 

magistrates and restrictions on travel and 

mass gatherings in connection with the 

COVID-19 pandemic 

10 high-level consultations with Congolese authorities 

on 50 cases of violations identified through the human 

rights due diligence process on which disciplinary or 

judiciary measures remain to be taken 

10 High-level consultations were undertaken 

with the Government (4 follow-up meetings 

between the team of international experts 

and the Prosecutor to discuss the Kasai 

emblematic cases, 2 meetings on the case of 

General Numbi and 4 advocacy meetings 

with the Head of State on problematic 

officers, including 56 high-profile FARDC 

and police officers with significant 

backgrounds of human rights violations 

based on information provided by the human 

rights due diligence policy secretariat). On 

23 September 2020, the Mission leadership 

approved the implementation of a national-

level advocacy plan on corrective measures, 

and the sanctioning and prosecution of high-

ranking officers directly responsible for 

human rights violations during operations in 

Djugu. On the same date, a letter was sent 

by the Special Representative of the 

Secretary-General to the Ministry of 

Defence on the “Mabiala dossier” 

(Lieutenant-Colonel Mabiala Ngoma Alma 

was convicted and sentenced to life 

imprisonment for crimes against humanity 

and was officially dismissed from FARDC) 

and on 41 FARDC officers against whom 

there were pending judicial proceedings and 

who were still in active service 
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4 meetings with the Auditor-General of FARDC and 

other senior justice officials to provide strategic advice 

on prosecutorial strategies and case prioritization 

4 Meetings were held, including 2 with the 

First President of the High Military Court 

on the strategy of prioritization of cases and 

on the situation in Beni, 1 with the Chief of 

Staff of the Office of the First President on 

the impact of the state of siege and the 

planning of mobile courts and 1 with the 

Auditor-General of FARDC on the 

evaluation of the prosecution support cell 

project 

3 specialized mobile training sessions in the Kasais, 

Ituri and the Kivus on the management of prisoners 

charged for war crimes and crimes against humanity  

No No sessions were held owing to restrictions 

on travel and gatherings in connection with 

the COVID-19 pandemic 

10 high-level meetings with the joint technical working 

group on children and armed conflict co-chaired by the 

United Nations and the Minister of Defence to advocate 

the implementation of the action plan to prevent and end 

the recruitment and use of children 

11 Meetings were held with the joint technical 

working group on children and armed 

conflict, an interministerial committee 

composed of representatives from 15 

ministries, the Congolese national police, 

FARDC, the National Intelligence Agency, 

MONUSCO and UNICEF to discuss the 

challenges and opportunities in 

implementing the action plan to prevent and 

end the recruitment and use of children. 

The additional meeting was dedicated to the 

adoption of the budget and workplan for the 

2021–2022 cycle 

36 working sessions with the Special Presidential 

Adviser on the prevention of child recruitment and 

sexual violence, FARDC and the Congolese national 

police on the implementation of the joint communiqué 

and action plans on combating sexual violence 

23 Working sessions were held, including 17 

with the Special Presidential Adviser and 

6 with the FARDC commission and the 

high command of the Congolese national 

police to advocate for the endorsement of 

the action plan against sexual violence and 

for the implementation of the FARDC and 

police plans. 57 commanders of the national 

police signed actes d’engagement on 

preventing conflict-related sexual violence 

within the police ranks. The lower number 

of sessions was due mainly to delays in the 

nomination of a new Special Adviser 

following the dissolution of the governing 

coalition 

24 high-level meetings with officials of the Ministry of 

Justice and the Ministry of Human Rights to foster 

accountability, promote human, civil and political rights 

and combat impunity 

26 Meetings were held with officials from the 

Ministry of Justice and the Ministry of 

Human Rights to follow up on the 

recommendations of the universal periodic 

review by the Democratic Republic of the 

Congo. In addition, the United Nations 

Joint Human Rights Office met with the 

human rights interministerial committee to 

plan and organize 4 workshops to follow up 

on obligations under United Nations human 

rights treaties; participated in a meeting of 
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the justice and human rights thematic group 

with the Ministry of Justice to update the 

national justice reform plan for the period 

2020–2023; and organized 3 meetings with 

officials from the Ministry of Human 

Rights to brainstorm on the creation of a 

compensation fund for victims of serious 

human rights violations and the 

establishment of a national commission on 

transitional justice. The higher number of 

meetings was due to a request for support 

by the President in establishing a national 

transitional justice process 

6 high-level advocacy meetings with officials of the 

Ministry of Justice and the Ministry of Human Rights to 

hold to account alleged perpetrators of violations of 

international humanitarian law or violations and abuses 

of human rights 

9 Meetings were held with officials from the 

Ministry of Justice and the Ministry of 

Human Rights, including 3 meetings with 

the Ministry of Justice, on decongestion 

efforts in prisons and safety measures to 

prevent the spread of COVID-19 in prisons, 

the state of siege and its consequences for 

the administration of justice and the trial of 

civilians by military courts, and the 

stalemate in the investigation of priority 

cases, including the trial in connection with 

the murder of two United Nations experts. 

Positive outcomes included the 

discontinuation of the Operational Military 

Court and the release of 1,051 prisoners in 

execution of the presidential pardon. 

Furthermore, 3 meetings were held with 

officials from the Ministry of Human 

Rights to discuss the draft decrees 

establishing the national commission on 

transitional justice and the reparation fund. 

The main outcome was that the Ministry 

amended the draft decrees and integrated 

inputs from the United Nations Joint 

Human Rights Office to make it a victim-

centred process and ensure inclusivity. 

Finally, 2 unplanned meetings were held to 

prepare the workshop on transitional justice 

for the benefit of civil society organizations 

that was held in Kinshasa on 6 and 7 May 

2021 and 1 unplanned meeting was held to 

introduce the members of the newly 

established civil society working group to 

the Minister of Human Rights 

 

 

Component 2: support to stabilization and the strengthening of State 

institutions in the Democratic Republic of the Congo 
 

55. MONUSCO has been engaging with the Presidency, senior government 

officials, deputies, senators, political actors, civil society actors and members of the 

international community on issues related to the upcoming electoral process and 
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institutional and governance reforms. MONUSCO also provided its good offices to 

support the adoption of a national programme to disarm, demobilize, reinsert and 

reintegrate members of armed groups in line with the President’s vision and the 

Government’s national programme. During the performance period, political 

engagement and good offices focused on lessening tensions that had grown within the 

ruling coalition between President Félix Tshisekedi’s Cap pour le changement and 

former President Joseph Kabila’s Front commun pour le Congo over judicial and 

military appointments in July 2020. The Mission provided its good offices to facilitate 

a dialogue between political parties, a consensual and inclusive revision of the draft 

laws reforming the Independent National Electoral Commission and electoral  law, 

and an agreement on the renewal of the terms of the members of the Commission. 

The Mission also advocated for the establishment of independent and credible judicial 

institutions to strengthen citizens’ confidence in the justice system, in anticipatio n of 

possible electoral disputes. The Mission provided support in the fight against 

corruption, notably technical support on the drafting of a law to protect whistle -

blowers. MONUSCO also promoted, at the National Assembly and in the Senate, the 

consideration and adoption of the draft law against tribalism, racism and xenophobia, 

tabled in September 2020 in the Lower House. The Mission also advocated for the 

consideration and adoption of the draft law on the protection and promotion of the 

rights of indigenous peoples, which is currently before the Senate.  

56. During the performance period, the United Nations country team and the 

Mission continued to implement joint initiatives under axis 1, on consolidation of 

peace, respect for human rights, protection of civilians, social cohesion and 

democracy, of the United Nations Sustainable Development Cooperation Framework, 

which was signed in December 2019 and covers the period from 2020 to 2024. Joint 

initiatives included a 30-month project on peace, justice, reconciliation and 

reconstruction in Kasai, funded by the Peacebuilding Fund and implemented by the 

United Nations Development Programme (UNDP), the United Nations Joint Human 

Rights Office and Search for Common Ground, in Kasai Central, which ended in May 

2021. The project enabled the development and implementation of a provincial 

strategy to fight impunity, extending access to justice to 1,200 victims and enabling 

the prosecution and conviction of eight individuals for crimes against humanity and 

war crimes. Furthermore, in the context of the transition, a United Nations joint 

justice reform support programme was launched in December 2020. The programme 

is being implemented jointly by UNDP, MONUSCO, the United Nations Joint Human 

Rights Office and the team of experts on the rule of law and sexual violence in 

conflict, in close collaboration with the Ministry of Justice, the High Judicial Council 

and the Ministry of the Interior. The operationalization of the humanitarian -

development-peace-nexus approach has started in the Kasai region, with the 

identification of four priority zones, namely, Tshikapa/Kamonia and Mweka in Kasai 

and Luiza and Dibaya in Kasai Central. In Tanganyika, a workshop took place to 

sensitize stakeholders to this approach. 

57. The Mission continued to support and coordinate the multi-donor International 

Security and Stabilization Support Strategy to implement the Government’s 

stabilization and reconstruction programme. Stabilization programmes developed by 

MONUSCO regional offices based on the Government-approved provincial 

stabilization strategies and action plans and financed through the Stabilization 

Coherence Fund were implemented in priority zones in Ituri, North Kivu and South 

Kivu. A call for proposals was launched for eight projects, six of which are already 

under implementation, covering South Kivu (Uvira), North Kivu (Beni) and Ituri 

(Djugu) to address the root causes of conflict. The interventions focused on 

intercommunal dialogue, the restoration of State authority and economic development 

to support women. In the three eastern provinces, MONUSCO supported local 

authorities and communities in the implementation of stabilization strategies. 
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Together with their respective governors, field offices contributed to the development 

of stabilization programmes, with funding from the Stabilization Coherence Fund, 

which supported political engagement strategies with provincial authorities. In Ituri, 

the Mission, through the South Irumu stabilization programme, continued to engage 

FRPI, with a focus on political dialogue as part of disarmament negotiations.  

58. MONUSCO support to the Government’s efforts to devise a new national 

disarmament, demobilization and reintegration structure led to the formulation of a 

draft ordinance on a new structure combining the mandates of the national 

disarmament, demobilization and reintegration programme, the national reconstruction  

and stabilization programme and the interprovincial commission in support of 

disarmament, demobilization and community reintegration. MONUSCO engaged in 

preparations to support the future national disarmament, demobilization, and 

reintegration framework once in place, including consultations with the United 

Nations country team, the World Bank, the international community and the Offic e of 

the Special Envoy for the Great Lakes Region and started to develop a “One United 

Nations” support strategy. Meanwhile, the Mission continued to support the 

spontaneous disengagement of individual combatants and armed groups, both foreign 

and Congolese, through the provision of reinsertion support and the implementation 

of community violence projects in their communities of return in Ituri, North Kivu, 

South Kivu and Tanganyika. The community violence projects were aimed at 

reducing the recruitment of disengaged combatants and at-risk youth, while 

improving the livelihoods of vulnerable community members through cash-for-work 

schemes, income-generation activities and vocational training.  

59. The Mission’s efforts were further geared towards strengthening the respect for 

and protection of the political space and promoting the protection of human rights 

and fundamental freedoms. The United Nations Joint Human Rights Office conducted 

consultations with key security and administrative government interlocutor s and 

advocacy meetings with officials from the Ministry of Justice and the Ministry of 

Human Rights, while engaging communities, civil society, including women’s and 

youth organizations and political stakeholders, on the right to access the political 

space, including by providing access to diverse social and political views on Radio 

Okapi. In this regard, uninterrupted broadcasting with tailored programmes was 

critical to improving the Congolese population’s access to reliable information in the 

context of the COVID-19 pandemic. Following the withdrawal of MONUSCO from 

provinces not affected by armed conflict, and in order to improve human rights 

monitoring and capacity-building, the United Nations Joint Human Rights Office set 

up a mobile monitoring team covering the western provinces (North Ubangi, South 

Ubangi, Mongala, Tshuapa, Équateur, Kwango, Kwilu, Kongo Central and Mai -

Ndombe) and maintained a presence in the provinces of Tshopo and Haut -Katanga. 

The teams continued to provide training on human rights for members of the defence 

and security forces, the National Human Rights Commission and civil society.  

60. The police component of the Mission advocated for and supported the 

Congolese national police on the implementation of the five-year reform action plan, 

2020–2024. However, a reluctance to disburse the planned allocated budget presented 

challenges to the implementation of the plan. A joint police reform programme has 

been developed, focusing on: (a) strengthening the institutional framework of the 

national police to ensure that it is a democratic, accountable and effective institution; 

(b) strengthening the technical capabilities and capacities of police officers at all 

levels to undertake their responsibilities in adherence with the rule of law, su ch that 

the population benefits from enhanced security and improved protection of their 

rights; and (c) supporting significant progress in the fight against impunity. In 

addition, key oversight mechanisms were developed, such as the Inspectorate General 

of the Congolese national police, to increase the respect for human rights. The police 
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component of the Mission also advocated for and supported the implementation of 

the police triennial action plan on the fight against sexual violence through dedicated 

special units and by providing technical support to the national police in addressing 

sexual and gender-based violence. 

61. During the performance period, the Mission provided support to the national 

prison authorities to reinforce security systems, push for prison reform and strengthen 

and stabilize the prison system. The support included the provision of basic security 

equipment, the construction and rehabilitation of prison infrastructure and the 

organization of training programmes. As a consequence, there was only one prison 

attack leading to a mass escape of prisoners, at Beni prison, during the performance 

period. Based on specific needs, concertina wire was installed at the Butembo, 

Kalemie and Beni prisons; solar power, video surveillance, watchtowers and visitor 

bays were provided to the Butembo, Kalemie, Bunia, Kananga, Goma and Ndolo 

prisons; a perimeter wall was constructed at Beni prison; Goma prison was fenced 

with wire mesh; the cells and doors were rehabilitated at Bukavu prison; a bridge 

leading to Kalemie prison was reconstructed to facilitate vehicular movement; and a 

fence wall was constructed at Bunia prison. Capacity-building programmes, including 

mentoring, simulation exercises and special training, were also organized for over 

2,500 prison personnel. 

 

Expected accomplishment 2.1: Resolution of deeply rooted local and provincial conflicts between communities  

Planned indicators of achievement Actual indicators of achievement 

  2.1.1 Joint strategy for sustaining peace and stability in 

the Democratic Republic of the Congo developed and 

promulgated 

Achieved. A joint strategy on the progressive and 

phased drawdown of MONUSCO was developed by 

MONUSCO and the Government of the Democratic 

Republic of the Congo and subsequently endorsed by 

the Security Council. The joint strategy identified 

minimum conditions for the drawdown in each 

province where the Mission is present. It focused on 

progress towards sustainable and inclusive peace and 

development, addressing the root causes of conflict 

and reducing the threat posed by domestic and foreign 

armed groups to a level that could be managed by the 

country’s security forces, with a particular focus on 

the reduction of the threat to civilians. These efforts 

were complemented by provincial strategies that 

identified strategic priorities and joint actions with 

provincial authorities 

2.1.2 Number of agreements settling intra- and 

intercommunity conflicts, including agreements on land 

conflict (2018/19: 13; 2019/20: 13; 2020/21: 13)  

Not achieved. 4 peace agreements were signed, 

including 1 between Hutu and Nande communities in 

North Kivu, 1 between the Bakwa Ndaye and Bakwa 

Kanyinga communities in Kasai, 1 between the Bira 

and Hema communities in Irumu and 1 ceasefire 

agreement between Banyamulenge and Bembe/Fuliiru/ 

Nyindu armed group coalitions. In addition, 7 road 

maps were approved to resolve intra- and 

intercommunity conflicts, including 5 in North Kivu 

between Hutu and Nande communities and 2 in Ituri 

between Lendu and Alur communities and between 

Lendu and Hema communities 
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The lower number of agreements was due to travel 

restrictions in connection with the COVID-19 

pandemic 

2.1.3 Increased number of dialogue tracks between the 

Government and armed groups (2018/19: 1; 2019/20: 2; 

2020/21: 3) 

Not achieved. There were 2 dialogue tracks between 

the Government and FRPI in Ituri and with Mai-Mai 

Apa Na Pale in Tanganyika. The disarmament, 

demobilization and reintegration process for FRPI 

elements reached a dead end, with FRPI leaders 

demanding general amnesty and integration into 

FARDC. The lower number of dialogue tracks was due 

to the delay in the signing of the new national strategy 

Planned outputs 

Completed 

(number or 

yes/no) Remarks 

   10 training sessions on conflict management tools and 

gender-sensitive techniques in support of local conflict 

resolution mechanisms 

5 Training sessions on conflict resolution 

skills were undertaken to address conflict 

between Lendu and Alur communities. The 

lower number of training sessions was due 

to insecurity and restrictions of movement 

and face-to-face activities in connection 

with the COVID-19 pandemic 

30 coaching sessions for community-based information 

forums (Barazas), consultative commissions on the 

resolution of customary conflicts and other local 

mechanisms for conflict resolution 

5 Coaching sessions were organized to 

enhance the capacity of the consultative 

commission on the resolution of customary 

conflicts to resolve local conflicts in North 

Kivu. The lower number of sessions was 

due to the unavailability of provincial 

authorities in Kananga, Tshikapa, 

Tanganyika and Ituri 

20 local conflict resolution initiatives and 10 

community sensitization sessions to support Congolese 

authorities, communities, women and young people and 

to promote peace agreements and outcomes of peace 

processes in conflict-affected provinces that address 

conflicts and reduce tension and violence 

8 Local initiatives, 4 structured dialogues and 

6 community sensitization sessions were 

undertaken to reduce intercommunity 

tension. The lower number of initiatives 

was due to the unavailability of provincial 

authorities in Kananga, Tshikapa, 

Tanganyika and Ituri 

6 reports on conflict analysis and structural root causes 

of conflict, including a gender perspective; 12 monthly 

reports on conflict trends in eastern Democratic 

Republic of the Congo and in the Kasais and 

Tanganyika; and 4 ad hoc reports on local conflict 

trends 

7 Reports on conflict analysis were produced, 

published and distributed in MONUSCO 

and to relevant partners supporting 

stabilization programmes. These in-depth 

conflict analyses outlined the different root 

causes of conflict and provided 

recommendations on addressing land-

related conflict issues and economic 

developments in support of the peace 

process. The role of women as peacemakers 

was also strongly highlighted in all of the 

reports 
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No No monthly reports on conflict trends in 

eastern Democratic Republic of the Congo 

and in the Kasai region and Tanganyika or 

ad hoc reports on local conflict trends were 

produced 

 The lower number of reports produced was 

due to restrictions in connection with the 

COVID-19 pandemic. The focus was put on 

the production of in-depth conflict analysis 

reports 

Quarterly meetings with the Government to develop and 

assess progress in the implementation of the joint 

strategy for sustaining peace and stability in the 

Democratic Republic of the Congo 

4 Meetings were held with provincial and 

national authorities to review programmes 

implemented by the Government in the 

context of the International Security and 

Stabilization Support Strategy 

Monthly meetings with the executive committee of the 

national programme for stabilization and reconstruction 

and senior officials of the Ministry of Planning and of 

relevant sectorial line ministries to oversee, monitor and 

allocate resources for the implementation of 

stabilization and peacebuilding initiatives 

Yes Monthly meetings were held with officials 

of the national programme for stabilization 

and reconstruction and of the Ministry of 

Planning, in Kinshasa and eastern 

Democratic Republic of the Congo. 

However, the development of the national 

ordinance on the disarmament, 

demobilization, community reintegration 

and stabilization programme was put on 

hold pending more clarity from the 

Presidency 

45 community violence reduction projects to disengage 

armed group members, reinsert ex-combatants, reduce 

recruitment into armed groups, especially of people in 

vulnerable groups such as women and young people, 

support victims and strengthen gender responsiveness, 

with a focus on women and children 

20 Community violence reduction projects 

were implemented in the provinces of Ituri 

(3), North Kivu (7), South Kivu (5) and 

Tanganyika (5). A total of 2,690 people 

(1,734 men and 956 women) benefited from 

cash-for-work schemes, income-generating 

activities and vocational training, which 

contributed to a decrease in the recruitment 

of ex-combatants and at-risk youth, while 

improving the livelihood of vulnerable 

community members. Beneficiaries 

included 973 ex-combatants (810 men and 

163 women), 158 children formerly 

associated with armed groups (77 boys and 

81 girls), 893 at-risk youth (665 male and 

228 female) and 666 vulnerable members of 

the targeted communities (182 men and 

484 women) 

 The lower number of projects was due to 

travel restrictions in connection with the 

COVID-19 pandemic, disruptions in the 

work of the Mission owing to 

anti-MONUSCO sentiment in some areas 

and the volcanic eruption in Goma 
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180 monitoring and evaluation field missions, including 

evaluation missions for 45 community violence 

reduction projects, and initial community assessment 

for the development of projects 

88 Monitoring visits were undertaken to 20 

community violence projects. The lower 

number of visits was due to the lower 

number of projects implemented and to 

travel restrictions in connection with the 

COVID-19 pandemic 

22 sensitization missions on disarmament, 

demobilization, repatriation, reintegration and 

resettlement targeting elements of Congolese and 

foreign armed groups, communities affected by armed 

groups and persons at risk of recruitment 

165 Sensitization sessions were conducted in 

support of the disarmament, demobilization 

and repatriation programme in Ituri, North 

Kivu, South Kivu and Tanganyika. The 

higher number of sessions was due to the 

participation of the Disarmament, 

Demobilization, and Reintegration Section 

in joint assessment missions, during which 

sensitization sessions were conducted 

Distribution of 80,000 leaflets in key areas in North and 

South Kivu 

114,024 Brochures and leaflets were produced and 

distributed during sensitization missions on 

disarmament, demobilization and 

reintegration, joint protection missions and 

joint assessment missions. The higher 

number of leaflets was due to the higher 

number of sensitization missions 

Quarterly consultations with regional actors, the Office 

of the Special Envoy of the Secretary-General for the 

Great Lakes Region, the United Nations Office to the 

African Union and the United Nations Regional Office 

for Central Africa to address the structural root causes 

of conflict 

Yes Since January 2021, MONUSCO has 

convened bi-weekly working-level 

meetings with the Office of the Special 

Envoy of the Secretary-General for the 

Great Lakes Region to exchange and 

identify ways of strengthening support to 

the Democratic Republic of the Congo in 

tackling conflict, security and economic 

issues. This has led to improved 

coordination on political issues pertaining 

to regional diplomatic, security and 

economic dynamics. The higher number of 

meetings was due to a favourable 

momentum, in particular as a result of the 

President’s efforts to improve the political 

climate in the subregion 

Monthly consultations with the African Union, SADC 

and the Economic Community of Central African States 

to ensure their engagement in furthering democratic 

governance and stability in the country 

12 Consultations were held. On 3 March 2021, 

MONUSCO met with the Special 

Representative of the African Union 

Commission Chairperson and Head of 

Mission to the African Union liaison office 

in the Democratic Republic of the Congo to 

discuss how the liaison office and 

MONUSCO would work together to 

support the Government’s agenda on peace 

and security. Follow-up meetings took 

place with the African Union mission 

political advisors and the African Union 

support team to assess progress on the 

implementation of the Democratic Republic 
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of the Congo-African Union action plan and 

to provide guidance. MONUSCO met 

bilaterally with diplomats from SADC to 

discuss the political deadlock at the time 

and the need to foster a consensus between 

Congolese political stakeholders. These 

meetings allowed the Mission to assess the 

potential support for addressing regional 

economic and security challenges. All 

SADC members confirmed their support for 

the Democratic Republic of the Congo and 

expressed their desire to see the country 

play a greater role in the Economic 

Community of Central African States and 

support for its admission to the East African 

Community  

2 workshops jointly organized with the national 

oversight mechanism, the United Nations country team 

and civil society organizations to ensure coherence and 

complementarity among several processes, including the 

joint strategy for sustaining peace and stability in the 

Democratic Republic of the Congo, the national 

strategic development plan, the United Nations 

Sustainable Development Cooperation Framework, the 

humanitarian, development and peace nexus, projects 

funded through the Peacebuilding Fund and the six 

national engagements of the Peace, Security and 

Cooperation Framework; and to ensure complementarity 

of the implementation of the national and regional 

commitments 

2 Workshops were organized during the 

commemorations of the eighth anniversary 

of the Peace, Security and Cooperation 

Framework. The first workshop, at the 

political level, was held on 24 February 

2021, and the second workshop, at the 

technical level, was held on 26 and 

27 February 2021. Both workshops 

evaluated the national oversight 

mechanism’s road map to put an end to the 

conflict in eastern Democratic Republic of 

the Congo and the progress and challenges 

in the implementation of the national and 

regional commitments under the Peace, 

Security and Cooperation Framework 

4 workshops in cooperation with the Government of the 

Democratic Republic of the Congo, the United Nations 

system, bilateral and multilateral donor partners, 

international financial institutions, non-governmental 

organizations and other technical partners to support the 

roll-out and implementation of the humanitarian, 

development and peace nexus in the Democratic 

Republic of the Congo 

2 Workshops were organized in Kasai, Kasai 

Central and Tanganyika to support the roll-

out and implementation of the 

humanitarian, development, and peace 

nexus. The lower number of workshops was 

due to government restrictions in response 

to the COVID-19 pandemic. However, 

2 workshops were organized: 1 led by the 

Deputy Special Representative of the 

Secretary-General/Resident Coordinator/ 

Humanitarian Coordinator with 

ambassadors, heads of agencies and 

MONUSCO in November 2020, and 1 held 

at the technical level with agencies, 

MONUSCO and embassies in February 

2021 to garner support for the transition 

and collaboration on the humanitarian, 

development and peace nexus 
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Quarterly coordination meetings with the Rwandan 

demobilization and reintegration commission and the 

Amnesty Commission of Uganda to discuss issues 

related to the repatriation of ex-combatants of Rwandan 

and Ugandan origin 

No Owing to travel restrictions in connection 

with the COVID-19 pandemic, no 

coordination meetings were conducted with 

the Rwandan demobilization and 

reintegration commission or the Amnesty 

Commission of Uganda at the central level. 

However, operational coordination for 

sensitization messaging and repatriation 

was maintained through email exchanges. 

At the field office level, 3 coordination 

meetings were conducted with 

representatives of the Amnesty Commission 

of Uganda in Beni 

52 episodes of the radio programme “Ma Nouvelle Vie” 

concerning disarmament, demobilization, repatriation, 

reintegration and resettlement targeting foreign armed 

groups; and daily transmission of episodes by Radio 

Okapi and mobile radio stations and through 

partnerships with community radio stations 

63 Episodes of “Ma Nouvelle Vie” on 

disarmament, demobilization, repatriation, 

reintegration and resettlement were created 

 The higher number of episodes was due to 

increased efforts to raise awareness on 

disarmament, demobilization, repatriation, 

reintegration and resettlement for a larger 

number of armed groups, particularly in the 

light of the preparation of the national 

disarmament, demobilization and 

reintegration programme 

Yes Radio programmes were aired Monday 

through Saturday by Radio Okapi. Mobile 

radio stations broadcast 14 programmes per 

week (2 per day, in the morning and the 

evening, from Monday to Sunday) 

 The option to increase the operational reach 

of sensitization programmes through 

partnerships with community radios was 

not exercised as there were no requirements 

or existing community radios in the areas of 

interest 

Expected accomplishment 2.2: Improved access to political space, and sustained and meaningful political 

engagement of key segments of society, including women and young people  

Planned indicators of achievement Actual indicators of achievement 

  2.2.1 Number of bills on public administration, 

protection of human rights defenders and access to 

information adopted and implemented (2018/19: not 

applicable; 2019/20: not applicable; 2020/21: 3)  

Not achieved. 2 bills, 1 on the protection and 

promotion of people living with disabilities and 1 on 

the protection and promotion of the rights of 

indigenous pygmy peoples, were adopted by the 

National Assembly. Both bills put in place 

mechanisms to protect those groups and promote their 

participation in decisions affecting them. The law on 

the protection of human rights defenders was 

introduced in 2018, first in the National Assembly and 

then in the Senate, but the texts of the law from the 

two bodies have not yet been harmonized at the level 
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of the joint committee. The draft bill on access to 

information was introduced in the National Assembly 

in the September 2020 session but not debated 

2.2.2 Reduced number of documented violations 

committed by State actors related to political rights and 

freedom of assembly and expression (2018/19: 922; 

2019/20: 741; 2020/21: 900) 

Achieved. 530 violations committed by State actors 

related to political rights and fundamental freedoms 

were documented. This represented a decrease of 

28 per cent from the previous period (741 violations) 

and consolidated the trend towards a gradual opening 

of the democratic space noted since February 2019 

2.2.3 Increased number of complaints from citizens 

handled by the National Human Rights Commission 

(2018/19: not available; 2019/20: 4,440; 2020/21: 300)  

Not achieved. No report has been published on 

complaints handled. The process of developing a 

human rights database and recruiting 2 consultants to 

work on the management of complaints and the design 

of the database is ongoing 

Planned outputs 

Completed 

(number or 

yes/no) Remarks 

   Weekly meetings with high-level national, provincial 

and local political actors and stakeholders to facilitate 

dialogue and to advocate for and help foster consensus 

on the functioning of key institutions, including the 

security sector, and on the importance of women’s 

political participation 

Yes MONUSCO has been engaging with all 

relevant political actors to discuss 

institutional and governance reforms as 

well as the upcoming electoral process. As 

a result of these engagements, several key 

political actors committed to continue 

promoting female participation in electoral 

processes, and judicial officials reaffirmed 

their commitment to promoting inclusivity 

 Regarding intercommunal conflict issues, 

the Special Representative of the Secretary-

General met with the national presidents of 

the Hutu and Nande communities to 

facilitate their involvement in the conflict 

resolution process. Both leaders made a 

joint declaration of commitment to address 

intercommunal tensions in North Kivu and 

requested the Mission’s continued support 

toward their efforts to stabilize the province 

 MONUSCO also hosted working sessions 

with influencers, leaders of communities 

and civil society groups from North Kivu 

and Ituri to sensitize them to the importance 

of their participation in the political conflict 

resolution process 

 MONUSCO also engaged with the military 

auditor in Ituri to discuss the functioning of 

military justice in the context of the state of 

siege declared by President Tshisekedi and 

advocate for the reopening of civil courts  
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4 workshops for 120 journalists and 1 media campaign 

to promote gender-sensitive and non-sexist 

communication in the media and improve media 

coverage of women in politics and in peace and security 

initiatives 

4 Capacity-building workshops were 

organized in Beni, Mangina, Bunia and 

Goma for 110 participants (69 men and 

41 women), including local media, Radio 

Okapi journalists and local female 

politicians, on gender-sensitive coverage 

 MONUSCO hosted a two-day workshop 

requested by the Collectif des associations 

féminines pour le développement on the 

theme of women’s political participation in 

North Kivu. The workshop brought together 

men and women from civil society 

platforms in Petit Nord, members of 

political parties and representatives of the 

Independent National Electoral 

Commission. The provincial Minister for 

Gender was in attendance. The low level of 

women’s representation in positions of 

authority and decision-making bodies at the 

local, provincial and national levels and the 

adoption of the gender parity law and the 

revision of the electoral law, which is 

currently under review by the National 

Assembly, were discussed. An advocacy 

strategy on achievement of gender parity in 

accordance with article 14 of the 

constitution was developed and announced 

to local media  

5 public debate panels and 5 workshops with youth 

representatives on the principles of positive 

masculinities and gender-responsive citizenship using 

local urban leaders known as “Champions and Women 

Ambassadors of Peace” 

8 Awareness-raising debates were conducted 

in Goma, Masisi, Bunia, Lubero, Bukavu 

and Kinshasa on the topics of positive 

masculinities and women’s empowerment 

with a total of 437 participants (290 men 

and 147 women) from the Université libre 

des Pays des Grands Lacs in Goma, 

MONUSCO women ambassadors of peace, 

human rights clubs from various 

universities in Kinshasa, the national police 

and FARDC, and civil society 

organizations. Students and youth activists 

debated the importance of positive 

masculinities and challenges in promoting 

gender equality and peace consolidation. 

Many students revealed that the notion of 

positive masculinities was new to them. 

Strategies to increase women’s participation 

in security services were suggested, while 

security forces committed to protecting and 

promoting women’s rights and expressed 

the need to intensify and increase such 

activities 
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 3 Sessions were organized in Ituri, including 

2 sensitization sessions for more than 1,000 

students on the mandate of MONUSCO and 

positive masculinities and 1 workshop on 

the role of women in decision-making, 

gender parity and positive masculinities, for 

50 journalists, including 30 women. In 

addition, 4 meetings were conducted with 

the youth parliament on the role of youth in 

the return of peace in Ituri and on positive 

masculinities for 200 participants, including 

7 girls 

  The overall higher number of events was 

due to higher demand 

7 capacity-building and coaching sessions for civil 

society actors with the active participation of women 

and young people to support the revitalization of civil 

society organizations in their role of advancing 

democratic governance for all in the provinces of 

Tanganyika, Kasai, Kasai Central, Maniema and Ituri  

11 Sessions were held, including 1 awareness 

workshop for peace in Ituri attended by 

200 leaders of civil society organizations, 

political parties, women’s organizations and 

youth (150 women and 50 men), who 

exchanged views on strategies, challenges 

and opportunities with respect to achieving 

peace and ensuring security in Ituri; 

9 working sessions with the 

non-governmental organization Pole 

d’action genre et election; and 1 capacity-

building session in Goma with 56 

participants (50 students, including 40 girls, 

10 boys and 6 teachers, including 2 women 

and 4 men) to raise awareness about female 

leadership and the meaningful participation 

of youth in decision-making 

 The higher number of sessions was due to 

higher demand 

 The Special Representative of the 

Secretary-General also met with civil 

society organizations, including women’s 

associations, in Goma and discussed the 

importance of the agenda on women, peace 

and security and the need to push for 

national initiatives. A monthly meeting was 

established with these organizations to 

assess the implementation of a proposed 

action plan. MONUSCO also held a 

working session with five members of the 

Reseau des femmes du Tanganyika on the 

involvement of women in peace restoration 

and the political process 
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Weekly meetings with Congolese parliamentarians, 

high-level ministry officials, military, police and 

intelligence service officials and civil society leaders, 

including women and youth representatives, to promote 

confidence in security institutions and to improve the 

Government’s inter-agency coordination on human 

security issues 

36 Meetings were held with officials from 

FARDC and the Congolese national police, 

ministry officials, members of the 

parliamentary defence and security 

commission and representatives of civil 

society organizations to build consensus 

and a common understanding on a national 

security policy that would enable the 

establishment of a national coordination 

commission on security sector reform. The 

discussions covered support to the military, 

police and other institutions; promoted 

gender mainstreaming; raised awareness on 

the issues of small arms and light weapons, 

as well as the role of civil society 

organizations in addressing citizen 

participation that would influence security 

policy; and strengthened the effectiveness 

of security institutions through technical 

advice and training, including on the 

matters of transparency and accountability 

 The lower number of meetings was due to 

restrictions in connection with the 

COVID-19 pandemic 

6 seminars on planning, leadership and governance to 

reinforce the capacity of women participating in the 

women’s leadership platforms, as defined in the Peace, 

Security and Cooperation Framework 

5 Exchange sessions were held with the 

African Women Leaders Network in 

collaboration with UN-Women. At the 

meetings, participants discussed the 

MONUSCO mandate in relation to the 

women, peace and security agenda and 

agreed to create regular exchanges between 

Congolese women leaders and the Special 

Representative of the Secretary-General 

1 High-level seminar was held with women 

leaders for peace, the Governor of South 

Kivu, 2018 Nobel Peace Prize winner, 

Dr. Denis Mukwege, and the Mission’s 

Head of Office for South Kivu. In total, 43 

people took part in the meeting, including 

24 women and 19 men. The meeting’s 

objectives were to make the peace process 

in South Kivu more gender-sensitive and 

gender-inclusive and to support women’s 

advocacy for their permanent and 

meaningful participation in the peace 

process, especially regarding the ongoing 

crisis in the highlands of Uvira, Fizi and 

Mwenga 

1 Training session on female leadership for 

young women leaders from secondary 

schools was organized in Bukavu with the 

Special Representative of the Secretary-
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General. 20 young girls took part in this 

discussion. The objective of the session was 

to strengthen a sense of leadership among 

young female leaders for their future 

participation in decision-making bodies 

  The overall higher number of events was 

due to the opportunity to establish a regular 

consultative framework with Congolese 

women leaders to facilitate their improved 

understanding of the Mission’s mandate and 

to garner their views ahead of the 

development of the transition plan 

Multimedia public information campaigns and outreach 

programmes in support of the Mission’s mandate, 

through: (a) round-the-clock Radio Okapi broadcasts 

reaching an audience of 24 million persons per week; 

(b) production of 35 “MONUSCO video” programmes 

broadcast on 11 local television stations, uploaded on 

YouTube and sent to UNifeed; (c) production and 

dissemination of six issues of Echos de la MONUSCO 

magazine; (d) operation and management of the 

MONUSCO and Radio Okapi websites, with daily 

uploads of articles, stories and photos from all over the 

Democratic Republic of the Congo; and (e) reliable 

information provided through the use of social media 

24 Million people were reached per week 

through round-the-clock Radio Okapi 

broadcasts 

No No “MONUSCO video” programmes were 

broadcast or uploaded. However, 95 videos 

were posted on social media, including 25 

on Twitter, 35 on YouTube and 35 on 

Facebook 

No No issues of Echos de la MONUSCO 

magazine were produced. The content of 

the magazine was posted on various digital 

platforms in order to better reach specific 

audiences, including youth and pressure 

groups 

 Website visits totalled 1,218,583 and the 

number of pages read on the website was 

2,184,595. 94 articles, press releases and 

reports, including on human rights, were 

uploaded on the MONUSCO website, 31 

videos were uploaded on YouTube and 

Facebook, 536 tweets were sent and there 

were 590 Facebook posts, 132 publications 

on Instagram and 365 photos published on 

FLICKR. In addition, 8 multimedia 

campaigns were launched on various 

subjects, including calling for calm in civil 

and political life, promoting MONUSCO 

actions in favour of the population of Kasai 

Central and explaining the MONUSCO exit 

strategy in Tanganyika 

 The Radio Okapi Twitter account had 

809,407 followers and the Facebook 

account had 1,155,203 followers 
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Expected accomplishment 2.3: Strengthened capacity and capability of State institutions to protect civilians and 

to establish and maintain the rule of law and security  

Planned indicators of achievement Actual indicators of achievement 

  2.3.1 Percentage of implementation of the priority 

projects in support of the institutional development of 

the Congolese national police as established in the 

reform action plan (2020–2024) (2018/19: not 

applicable; 2019/20: not applicable; 2020/21: 15 per 

cent) 

Not achieved. The percentage of implementation of 

the priority projects in support of the institutional 

development of the Congolese national police as 

established in the reform action plan is estimated at 

6 per cent. The lower implementation rate was due to 

delays in the release of the planned budget allocated to 

fund the urgent priorities of the reform as a result of 

the lack of political will and commitment 

2.3.2 Decreased percentage of pretrial detainees in 

prisons in Kinshasa and the eastern provinces of the 

Democratic Republic of the Congo (2018/19: not 

available; 2019/20: 73 per cent; 2020/21: 70 per cent) 

Not achieved. The percentage of pretrial detainees is 

75 per cent. The higher percentage was due mainly to 

a significant increase in the number of arrests in Ituri 

and North Kivu in relation to the increased activity of 

armed groups, coupled with the state of siege, which 

transferred the criminal competence of civilian 

jurisdictions to military jurisdictions without 

increasing the number of military magistrates, thereby 

contributing to an increase in the number of pretrial 

detainees 

2.3.3 Number of gender desks of the Congolese 

national police addressing sexual and gender-based 

violence (2018/19: not available; 2019/20: 48; 2020/21: 

48) 

Achieved. A total of 55 gender desks were established 

in Beni, Butembo, Kalemie, Rutshuru, Uvira, Bukavu, 

Bunia, Goma, Kinshasa, Kananga and Tshikapa. The 

higher number of desks was due to the appreciation of 

this endeavour by local counterparts and the added 

value of this initiative in those 11 locations. This has 

been considered a great opportunity to build up the 

capacity of the Congolese national police in line with 

the triennial action plan on the fight against sexual 

violence in the Democratic Republic of the Congo 

2.3.4 Decreased number of prison security-related 

incidents (2018/19: 23; 2019/20: 5; 2020/21: 13)  

Achieved. 6 security-related incidents were recorded 

at 6 of the 12 priority prisons that receive support 

from MONUSCO. The lower number of incidents was 

due to enhanced logistical and technical support, 

including capacity-building programmes that were 

provided to the national authorities to reinforce prison 

security 

2.3.5 Increased percentage of Congolese reporting 

confidence in the capacity of the State security forces to 

protect the population (2018/19: 49 per cent; 2019/20: 

58 per cent; 2020/21: 63 per cent) 

Not achieved. On average, 41 per cent of Congolese 

have reported confidence in the capacity of the State 

security forces to protect the population (40 per cent 

for the Congolese national police and 43 per cent for 

FARDC) 

The lower percentage was due to an increase in 

insecurity in the eastern provinces of the Democratic 

Republic of the Congo, which impacted the overall 

percentage results 
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Planned outputs. 

Completed 

(number or 

yes/no) Remarks 

   11 prison coordination meetings at the provincial level; 

2 high-level advocacy workshops on prison reform, 

including on the separation and management of women 

and juveniles in conflict with the law; and 12 joint 

technical working sessions to provide strategic advice 

on prison reforms 

13 Coordination meetings were held at both 

the provincial and the national levels 

4 High-level advocacy were meetings held 

13 Joint technical meetings were held with the 

aim of accelerating the prison reforms and 

the reinforcement of security. The higher 

number of sessions was due to the need to 

address urgent developments in the prisons, 

including the deteriorating security 

situation and security and health challenges 

at various prisons at the provincial and 

national levels, including with respect to 

the prevention and management of 

COVID-19 in prisons 

1 training session on prison reform and transition for 40 

senior prison administrators 

No As a result of restrictions on travel and 

gatherings in connection with the 

COVID-19 pandemic, no training session 

was conducted 

Technical and logistical support for the establishment of 

a training school for prison officers and the 

implementation of a communications strategy for the 

prison administration 

Yes The first phase of the establishment of a 

training school for prison officers was 

completed in Luzumu 

Yes The implementation of a communications 

strategy was initiated, which included the 

holding of a training workshop, the 

validation of a communications action plan, 

the printing of calendars, the design of 

signboards and the establishment of a 

public information office 

Daily mentoring of prison directors and supervisors in 

10 high-risk prisons; weekly mentoring of prison 

directors and supervisors in 1 high-risk prison; and 

periodic joint visits to 1 high-risk prison with national 

prison authorities 

Daily Mentoring on techniques of prison 

management was organized for over 2,307 

prison personnel, including approximately 

300 women, at 11 priority prisons. The 

higher number of prisons was due to the 

inclusion of Tshikapa prison in the context 

of the transition 

Weekly Mentoring sessions were held for the prison 

personnel at one high-risk prison (Luzumu) 

5 Joint missions were carried out with prison 

authorities to Kananga, Tshikapa, Goma, 

Luzumu and Uvira 
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20 capacity-building workshops to raise awareness and 

strengthen the capacity of national security services, 

protection networks and civil society organizations for 

the respect of human rights and monitoring and 

reporting of human rights violations and abuses 

20 Capacity-building and awareness-raising 

activities were conducted for 1,211 

participants, including 543 women, in 

Bukavu (4), Beni (1), Bunia (3), Goma (4), 

Uvira (2), Kananga (2), Kalemie (2) 

Kinshasa (1) and Butembo (1) 

2 capacity-building workshops for 100 participants from 

the National Human Rights Commission on the 

promotion of human rights, database management, 

reporting and decentralization 

3 Training sessions were held for a total of 52 

participants, including 1 in Goma on 

international human rights law and 

international humanitarian law for 10 staff 

(including 2 women) of the National 

Human Rights Commission; 1 in Kinshasa 

on the fight against hate speech for 22 

participants (including 2 women) of the 

National Assembly’s Human Rights 

Commission; and 1 training-of-trainers 

session in Kinshasa on hate speech for 20 

participants (including 4 women). The 

higher number of sessions and lower 

number of participants was due to physical 

distancing rules in connection with the 

COVID-19 pandemic 

Daily monitoring and mentoring of the Congolese 

national police, including the Inspectorate General, 

through co-location to support the police in the fight 

against insecurity; to increase respect for human rights, 

fundamental freedoms and international standards of 

law enforcement; and to support increased 

accountability and the fight against impunity 

Daily Monitoring and mentoring was carried out 

through co-location within reform 

institutions and specialized units of the 

Congolese national police (260 days of 

co-location and approximately 10,937 

mentoring and monitoring activities in 

support of enhanced accountability, the 

fight against impunity and improving the 

efficiency and effectiveness of the fight 

against insecurity, all while promoting 

respect for human rights, fundamental 

freedoms and international standards of law 

enforcement) 

Training of 220 female and male elements of the 

Inspectorate General of the Congolese national police 

on the United Nations human rights due diligence 

policy 

214 Elements of the Inspectorate General of the 

Congolese national police, including 48 

women, were trained on the United Nations 

human rights due diligence policy. The 

slightly lower number of participants was 

due to restrictions in the number of 

participants and difficulties of travel in 

connection with the COVID-19 pandemic 

Training of 15,000 officers of the Congolese national 

police, of whom 20 per cent will be female officers, on 

public order management and respect for human rights, 

community policing, sexual and gender-based violence, 

intelligence gathering and judiciary police functions 

15,834 Officers of the Congolese national police 

were trained, including 2,256 female 

officers (14.2 per cent), on the maintenance 

of law and order, intelligence gathering, 

gender-based sexual violence, community 

policing, judicial police functions and 

traffic policing 



 
A/76/563 

 

47/76 21-17304 

 

  The higher number of trainees was due to 

higher demand from the police. The lower 

percentage of women was due to the lower 

representation of women in the police 

Training of 2,700 officers of the Congolese national 

police, of whom 20 per cent will be female officers, on 

investigative procedures and crime scene management, 

including forensics techniques, taking into account 

gender-responsive approaches 

3,221 Officers of the Congolese national police 

were trained, including 530 female officers 

(16.5 per cent), on investigative procedures 

and crime scene management, including 

forensics techniques, taking into account 

gender-responsive approaches 

  The higher number of trainees was due to 

an increase in local police requests, notably 

in hotspots and zones affected by armed 

groups (Beni, Bunia and Butembo). The 

lower percentage of women was due to the 

lower representation of women in 

specialized units 

Provision of weekly advice and mentoring to judicial 

authorities in 7 priority zones on strengthening the 

functioning of the criminal justice chain, due process 

and the reduction of unlawful detention 

Weekly Advice and mentoring sessions were 

provided to judicial authorities in 7 priority 

zones, namely, Bunia, Beni, Goma, Bukavu, 

Uvira, Kalemie and Kananga. This included 

7 judicial inspections in prisons and 227 

mobile court hearings to address cases of 

irregular and illegal detention, which 

resulted in the release of 245 detainees (227 

men and 18 women) and the regularization 

of 868 cases, including 15 cases involving 

women; 195 convictions, including 49 for 

sexual violence; and 89 acquittals (82 men 

and 7 women). Support to 843 prosecutorial 

inspections of detention facilities of the 

Congolese national police led to the release 

of 1,424 detainees (1,167 men, 145 women 

and 112 minors) and the regularization of 

1,365 cases, including 70 cases involving 

women and 173 cases involving minors. In 

response to the COVID-19 pandemic, 

technical, logistical and financial support 

was provided to judicial and prison 

authorities to reduce the prison population 

through inspection visits to Goma and 

Bukavu prisons and 25 mobile court 

hearings in Bunia, Bukavu and Kananga, 

which resulted in the release of 174 pretrial 

detainees for minor offences, 43 acquittals 

and 110 convictions, including 22 for 

sexual violence. Support was also provided 

for the implementation of a presidential 

ordinance granting remission of sentences, 

resulting in the release of 1,051 prisoners 

from North Kivu, South Kivu, Ituri, Kasai 

and Tanganyika prisons 
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3 specialized mobile training sessions in the Kasais, 

Ituri and the Kivus on the management of prisoners 

charged for war crimes and crimes against humanity  

No The training could not be organized owing 

to restrictions on travel and gatherings in 

connection with the COVID-19 pandemic 

Organization of 25 mobile court hearings 22 Mobile court hearings were organized by 

military justice authorities for the 

prosecution of war crimes, crimes against 

humanity and other serious human rights 

violations, including 4 in Kasai, 6 in South 

Kivu, 4 in Ituri, 3 in North Kivu, 2 in 

Tanganyika, 2 in Haut-Katanga and 1 in 

Tshopo  

  The lower number of mobile court hearings 

was due to insecurity, especially in Beni 

and Ituri; the escape of prisoners from Beni 

prison, including 97 prisoners who were 

supposed to face trial; and restrictions on 

gatherings in in connection with the 

COVID-19 pandemic 

Monthly technical meetings of the subgroups on the 

fight against impunity and on the performance of the 

Ministry of Justice to implement the priority action plan 

of the national justice reform policy; 2 meetings of the 

technical follow-up committee; and 1 strategic meeting 

of the steering committee in support of the monitoring 

of the implementation of the priority action plan for 

2021 

6 Technical meetings were held of the 

subgroups on the fight against impunity and 

on the performance of the Ministry of 

Justice to validate the matrix of 2020 

activities in support of the Ministry of 

Justice and the updated priority action plan 

of the national justice reform for the period 

2019–2023, which integrated the priorities 

of the new Government on justice, and to 

adopt the draft strategic plan (2020–2024) 

and the three-year operational plan 

(2020 – 2022) of the Institute of Judicial 

Training 

 The lower number of technical meetings of 

the subgroups was due to restriction on 

gatherings in connection with the 

COVID-19 pandemic 

 The meetings of the technical follow-up 

committee and the strategic meeting of the 

steering committee did not take place 

owing to the resignation of the Minister of 

Justice in July 2020 

Organization of weekly conferences for high-ranking 

military officers on international humanitarian law and 

international human rights law 

No A workshop was held from 14 to 17 June 

2021 with the Chief of Staff of FARDC to 

sensitize the commanders of the first 

defence zone in Kinshasa about the 

accountability and responsibility of a 

commander in FARDC with regard to 

human and material resources and the 

prevention of human rights abuses. The 

planned weekly conferences with FARDC 

could not be held owing to the imposition 
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of measures to prevent the spread of 

COVID-19. However, on 5 May 2021, the 

secretariat of the human rights due 

diligence policy participated in a meeting 

with the Director of Training at FARDC 

headquarters in Kinshasa, during which the 

secretariat advocated for the resumption of 

the discussion sessions with FARDC senior 

staff on thematic areas, which were 

suspended owing to the COVID-19 

pandemic. The Director stated that actions 

would be taken towards the resumption of 

this activity. Furthermore, at meetings in 

May 2021, the secretariat advocated for the 

organization of training sessions for 

FARDC officers to be held at various 

military academies, including the Centre for 

Strategic and Defence Studies, between 

September 2021 and July 2022 

Provision of technical, operational and logistical 

support to the Congolese national police in 8 localities 

within the framework of strengthening the community 

policing concept 

Yes Logistical and operational support was 

provided to units of the Congolese national 

police engaged in the integrated operational 

strategy for the fight against insecurity in 8 

localities (Beni, Oicha, Butembo, Bunia, 

Goma, Bukavu, Uvira and Kalemie) 

100 working group sessions on improving the 

complaints cell and evaluating audit inspectors of the 

Inspectorate General of the Congolese national police  

109 Working group sessions were held on 

improving the complaints cell and on audit 

evaluation and the functioning of the 

Inspectorate General of the Congolese 

national police to ensure respect for human 

rights and to provide technical assistance 

and advisory services within the Executive 

Secretariat of the Reform Monitoring 

Committee and at national police 

headquarters 

 The higher number of sessions was due to 

increased demand from the Inspectorate 

General 

4 capacity-building workshops and 4 quarterly 

coordination meetings to provide strategic advice and 

technical support to the interprovincial commission 

tasked with supporting awareness-raising in relation to 

disarmament, demobilization and communal 

reintegration in North Kivu and South Kivu provinces 

in defining its operational structure and developing a 

sustainable disarmament, demobilization and 

community-based reinsertion programme 

No No capacity-building workshops were 

conducted at the central level, as 

discussions about the new disarmament, 

demobilization and reintegration framework 

were taking place. The Mission did, 

however, contribute input to the drafting of 

the ordinance on the new disarmament, 

demobilization and reintegration 

framework. At the field office level, 6 

workshops were conducted in Bunia in 

support of the disarmament, demobilization 

and reintegration process for FRPI 
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5 advocacy meetings with parliamentarians, judges, 

prosecutors and lawyers for the adoption of the 

proposed law on the protection of victims, witnesses, 

human rights defenders and judicial personnel involved 

in trials related to serious crimes 

5 Advocacy meetings were held, including 

2 advocacy meetings on the draft bill on 

human rights defenders with the National 

Human Rights Commission and the 

Minister of Human Rights, 1 advocacy 

session with the new Chairman of the 

Human Rights Commission of the National 

Assembly to sensitize him to the 

importance of the bill and other pending 

bills before the National Assembly and 

2 work sessions in support of a workshop 

organized by the National Human Rights 

Commission for members of the Human 

Rights Commission of the National 

Assembly in a bid to reintroduce the bill to 

the National Assembly, with the objective 

of familiarizing members with the bill and 

fostering a sense of ownership of the bill  

 

 

Component 3: support 
 

62. The Mission’s support component continued to provide effective and efficient 

logistical, administrative and security services in support of the implementation of its 

mandate through the delivery of related outputs.  

 

Expected accomplishment 3.1: Rapid, effective, efficient and responsible support services for the Mission  

Planned indicators of achievement Actual indicators of achievement 

  
3.1.1 Percentage of approved flight 

hours utilized (excluding search-and-

rescue and casualty and medical 

evacuation) (2018/19: 65 per cent; 

2019/20: 72.7 per cent; 2020/21: 90 per 

cent) 

74.6 per cent of approved flight hours were utilized (excluding 

search-and-rescue and medical and casualty evacuation). The 

lower percentage was due mainly to travel limitations imposed by 

the Government in connection with the COVID-19 pandemic and 

the discontinuation of flights to Entebbe for rest and recuperation 

as a result of the provision of a lump-sum payment for travel on 

rest and recuperation 

3.1.2 Average annual percentage of 

authorized international posts vacant 

(2018/19: 12.3 per cent; 2019/20: 

11.8 per cent; 2020/21: 11.4 per cent) 

The actual average vacancy rate was 12.2 per cent. The higher 

vacancy rate was mainly the result of delays in recruitment owing 

to the COVID-19 pandemic and the consideration of future 

availability of staff from downsizing missions, in particular the 

African Union-United Nations Hybrid Operation in Darfur 

(UNAMID) 

3.1.3 Average annual percentage of 

female international civilian staff 

(2018/19: 37.4 per cent; 2019/20: 

29.9 per cent; 2020/21: 38 per cent) 

The average annual percentage of female international civilian staff 

was 31.3 per cent. The lower rate was due mainly to the lack of 

female candidates on the rosters, the separation of female staff 

members from the Mission and the slowdown of the recruitment 

process in connection with the COVID-19 pandemic, which had an 

impact on meeting the gender targets 
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3.1.4 Average number of working days 

for roster recruitments, from closing of 

the job opening to candidate selection, 

for international candidates (2018/19: 66; 

2019/20: 84; 2020/21: 62) 

The roster recruitment for international candidates took 85 working 

days on average from closing of the job opening to candidate 

selection. The higher number of days was due mainly to the 

consideration of future availability of staff from downsizing 

missions, in particular UNAMID 

3.1.5 Average number of working days 

for post-specific recruitments, from 

closing of the job opening to candidate 

selection, for all international staff 

selections (2018/19: 120; 2019/20: 119; 

2020/21: 120) 

The post-specific recruitments for international staff selections 

took 251 working days, on average, from closing of the job 

opening to candidate selection. The higher number of days was 

due mainly to difficulties in organizing interviews because of the 

COVID-19 pandemic, the prioritization of staff from closing 

missions and the implementation of special measures to achieve 

gender parity 

3.1.6 Overall score on the 

Administration’s environmental 

management scorecard (2018/19: not 

applicable; 2019/20: 74; 2020/21: 100) 

The overall score on the environmental management scorecard 

was 83. The Mission’s environmental performance exhibited 

substantial improvement, which was due to a combination of 

improved results and improved data collection. The Mission 

reported strong performance with respect to water, wastewater and 

the environmental management system, and improved its 

implementation of the environmental impact assessment, the 

environmental screening of projects and the implementation of the 

recommendations resulting from environmental inspections. A 

score of 100 was not achieved, owing primarily to incomplete 

energy efficiency measures (despite good results for energy 

demand), full renewable energy not being realized (though this is 

continuously improving, with excellent efforts on grid connection 

made thus far), limited use of alternative water resources 

(although this is more of an energy saving measure than a water 

resources issue in the Democratic Republic of the Congo) and few 

sites reaching best practice in waste treatment and disposal  

3.1.7 Percentage of all information and 

communications technology incidents 

resolved within the established targets for 

high, medium and low criticality 

(2018/19: 98.5 per cent; 2019/20: 

97.3 per cent; 2020/21: 98.6 per cent) 

Overall, 81 per cent of all information and communications 

technology incidents were resolved within the established targets 

for high, medium and low criticality. The lower percentage was 

due to the difficulties related to remote working in connection 

with the COVID-19 pandemic 

3.1.8 Compliance with the field 

occupational safety risk management 

policy (2018/19: 80.0 per cent; 2019/20: 

80.0 per cent; 2020/21: 99.0 per cent) 

The rate of compliance with the field occupational safety risk 

management policy was 50 per cent. The lower percentage was 

due to a lower number of committee meetings and briefings of 

supervisors on their occupational safety and health responsibilities 

and delays in the implementation of the occupational safety and 

health programme as a result of travel and gathering restrictions 

in connection with the COVID-19 pandemic 

During the performance period, the implementation plan for the 

Mission’s occupational safety and health programme was revised 

and approved, and an Occupational Safety and Health Committee 

was established. Although meetings of the Committee and 

briefings to supervisors on their occupational safety and health 

responsibilities did not take place in a systematic fashion, the 

Mission’s occupational safety and health team worked closely 

with the COVID-19 task force to ensure that all occupational 

safety and health issues were taken into consideration in 
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discussions and decisions regarding the COVID-19 pandemic, 

including sensitization of managers and staff to issues related to 

the pandemic 

3.1.9 Overall score on the property 

management index based on 20 

underlying key performance indicators 

(2018/19: 1,827; 2019/20: 1,872; 

2020/21: 1,830) 

The overall score on the property management index was 1,956 

based on 20 underlying key performance indicators. The Mission 

met the target by scoring 1,000 points on the accountability 

subindex and 956 points on the stewardship subindex 

3.1.10 Deviation from the demand plan in 

terms of planned quantities and 

timeliness of purchase (2018/19: 20 per 

cent; 2019/20: 20 per cent; 2020/21: 

20 per cent) 

There was a 6.7 per cent deviation from the demand plan in terms 

of planned quantities and timeliness of purchase. The variance 

was due mainly to the acquisition of vehicles and medical 

equipment and supplies 

3.1.11 Percentage of contingent personnel 

in standard-compliant United Nations 

accommodations at 30 June, in 

accordance with the memorandums of 

understanding (2018/19: 55.4 per cent; 

2019/20: 72.0 per cent; 2020/21: 70.0 per 

cent) 

The percentage of contingent personnel in standard-compliant 

United Nations accommodations as at 30 June 2021 was 79.5 per 

cent. The improved performance was due to the acquisition of 

new prefabricated accommodations, enhanced maintenance of 

existing accommodations, including repair of leaking roofs, 

broken floors and malfunctioning air conditioning, and the 

repatriation of contingents 

3.1.12 Compliance of vendors with 

United Nations rations standards for 

delivery, quality and stock management 

(2018/19: 97.2 per cent; 2019/20: 97.0 

per cent; 2020/21: 98.0 per cent) 

95.7 per cent of the vendors were compliant with United Nations 

rations standards for delivery, quality and stock management. The 

lower percentage was due mainly to delays in incoming shipments 

as a result of supply chain disruptions in connection with the 

COVID-19 pandemic 

Planned outputs 

Completed 

(number or 

yes/no) Remarks 

   
Service improvements 

Implementation of the mission-wide 

environmental action plan, in line with 

the Administration’s environment strategy 

Yes The mission-wide environmental action plan was 

implemented in line with the Administration’s 

environmental strategy 

Support for the implementation of the 

Administration’s supply chain 

management blueprint and strategy 

Yes The implementation of the supply chain management 

blueprint and strategy is 95 per cent complete, with all 

of the elements of the blueprint implemented except 

the reorganization and restructuring of the contract 

management function 

Implementation of the Umoja integrated 

electronic medical database system 

(Earth Med) to improve the monitoring of 

staff members’ medical entitlements 

Yes Earth Med was implemented 

Digitalization of the supply chain 

planning process 

No The supply chain planning tool for the formulation and 

finalization of gross demand and net demand 

adjustments to prepare, review and adjust the 

Mission’s annual source plan was not rolled out during 

the performance period. It was rolled out in July 2021 
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Audit, risk and compliance services 

Implementation of 20 recommendations 

of the Office of Internal Oversight 

Services targeted for implementation by 

year end (31 December) and 17 prior 

fiscal-year recommendations of the Board 

of Auditors, as accepted by Management 

Partial The Mission implemented 19 of 35 recommendations 

issued by the Office of Internal Oversight Services 

 Of 33 prior-year recommendations issued by the Board 

of Auditors, the Mission implemented 16 and 3 were 

overtaken by events. A total of 19 of 33 

recommendations were therefore closed by the Board of 

Auditors 

Air operations   

Operation and maintenance of a total of 

38 aircraft, including 10 fixed-wing and 

28 rotary-wing aircraft, and 3 unmanned 

aerial vehicles 

40 9 fixed-wing and 31 rotary-wing aircraft and 3 

unmanned aerial vehicles were operated and maintained 

 The lower number of fixed-wing aircraft was due to 

the release of 1 B-1900 aircraft in January 2021 as a 

result of the decision to replace the flights to Entebbe 

for rest and recuperation with a lump-sum payment 

 The higher number of rotary-wing aircraft was mainly 

due to the reintroduction of 3 Rooivalk helicopters in 

June 2021 

Provision of a total of 18,459 planned 

flight hours, including 8,309 from 

commercial providers and 10,150 from 

military providers, for all services, 

including passenger, cargo, patrols and 

observation, search-and-rescue and 

casualty and medical evacuation 

13,768 Hours were flown, including 5,098 by commercial 

providers and 8,670 by military providers, for all 

services, including passenger services, cargo services, 

patrols and observation, search-and-rescue and 

casualty and medical evacuation. The lower number of 

flight hours was due to the reduction of within-mission 

travel owing to the COVID-19 pandemic and to the 

decision to replace the flights to Entebbe for rest and 

recuperation with a lump-sum payment 

Oversight of aviation safety standards for 

38 aircraft, 17 airfields and 48 landing sites 

 Oversight of aviation safety standards was carried out for:  

40 Aircraft 

7 Airfields. The lower number of airfields was due to the 

decision to maintain only the airfields that are 

regularly used by the Mission 

57 Landing sites. The higher number of landing sites was 

due to the operational requirements of the military. The 

landing sites are used for helicopter operations, which 

include reconnaissance missions, resupply flights and 

military flights in support of ground troops 

Budget, finance and reporting services   

Provision of budget, finance and accounting 

services for a budget of $1,087.8 million, in 

line with delegated authority 

Yes Budget, finance and accounting services were provided 

for a budget of $1,075.3 million, in line with delegated 

authority 
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Finalization of annual financial 

statements for the Mission in compliance 

with the International Public Sector 

Accounting Standards and United 

Nations financial rules and regulations 

Yes Annual financial statements for the Mission were 

finalized in compliance with the International Public 

Sector Accounting Standards and United Nations 

financial rules and regulations 

Civilian personnel services   

Provision of human resource services to 

2,634 civilian personnel (638 

international staff, 1,627 national staff, 

57 temporary positions and 312 United 

Nations Volunteers), including support 

for claims, entitlements and benefits 

processing, recruitment, post 

management, budget preparation and 

staff performance management, in line 

with delegated authority 

 Human resource services were provided to an average of: 

2,625 Civilian personnel (632 international staff, 1,617 

national staff, 56 holders of temporary positions and 

320 United Nations Volunteers), including support for 

claims, entitlements and benefits processing, 

recruitment, post management, budget preparation and 

staff performance management, in line with delegated 

authority 

 The slightly lower number was due to a slightly higher 

vacancy rate for international staff and national 

General Service staff 

Provision of in-mission training courses 

for 5,793 civilian personnel and support 

for outside-mission training for 111 

civilian personnel 

2,532 Civilian personnel were trained in the Mission 

 Support was provided for outside-mission training for 

1 civilian staff member 

 The lower number of civilian personnel trained was 

due mainly to travel restrictions and physical 

distancing rules in connection with the COVID-19 

pandemic 

Support for processing of 5,697 

in-mission and 314 outside-mission travel 

requests for non-training purposes and 

262 travel requests for training purposes 

for civilian personnel 

4,912 Requests for travel within the mission area for 

non-training purposes were processed. The lower 

number of in-mission travel requests was due to travel 

restrictions in connection with the COVID-19 

pandemic 

131 Requests for travel outside the mission area for 

non-training purposes were processed. The lower number 

of outside-mission travel requests was due to travel 

restrictions in connection with the COVID-19 

pandemic 

156 Travel requests for training purposes for civilian 

personnel were processed. The lower number of travel 

requests for training purposes was due to travel 

restrictions in connection with the COVID-19 

pandemic 

Facility, infrastructure and engineering services 

Maintenance and repair services for a 

total of 109 mission sites in 13 locations 

109 Mission sites in 13 locations were maintained and 

repaired 

Construction or maintenance of 

200 kilometres of road, 10 culverts and 

10 bridges, 10 airfields and 66 helipads 

166 Kilometres of road, 11 culverts, 3 bridges, 10 airfields 

and 66 helipads were constructed and maintained 
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  The lower number of kilometres of road was due to the 

overall slowdown of business activity in connection 

with the COVID-19 pandemic, resulting in slower 

delivery times and the unavailability of construction 

materials 

  The higher number of culverts was due to the 

operational need to maintain the Mission’s main 

supply routes 

  The lower number of bridges was due to delays in 

ratifying the memorandum of understanding between 

the Congolese Office of Roads and MONUSCO and to 

delays in the transportation of materials from Entebbe 

to various locations in the Democratic Republic of the 

Congo 

Operation and maintenance of 869 United 

Nations-owned generators and 3,707 solar 

panels/plants in addition to electricity 

services contracted from local providers 

869 United Nations-owned generators were operated and 

maintained 

 3,698 Solar panels/plants were operated and maintained. The 

lower number of panels/plants was due to the writing 

off of broken panels/plants 

Operation and maintenance of United 

Nations-owned water supply and 

treatment facilities (25 waste treatment 

plants in 9 locations, 35 water treatment 

and purification plants in 9 locations and 

6 water bottling plants in 6 locations) 

Yes United Nations-owned water supply and treatment 

facilities (27 waste treatment plants in 9 locations, 

31 water treatment and purification plants in 8 

locations and 6 water bottling plants in 6 locations) 

were operated and maintained 

 The higher number of waste treatment plants was due 

to the installation of additional plants in Bendera and 

Bukavu 

 The lower number of water treatment and purification 

plants was due to delays in the installation of 4 plants 

as a result of changes in operational requirements 

based on the reconfiguration of troop deployment 

Provision of waste management services, 

including liquid and solid waste collection 

and disposal services in 12 locations 

Yes Waste management services, including liquid and solid 

waste collection and disposal services, were provided 

in 12 locations 

Provision of cleaning, ground 

maintenance and pest control in 

9 locations 

Yes Cleaning, ground maintenance and pest control 

services were provided in 9 locations 
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Fuel management services   

Management of supply and storage of 

33.5 million litres of petrol, including 

18.4 million for air operations, 6.0 million 

for ground transportation and 9.1 million 

for generators and other facilities, and of 

oil and lubricants across distribution 

points and storage facilities in 5 United 

Nations-operated and 19 contractor-

operated locations 

28.7 Million litres of petrol were supplied and stored, 

including 13.7 million for air operations, 4.5 million for 

ground transportation and 10.5 million for generators 

and other facilities in 28 contractor-operated locations 

 The lower consumption of Jet A-1 fuel was due to 

lower utilization of approved flight hours as a result of 

the reduction of within-mission travel owing to the 

COVID-19 pandemic, the decision to replace the 

flights to Entebbe for rest and recuperation with a 

lump-sum payment and the reduction in air operations 

in May and June 2021 owing to the volcanic eruption 

in Goma 

 The lower consumption of fuel for ground 

transportation was due to a reduction in vehicle 

movements as a result of travel restrictions in 

connection with the COVID-19 pandemic and reduced 

movement in Goma in May and June 2021 owing to 

the volcanic eruption 

 The increased consumption of generator fuel was due 

to the unreliability of the provision of electricity by the 

national power grid throughout the Democratic 

Republic of the Congo 

 As of 31 July 2020, the Mission no longer operates 

distribution points. After a review of distribution points, 

it was decided to add 4 additional locations for better 

coverage in the Democratic Republic of the Congo (26 

distribution points) and Uganda (2 distribution points)  

Geospatial, information and telecommunications technology services 

Provision of and support for 5,405 

handheld portable radios, 1,891 mobile 

radios for vehicles and 339 base station 

radios 

5,601 Handheld portable radios were provided and 

supported. The higher number of handheld portable 

radios was due to the requirement to provide radios to 

local individual contractors hired in the context of 

expanded activities driven by the COVID-19 

pandemic, the volcanic eruption and the continued 

support to activities in Kananga 

2,564 Mobile radios for vehicles were provided and 

supported. The higher number of mobile radios was 

due to delays in the write-off process and the 

continued support to activities in Kananga 

176 Base station radios were provided and supported. The 

lower number of base station radios was due to the 

migration from base station radios to mobile radios for 

compliance with the minimum operating security 

standards 



 
A/76/563 

 

57/76 21-17304 

 

Operation and maintenance of 39 FM 

radio broadcast stations and 9 radio 

production facilities 

42 FM radio broadcast stations were operated and 

maintained. The higher number of broadcast stations was 

due to the addition of 3 transmitters, in Bunia, Butembo 

and Beni, to increase the coverage of Radio Okapi 

9 Radio production facilities were operated and 

maintained 

Operation and maintenance of a network 

for voice, fax, video and data 

communication, including 38 very small 

aperture terminals and 119 microwave 

links, and provision of satellite and 

mobile phone service plans 

35 Very small aperture terminals were operated and 

maintained. The lower number was due mainly to the 

continued optimization of the MONUSCO satellite 

network, which resulted in the decommissioning and 

write-off of very small aperture terminals 

122 Microwave links were operated and maintained. The 

higher number of microwave links was due to an 

increased redundancy configuration to ensure a more 

reliable network and to the support of a telecommuting 

environment in connection with the COVID-19 

pandemic 

Provision of and support for 3,921 

computing devices and 864 printers for 

an average strength of 4,128 civilian and 

uniformed end users, in addition to 1,417 

computing devices and 48 printers for 

connectivity of contingent personnel, as 

well as other common services 

3,988 Computing devices were provided and supported for 

an average strength of 4,128 civilian and uniformed 

end users. The higher number of computing devices 

was due to delays in the write-off process 

649 Printers were provided and supported for civilian and 

uniformed end users. The lower number of printers 

was due to delays in the arrival of printers to replace 

the printers that were written off 

1,417 Computing devices were provided and supported for 

the connectivity of contingent personnel and for other 

common services 

48 Printers were provided and supported for the 

connectivity of contingent personnel and for other 

common services 

Support for and maintenance of 24 local 

area networks and 51 wide area networks 

at 24 sites 

21 Local area networks and 51 wide area networks were 

supported and maintained at 21 sites. The lower 

number of local area networks and locations was due 

to the closure of the Tshikapa and Kananga field 

offices and the Goma TMK (Transport multimodal de 

Kivu) compound 

Analysis of geospatial data covering 

20,686 square kilometres, maintenance of 

topographic and thematic layers and 

production of 25 maps 

Yes Geospatial data covering 21,513 square kilometres 

were analysed, topographic and thematic layers were 

maintained and 28 maps were produced. The map 

production area included large water bodies, which 

resulted in the production of 3 additional map sheets. 

The larger scale of geospatial data coverage was due to 

the requirement to map airport areas that fell outside 

the planned coverage area to monitor rehabilitation 

works of runways and airport facilities across the area 

of operation 
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Medical services   

Operation and maintenance of United 

Nations-owned medical facilities (10 

level I clinics/dispensaries) and support 

to contingent-owned medical facilities 

(50 level I clinics, 2 level II hospitals and 

1 level III hospital) in 9 locations, as well 

as maintenance of contractual 

arrangements with 6 hospitals/clinics 

Yes United Nations-owned medical facilities (10 level I 

clinics/dispensaries) were operated and maintained. 

Contingent-owned medical facilities (50 level I clinics, 

2 level II hospitals and 1 level III hospital) in 9 

locations were supported and contractual arrangements 

with 6 hospitals/clinics were maintained 

Maintenance of arrangements for medical 

evacuation to 9 medical facilities (2 level II, 

5 level III and 2 level IV) in 4 locations 

inside the mission area and 2 locations 

outside the mission area 

Yes Medical evacuation arrangements to 9 medical 

facilities (2 level II, 5 level III and 2 level IV) were 

maintained in 4 locations inside the mission area and 

2 locations outside the mission area 

Supply chain management services   

Provision of planning and sourcing 

support for the acquisition of goods and 

commodities at an estimated value of 

$297.0 million, in line with delegated 

authority 

Yes Planning and sourcing support was provided for the 

acquisition of goods and commodities at an estimated 

value of $316.9 million, in line with delegated authority. 

The higher amount was due mainly to an increase in 

demand for the acquisition of vehicles and COVID-19-

related medical materials 

Receipt, management and onward 

distribution of 14,400 tons of cargo 

within the mission area 

14,652 Tons of cargo were received, managed and distributed 

within the mission area. The higher tonnage was due 

mainly to internal cargo movements from closing 

locations 

Management, accounting and reporting of 

property, plant and equipment, financial 

and non-financial inventories and 

equipment below the threshold value, 

with a total historical cost of $349.2 

million, in line with delegated authority 

Yes Property, plant and equipment, financial and 

non-financial inventories and equipment below the 

threshold were managed, accounted for and reported, 

with a total historical cost of $313.6 million, in line 

with delegated authority 

The decrease in MONUSCO holdings by $35.6 million 

(representing a 10 per cent decline in holdings) was 

due to the write-off and derecognition of assets from 

the two closing locations in the Kasai region 

Uniformed personnel services   

Emplacement, rotation and repatriation of 

15,425 military and police personnel (184 

military observers, 324 military staff 

officers, 13,065 contingent personnel, 

532 United Nations police officers and 

1,320 formed police personnel) and 63 

government-provided personnel 

14,403 Military and police personnel (163 military observers, 

301 military staff officers, 12,554 contingent personnel, 

334 United Nations police officers and 1,051 formed 

police personnel) and 56 government-provided personnel 

on average were emplaced, rotated and repatriated 

 The lower overall number was due to a higher vacancy 

rate for contingent personnel and to delays in the 

deployment of 200 United Nations police officers and 

one formed police unit owing to travel restrictions in 

connection with the COVID-19 pandemic 
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Inspection and verification of and 

reporting on contingent-owned major 

equipment and self-sustainment 

compliance for 50 military and formed 

police units at 67 sites 

Yes Inspection and verification of and reporting on 

contingent-owned major equipment and self-

sustainment compliance for 50 military and formed 

police units were carried out at 62 geographical sites. 

The lower number of sites was due to the closure of 5 

temporary operating bases 

Supply and storage of rations, combat 

rations and water for an average strength 

of 14,702 military contingents and 

formed police personnel 

13,605 Rations, combat rations and water were supplied and 

stored for an average strength of 13,605 military 

contingents and formed police personnel.  

 The lower strength was due to a higher vacancy rate for 

contingent personnel and to delays in the deployment 

of one formed police unit owing to travel restrictions in 

connection with the COVID-19 pandemic 

Support for the processing of claims and 

entitlements for an average strength of 

15,425 military and police personnel and 

63 government-provided personnel 

 Support was provided for the processing of claims and 

entitlements for an average strength of: 

14,403 Military and police personnel 

56 Government-provided personnel 

 The lower strength was due to a higher vacancy rate 

for contingent personnel and government-provided 

personnel and to delays in the deployment of 200 

United Nations police officers and one formed police 

unit owing to travel restrictions in connection with the 

COVID-19 pandemic 

Support for the processing of 529 

in-mission and 7 outside-mission travel 

requests for non-training purposes and 

17,482 travel requests for training purposes 

650 In-mission travel requests for non-training purposes. 

The higher number of in-mission travel requests was 

due mainly to the relocation of military personnel 

owing to the volcanic eruption in Goma 

14 Outside-mission travel requests for non-training 

purposes. The higher number of outside-mission travel 

requests was due mainly to unplanned pre-deployment 

visits owing to the arrival of new military units  

21,630 Travel requests for training purposes. The higher number 

of travel requests for training purposes was due mainly 

to an increase in the number of recommended in-house 

training courses offered by the Mission to military and 

police personnel 

Vehicle management and ground transportation services 

Operation and maintenance of 1,507 

United Nations-owned vehicles (765 light 

passenger vehicles, 288 special-purpose 

vehicles, 24 ambulances, 28 armoured 

vehicles, 222 other specialized vehicles 

and 180 trailers and attachments), 3,023 

1,667 United Nations-owned vehicles (1,034 light passenger 

vehicles, 253 special-purpose vehicles, 29 ambulances, 

30 armoured vehicles, 189 other specialized vehicles 

and 132 trailers and vehicle attachments) were 

operated and maintained 

 The higher number of vehicles was due mainly to 

delays in the write-off process for obsolete vehicles 
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contingent-owned vehicles and 9 

workshop and repair facilities 
3,129 Contingent-owned vehicles were operated and 

maintained. The higher number of vehicles was due 

mainly to delays in the write-off process 

9 Workshop and repair facilities were operated and 

maintained 

Conduct and discipline   

Implementation of a conduct and discipline 

awareness programme for 18,059 military, 

police and civilian personnel, including 

training, prevention and monitoring 

activities and recommendations on 

remedial actions 

Yes A conduct and discipline programme for 12,600 

military, police and civilian personnel, including 

training, prevention and monitoring activities and 

recommendations on remedial actions, with an 

emphasis on sexual exploitation and abuse and other 

misconduct, was implemented 

 The lower number of personnel trained was due mainly 

to movement restrictions and physical distancing in 

connection with the COVID-19 pandemic and to 

security challenges in the Beni area 

Facilitation of the referral of victims of 

sexual exploitation and abuse for 

medical, psychological and legal 

assistance, when and where misconduct 

has occurred, in close coordination with 

relevant partners 

Yes The referral of victims of sexual exploitation and 

abuse for medical, psychological and legal assistance, 

when and where misconduct has occurred, in close 

coordination with relevant partners, was facilitated  

12 women and 4 girls were referred to UNFPA and 

UNICEF, respectively, for assistance/support. In line 

with the protocol established with partners, the victims 

were referred within 24 to 72 hours of receipt of the 

allegations 

Implementation of a community 

sensitization campaign targeting the 

population at risk, through 20 

sensitization activities and the 

dissemination of outreach materials to 

5,000 members of the communities, with 

the active support of the community-

based complaint networks and nominated 

focal points 

20 A community sensitization campaign targeting the 

population at risk was conducted through 20 

sensitization activities and the dissemination of 

outreach materials to 5,000 members of the 

communities, with the active support of the 

community-based complaint networks and nominated 

focal points 

Local communities were also supported with hand 

sanitizer, soap and face masks to fight against the 

spread of COVID-19. The face masks were inscribed 

with sensitization messages against sexual exploitation 

and abuse 

Assessment of all reported cases of 

sexual exploitation and abuse, 

documentation of the allegations where 

prima facie evidence exists and referral 

of the allegations to the appropriate 

investigation entities for action 

Yes All 35 reported cases of sexual exploitation and abuse 

were assessed and prima facie evidence was 

documented and processed, in a timely manner, and the 

cases that merited investigation were duly referred to 

the appropriate investigation entities for action 

Provision of assistance to victims in 

collaboration with UNICEF and UNFPA 

Yes Assistance to victims was provided in collaboration 

with UNICEF and UNFPA 
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In Goma, the Mission continued to engage with 

UNICEF and UNFPA on mechanisms aimed at 

supporting and monitoring the support provided to 

victims. A standard operating procedure was developed 

on support persons for alleged victims during 

investigation and trials in connection with reported 

cases. Activities of the network for the prevention of 

sexual exploitation and abuse in the Democratic 

Republic of the Congo have been strengthened 

HIV/AIDS   

Operation and maintenance of 5 HIV 

voluntary confidential counselling and 

testing facilities for all mission personnel 

5 HIV voluntary confidential counselling and testing 

facilities for all mission personnel were operated and 

maintained 

Organization of 20 mandatory awareness 

sessions on HIV/AIDS for 200 civilian 

mission personnel 

20 Mandatory awareness sessions on HIV/AIDS for 195 

civilian mission personnel were organized 

Conduct of 90 mass sensitization 

programmes for 10,000 military and 

police personnel 

110 Mass sensitization programmes were conducted for 

7,082 military and police personnel. The higher number 

of programmes and lower number of participants was 

due to the smaller number of participants per session as a 

result of physical distancing rules in connection with the 

COVID-19 pandemic 

Conduct of 60 induction training sessions 

for newly deployed and rotated military 

and police personnel 

117 Induction training sessions were organized for newly 

deployed and rotated uniformed personnel. The higher 

number of induction sessions was due to a higher 

number of newly deployed and rotated uniformed 

personnel 

Conduct of 15 refresher training sessions 

for 900 military personnel and 6 peer 

education training sessions in 6 mission 

locations for 100 military and police 

personnel 

16 Refresher training sessions were conducted for 1,059 

military personnel. The higher number of sessions and 

trainees was due to a higher demand for training 

6 Peer education training sessions were conducted in 6 

mission locations for 100 military and police personnel 

Conduct of 2 workshops on voluntary 

confidential counselling and testing for 

30 HIV counsellors and 2 post-exposure 

prophylaxis workshops for 30 post-

exposure prophylaxis custodians 

2 Workshops on voluntary confidential counselling and 

testing were conducted for 32 HIV counsellors. The 

higher number of HIV counsellors was due to the 

inclusion of 2 counsellors from United Nations 

agencies 

1 Post-exposure prophylaxis workshop was organized 

for 18 post-exposure prophylaxis custodians. The 

lower number of workshops and custodians was due to 

the cancellation of 1 workshop owing to the volcanic 

eruption in Goma 

Conduct of a promotion campaign on 

voluntary confidential counselling and 

testing each quarter in different mission 

locations 

Yes A promotion campaign on voluntary confidential 

counselling and testing was conducted each quarter in 

different mission locations 
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Provision of voluntary confidential 

counselling and testing to 4,500 mission 

personnel 

Yes Voluntary confidential counselling and testing was 

provided to 2,051 mission personnel. The lower 

number of personnel was due to delays in the delivery 

of test kit supplies as a result of global logistical 

challenges in connection with the COVID-19 pandemic 

Conduct of 20 mobile missions on 

voluntary confidential counselling and 

testing within the battalions 

21 Mobile missions on voluntary confidential counselling 

and testing were conducted within the battalions. The 

higher number of mobile missions was due mainly to 

additional requests for voluntary confidential 

counselling and testing from the battalions 

Conduct of 1 assessment study to 

determine the impact of and guide 

subsequent implementation of sections-

mandated activities 

1 Assessment study was conducted to determine the 

impact of and guide subsequent implementation of 

sections-mandated activities 

Security   

Provision of security services 24 hours a 

day, 7 days a week, for the entire mission 

area; 1,300 quick-response interventions 

in support of United Nations personnel; 

300 escorts conducted by the United 

Nations security quick reaction team; and 

weekly radio checks for United Nations 

personnel 

Yes Security services were provided 24 hours a day, 7 days 

a week, for the entire mission area 

2,528 Quick-response interventions were carried out in 

support of United Nations personnel. The higher 

number of interventions was due to a higher demand as 

a result of the volcanic eruption in Goma and the 

related movement of staff 

930 Escorts were conducted by the United Nations security 

quick reaction team. The higher number of escorts was 

due to the movement of staff during the volcanic 

eruption in Goma 

Weekly Radio checks were provided for United Nations 

personnel. 

24-hour close protection for senior mission 

staff and visiting high-level officials 

Yes 24-hour close protection was provided for senior 

mission staff and visiting high-level officials 

Provision of fire and rescue response 

24 hours a day, 7 days a week, to United 

Nations premises and personnel 

residences in Kinshasa and Goma; 

conduct of 30 fire evacuation drills 

mission-wide; and training of 1,200 staff 

members in basic fire and safety and the 

use of extinguishers 

Yes Fire and rescue response was provided 24 hours a day, 

7 days a week, to United Nations premises and 

personnel residences in Kinshasa and Goma 

7 Fire evacuation drills were conducted mission-wide 

95 Staff members were trained in basic fire and safety and 

on the use of extinguishers 

The lower number of fire evacuation drills and staff 

members trained was due to the postponement of drills 

and training as a result of restrictions on the gathering 

of people in connection with the COVID-19 pandemic 

Preparation of 600 comprehensive 

investigation reports on road traffic 

accidents, thefts of or damages to 

MONUSCO property, burglaries, losses 

and any other incidents involving United 

Nations staff, premises and property 

576 Comprehensive investigation reports were prepared on 

road traffic accidents, thefts of or damages to 

MONUSCO property, burglaries, losses and other 

incidents involving United Nations staff, premises and 

property 
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Conduct of training for 50 international 

United Nations security officers on 

firearms and 500 United Nations staff on 

safe and secure approaches to field 

environments; and 400 security 

awareness briefings for all mission staff 

3 International United Nations security officers were 

trained on firearms. The lower number of security 

officers trained was due mainly to restrictions on the 

gathering of people in connection with the COVID-19 

pandemic 

624 United Nations staff were trained on safe and secure 

approaches to field environments. The higher number 

of staff trained was due to the conduct of the trainings 

through Microsoft Teams, which meant that more 

participants could be reached 

493 Security awareness briefings were conducted for all 

mission staff. The higher number of briefings was due to 

the conduct of the briefings through Microsoft Teams, 

which meant that more participants could be reached 

Preparation of 22 security risk 

management documents; 4,000 integrated 

United Nations daily security reports; 

4 danger pay justifications; 22 security 

plans with annexes; and 4 country 

briefing notes 

22 Security risk management documents were prepared 

360 Integrated United Nations security reports were 

prepared. The security reports are prepared daily  

4 Danger pay justifications were prepared 

22 Security plans with annexes were prepared 

4 Country briefing notes were prepared 

Conduct of 700 mission-wide security 

assessments, including residential 

surveys 

486 Mission-wide security assessments, including 

residential surveys, were conducted. The lower number 

of assessments and surveys was due to restrictions in 

connection with the COVID-19 pandemic 

Update of geolocation for all United 

Nations facilities and uploading to the 

United Nations Security Managers 

Information Network site 

Yes Geolocation of all United Nations facilities was 

updated and uploaded to the United Nations Security 

Managers Information Network site 

Processing of 52,000 identity cards for 

civilian and military personnel 

47,000 Identity cards for civilian and military personnel were 

processed. The lower number of cards was due to 

higher overall actual vacancy rates for military and 

police personnel 

Screening of 100,000 passengers at 

MONUSCO air terminals 

50,000 Passengers were screened at MONUSCO air terminals. 

The lower number of passengers was due to travel 

restrictions in connection with the COVID-19 

pandemic 
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 III. Resource performance 
 

 

 A. Financial resources 
 

 

(Thousands of United States dollars; budget year is from 1 July 2020 to 30 June 2021)  
 
 

Category 

Apportionment Expenditure 

 Variance 

Amount Percentage 

(1) (2) (3)=(1)-(2) (4)=(3)÷(1) 

     
Military and police personnel     

 Military observers 32 890.2 29 091.4 3 798.8 11.5 

 Military contingents 415 984.9 389 607.2 26 377.7 6.3 

 United Nations police 32 843.5 20 266.7 12 576.8 38.3 

 Formed police units 44 360.0 33 955.5 10 404.5 23.5 

 Subtotal 526 078.6 472 920.8 53 157.8 10.1 

Civilian personnel     

 International staff 147 829.3 139 212.8 8 616.5 5.8 

 National staff 84 214.6 87 640.1 (3 425.5) (4.1) 

 United Nations Volunteers 16 747.7 21 814.1 (5 066.4) (30.3) 

 General temporary assistance 5 285.1 5 840.2 (555.1) (10.5) 

 Government-provided personnel 3 930.0 3 074.3 855.7 21.8 

 Subtotal 258 006.7 257 581.5 425.2 0.2 

Operational costs     

 Civilian electoral observers – – – – 

 Consultants and consulting services 708.8 187.6 521.2 73.5 

 Official travel 5 444.9 6 820.7 (1 375.8) (25.3) 

 Facilities and infrastructure 58 248.8 49 619.7 8 629.1 14.8 

 Ground transportation 13 657.2 18 296.2 (4 639.0) (34.0) 

 Air operations 125 650.1 106 604.8 19 045.3 15.2 

 Marine operations 345.0 887.6 (542.6) (157.3) 

 Communications and information technology 38 169.1 42 635.0 (4 465.9) (11.7) 

 Medical 1 558.7 2 873.3 (1 314.6) (84.3) 

 Special equipment – – – – 

 Other supplies, services and equipment 45 970.7 42 213.0 3 757.7 8.2 

 Quick-impact projects 1 500.0 1 481.4 18.6 1.2 

 Subtotal 291 253.3 271 619.3 19 634.0 6.7 

 Gross requirements 1 075 338.6 1 002 121.6 73 217.0 6.8 

Staff assessment income 26 394.2 26 910.5 (516.3) (2.0) 

 Net requirements 1 048 944.4 975 211.1 73 733.3 7.0 

Voluntary contributions in kind (budgeted) – – – – 

 Total requirements 1 075 338.6 1 002 121.6 73 217.0 6.8 
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 B. Summary information on redeployments across groups 
 

 

(Thousands of United States dollars) 
 

 

Group 

Apportionment 

Original distribution Redeployment Revised distribution 

    
I. Military and police personnel 526 078.6 – 526 078.6 

II. Civilian personnel 258 006.7 – 258 006.7 

III. Operational costs 291 253.3 – 291 253.3 

 Total 1 075 338.6 – 1 075 338.6 

Percentage of redeployment to total appropriation – 

 

 

63. There were no redeployments across groups during the reporting period.  

 

 

 C. Monthly expenditure pattern 
 

 

 

 

64. The higher expenditure in July and August 2020 was due mainly to the creation 

of yearly commitments for the rental of premises; rations for troops and formed police 

personnel; petrol, oil and lubricants for generators, vehicles and aircraf t; 

reimbursement of standard costs in respect of troops and formed police personnel and 

for contingent-owned equipment; commercial contracts and letters of assist for the 

Mission’s aviation fleet; daily allowance of military and police personnel; bank 

charges; charges related to United Nations Volunteers; and contracts for individual 

contractors. 
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 D. Other revenue and adjustments 
 

 

(Thousands of United States dollars) 
 

 

Category Amount 

  
Investment revenue 1 170.5 

Other/miscellaneous revenue 2 033.3 

Voluntary contributions in cash – 

Prior-period adjustments – 

Cancellation of prior-period obligations 19 899.2 

 Total 23 103.0 

 

 

 

 E. Expenditure for contingent-owned equipment: major equipment 

and self-sustainment 
 

 

(Thousands of United States dollars) 
 

 

Category Expenditure 

  
Major equipment  

 Military contingents 61 275.2 

 Formed police units 5 436.0 

 Subtotal 66 711.2 

Self-sustainment  

 Military contingents 58 574.9 

 Formed police units 3 927.5 

 Subtotal 62 502.4 

 Total 129 213.6 

Mission factors Percentage Effective date Last review date 

    
A. Applicable to mission area    

 Extreme environmental condition factor 1.8 1 July 2017 30 June 2017 

 Intensified operational condition factor 2.9 1 July 2017 30 June 2017 

 Hostile action/forced abandonment factor 4.7 1 July 2017 30 June 2017 

B. Applicable to home country    

 Incremental transportation factor  0–3.5   
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 F. Value of non-budgeted contributions 
 

 

(Thousands of United States dollars) 
 

 

Category Actual value 

  
Status-of-forces agreementa 17 074.3 

Voluntary contributions in kind (non-budgeted) – 

 Total 17 074.3 

 

 a Representing the rental value of land and buildings, airport fees and landing rights, radio 

frequency fees and vehicle registration. 
 

 

 

 IV. Analysis of variances1 
 

 

 Variance 

Military observers $3 798.8 11.5% 
 

65. The reduced requirements were due mainly to a higher actual average delayed 

deployment rate of 29.7 per cent compared with the approved delayed deployment 

factor of 23 per cent, as a result of travel restrictions in connection with the 

COVID-19 pandemic and the lower actual cost of travel of $1,560 per one-way trip 

compared with the budgeted cost of $2,465. 

 

 Variance 

Military contingents $26 377.7 6.3% 
 

66. The reduced requirements were due mainly to: (a) a higher actual average 

delayed deployment rate of 8.0 per cent, compared with the approved delayed 

deployment factor of 4.2 per cent, owing to the early repatriation of one airfield 

services unit and the delay in the deployment of one battalion as a result of travel 

restrictions in connection with the COVID-19 pandemic; (b) lower requirements for 

travel on emplacement, rotation and repatriation owing to the reverse rotation of 

troops and improved sequencing of flights, which led to an improvement in fleet 

utilization, and the combination of military units during rotations; (c) a lower actual 

average daily cost of rations of $4.24 compared with the budgeted average daily cost 

of $5.17; (d) the use of reserve packs in lieu of fresh rations for 14 days, as the packs 

were close to their expiry date; (e) the receipt of a discount for prompt payment for 

rations and other discounts; and (f) delays in the deployment of the equipment of one 

battalion, two quick reaction forces and other supporting units as a result of 

disruptions in the movement of cargo in connection with the COVID-19 pandemic. 

67. The overall reduction in requirements was offset in part by lower 

unserviceability and non-deployment rates and better self-sustainment performance 

against the memorandums of understanding for contingent-owned equipment. 

 

 Variance 

United Nations police $12 576.8 38.3% 

 

__________________ 

 1  Resource variance amounts are expressed in thousands of United States dollars. Analysis is 

provided for variances of at least plus or minus 5 per cent or $100,000. 
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68. The reduced requirements were due mainly to a higher actual average delayed 

deployment rate of 43.5 per cent compared with the approved delayed deployment 

factor of 10 per cent, owing to the non-deployment of 200 United Nations police 

personnel as a result of travel restrictions in connection with the COVID-19 

pandemic. 

 

 Variance 

Formed police units $10 404.5 23.5% 
 

69. The reduced requirements were due mainly to: (a) a higher actual average 

delayed deployment rate of 25.5 per cent compared with the approved delayed 

deployment factor of 6.4 per cent, owing to the cancellation of the deployment of one 

formed police unit as a result of the Mission’s withdrawal from the Kasai region; (b)  a 

lower actual average daily cost of rations of $4.89 compared with the budgeted 

average daily cost of $5.58; (c) the use of reserve packs in lieu of fresh rations for 

14 days, as the packs were close to their expiry date; and (d) the receipt of a discount 

for prompt payment for rations and other discounts.  

 

 Variance 

International staff $8 616.5 5.8% 
 

70. The reduced requirements were due mainly to a higher actual average vacancy 

rate of 12.2 per cent compared with the approved vacancy factor of 11.4 per cent, and 

the postponement of entitlement travel owing to travel restrictions in connection with 

the COVID-19 pandemic. 

 

 Variance 

National staff ($3 425.5) (4.1%) 

 

71. The increased requirements were due mainly to a lower actual average vacancy 

rate for National Professional Officers of 10.6 per cent compared with the approved 

vacancy factor of 17.6 per cent, and an increase in the salary scale in Uganda of 

6.5 per cent for National Professional Officers and 5.1 per cent for national General 

Service staff effective 1 September 2020. The increase in requirements was offset in 

part by a higher actual average vacancy rate for national General Service staff of 

5.4 per cent compared with the approved vacancy factor of 4.1 per cent.  

 

 Variance 

United Nations Volunteers ($5 066.4) (30.3%) 

 

72. The increased requirements were due mainly to a lower actual average vacancy 

rate of 7.4 per cent for international United Nations Volunteers compared with the 

approved vacancy factor of 9.6 per cent, and higher entitlements, including a higher 

average actual volunteer living allowance of $2,853, compared with the b udgeted 

amount of $2,414. 

 

 Variance 

General temporary assistance ($555.1) (10.5%) 
 

73. The increased requirements were due mainly to higher-than-planned entitlement 

payments, including termination indemnity, repatriation grant and education grant, 

and the Mission’s share of costs for general temporary assistance related to activities 

for the Umoja implementation support project.  
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 Variance 

Government-provided personnel $855.7 21.8% 
 

74. The reduced requirements were due mainly to a higher actual average vacancy 

rate of 37.8 per cent compared with the approved vacancy factor of 30.0 per cent.  

 

 Variance 

Consultants and consulting services $521.2 73.5% 
 

75. The reduced requirements were due mainly to the cancellation of a number of 

consultancies as a result of travel restrictions in connection with the COVID -19 

pandemic, including a consultancy to provide advice and expertise on organizational 

and institutional structures, entities and stakeholders among the State security forces, 

a consultancy to conduct conflict analysis and programme development and a 

consultancy to monitor and evaluate the Mission’s contribution to the United Nations 

Sustainable Development Cooperation Framework.  

 

 Variance 

Official travel ($1 375.8) (25.3%) 

 

76. The increased requirements were due mainly to the relocation of all 

international and national staff and their dependants based in Goma as a result of the 

volcanic eruption in May and June 2021. The increase in requirements was offset in 

part by reduced requirements as a result of travel restrictions in connection with the 

COVID-19 pandemic. 

 

 Variance 

Facilities and infrastructure $8 629.1 14.8% 

 

77. The reduced requirements were due mainly to: (a) a lower number of claims for 

expended ammunition from troop-contributing countries; (b) delays in the acquisition 

of field defence supplies and construction materials as a result of disruptions to the 

supply chain in connection with the COVID-19 pandemic; (c) cancellation or delays 

in the implementation of construction projects, including the construction of a level  II 

hospital facility in Beni, the drilling of water wells and connection to local waterline 

systems, as a result of changes in operational requirements such as the closure of sites 

and the reconfiguration of the Force, and the construction of Hululu, Osso and 

Lushoga bridges; (d) a lower actual weighted average price of diesel fuel of $0.7379 

per litre compared with the budgeted price of $1.0067 per litre; (e) efforts to decrease 

the level of stock holdings of expendable products in the Mission, resulting in a 

reduction in the acquisition of engineering supplies; and (f) the postponement of the 

acquisition of consumables to make water-bottles and plumbing materials as result of 

supply chain disruptions in connection with the COVID-19 pandemic. 

78. The overall reduction in requirements was offset in part by: (a) an increase in 

the acquisition of prefabricated facilities and accommodation equipment to 

implement the recommendations of the facility security surveys on the installation of 

support buildings at the concentration point in Mavivi in order to accommodate staff 

in times of crises and the provision of hard-wall accommodation to existing military 

contingents that were still accommodated in tents; (b) an increase in the number of 

claims for residential security for uniformed personnel; and (c) the acquisition of 

generators to replace the ones that were past their life expectancy in order to improve 

the dependability of the power supply in camps.  
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 Variance 

Ground transportation ($4 639.0) (34.0%) 
 

79. The increased requirements were due mainly to the replacement of light 

passenger vehicles, armoured vehicles and ambulances that were past their life 

expectancy. 

80. The increase in requirements was offset in part by a lower actual weighted 

average price of diesel fuel of $0.7379 per litre compared with the budgeted price of 

$1.0067 per litre; and lower consumption of fuel owing to a reduction in movements 

by road in connection with the COVID-19 pandemic. 

 

 Variance 

Air operations $19 045.3 15.2% 
 

81. The reduced requirements were due mainly to: (a) the replacement of 4 Mi -24 

helicopters with a flight hour rate of $7,979 with 4 armoured Mi-8 helicopters with a 

flight hour rate of $4,267; (b) a lower utilization rate and lower number of hours flown 

as a result of travel restrictions in connection with the COVID-19 pandemic; (c) the 

early release of 1 Mi-8 helicopter on 1 March 2021 in line with the Mission’s 

withdrawal from the Kasai region; (d) the early release of 1 fixed-wing aircraft in 

January 2021 as a result of the decision to replace the regular passenger flights to 

Entebbe for rest and recuperation with a lump-sum payment; (e) the volcanic eruption 

in Goma, which resulted in the cancellation of all regular flights to and from Goma 

in late May and early June 2021; and (f) a lower actual weighted average price of fuel 

of $0.6903 per litre compared with the budgeted price of $0.9621 per litre.  

82. The overall reduction in requirements was offset in part by the acquisition of 

specialized vehicles, including panel vans, tow tractors and K-loaders, in connection 

with the overhaul of the Goma airport, as it became the main entry hub into the 

Democratic Republic of the Congo. 

 

 Variance 

Marine operations ($542.6) (157.3%) 

 

83. The increased requirements were due mainly to the additional acquisition of sea 

containers for the transportation of prefabricated facilities and generators.  

 

 Variance 

Communications and information technology ($4 465.9) (11.7%) 

 

84. The increased requirements were due mainly to: (a) the acquisition of 

containerized modular centres to modernize and relocate data centres following 

incidents caused by electrical failure; (b) the replacement of checkpoint firewalls that 

were past their life expectancy and no longer supported by the manufacturer; (c) the 

upgrade and migration to an encrypted TETRA environment of radio communications 

for military operations owing to security concerns; (d) the acquisition of servers, 

computers, storage drives and network equipment to enhance and modernize the 

Mission’s physical security system in order to meet United Nations security standards; 

(e) the upgrade and migration of the physical security system of the Entebbe Support 

Base to a new technological platform in support of surveillance cameras; and (f) the 

acquisition of outdoor/indoor radio units to enhance and expand the microwave 

connectivity infrastructure mission-wide in support of critical home connections in 

order to accommodate the remote working environment in connection with the 

COVID-19 pandemic. 
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85. The overall increase in requirements was offset in part by reduced requirements 

for telecommunications and network services owing mainly to the continued 

optimization of Internet service provisioning and the competitive rates offered 

through several system contracts in place for Internet services. 

 

 Variance 

Medical ($1 314.6) (84.3%) 
 

86. The increased requirements were due mainly to the acquisition of medical 

equipment to set up a COVID-19 centre and for the care of COVID-19 patients in the 

Mission’s existing medical structures; the provision of medical services to COVID-19 

patients within and outside the Mission area; a higher number of medical evacuations 

for patients receiving highly specialized care, resulting in higher costs for services; 

and the acquisition of medical supplies and specialized medication in support of 

COVID-19 preventive activities and for the treatment of COVID-19 patients. 

 

 Variance 

Other supplies, services and equipment $3 757.7 8.2% 

 

87. The reduced requirements were due mainly to the lower rate of implementation 

of programmatic activities as a result of restrictions in connection with the COVID-19 

pandemic, of armed conflict in some areas and of the volcanic eruption in Goma.  

 

 

 V. Actions to be taken by the General Assembly 
 

 

88. The actions to be taken by the General Assembly in connection with the 

financing of the United Nations Organization Stabilization Mission in the 

Democratic Republic of the Congo are: 

 (a) To decide on the treatment of the unencumbered balance of 

$73,217,000 with respect to the period from 1 July 2020 to 30 June 2021;  

 (b) To decide on the treatment of other revenue/adjustments for the 

period ended 30 June 2021 amounting to $23,103,000 from investment revenue 

($1,170,500), other/miscellaneous revenue ($2,033,300) and the cancellation of 

prior-period obligations ($19,899,200). 
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 VI. Summary of follow-up action taken to implement the 
decisions and requests of the General Assembly in its 
resolution 75/300, including the requests and 
recommendations of the Advisory Committee on 
Administrative and Budgetary Questions endorsed by 
the Assembly 
 

 

 A. General Assembly 
 

 

(Resolution 75/300) 
 

 

Decision/request Action taken to implement decision/request  

  Reiterates its grave concern about the continued threat 

to life, health, safety and security caused by the 

coronavirus disease (COVID-19) pandemic and the 

importance of ensuring the safety, security and health of 

peacekeeping personnel, including through the use of 

safe and effective vaccines for civilian and uniformed 

personnel, maintaining the continuity of mandate 

delivery, including protection of civilians, minimizing 

the risk of mission activities causing the virus to spread 

and, where appropriate and within mandates, supporting 

national authorities, upon their request, in their response 

to COVID-19, in collaboration with the Resident 

Coordinator and other United Nations entities in the 

country (para. 13). 

In the fight against COVID-19, United Nations 

entities in the Democratic Republic of the Congo 

contributed to: (a) strengthening analytical and 

research capacities as well as surveillance and 

investigation of COVID-19 cases throughout the 

country; (b) supporting the governance of the health 

sector; (c) building capacity for the management of 

COVID-19 cases; (d) strengthening hygiene, 

prevention and infection control measures in health 

facilities and in the community; (e) strengthening the 

COVID-19 emergency logistics system; and 

(f) ensuring the continuity of health services in 

provinces affected by COVID-19. 

The Mission’s large-scale communication campaign 

contributed to the high rate of vaccination among 

personnel, using posters, digital resources and 

interactive webinars to counter misinformation and 

debunk vaccination myths. The Mission also 

organized information town hall meetings for several 

United Nations agencies. Highlighting a best practice 

developed by the Mission, a video on the COVID-19 

vaccination walk-in clinics was featured on the global 

iSeek site. 

The Mission further developed a practice note on 

MONUSCO operations during the COVID-19 

pandemic, which captured best practices, lessons 

learned and recommendations in the areas of mandate 

implementation, support to national authorities, duty 

of care and contingency planning and was published 

on the Peace Operations Policy and Practice Database. 

Key best practices in mandate implementation and 

mitigation measures highlighted in the note included: 

(a) the increased reliance on remote information 

provision through community alert networks to inform 

operations and include COVID-19 mitigation 

measures in community protection plans; (b) the 

launch of Okapi école as a daily radio broadcast 

learning programme for 27 million students affected 

by school closures owing to the pandemic, 

https://undocs.org/en/A/RES/75/300
https://undocs.org/en/A/RES/75/300
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Decision/request Action taken to implement decision/request  

  implemented as a joint initiative with the Ministry of 

Education and UNICEF over the course of six months 

and rebroadcast by 44 radio stations across the 

country; (c) high-level advocacy for the release of 

4,323 minor offenders to decongest prisons and reduce 

the risk of pandemic outbreaks in those institutions; 

and (d) support for the Government’s COVID-19 

contact tracing and geolocation efforts, through which 

2,004 contacts were traced. 

Notes the measures adopted to mitigate the effect of the 

COVID-19 pandemic on peacekeeping operations, 

including facilitating the continued implementation of 

mission mandates while ensuring the health and safety 

of peacekeeping personnel and local communities in the 

host country, and requests the Secretary-General to 

provide updated information on the impact of the 

pandemic, the lessons learned, best practices and how 

the Mission improved its preparedness and resilience 

and collaborated with the host Government and regional 

and subregional actors in response to the pandemic in 

the context of the next performance report and budget 

submission for the Mission (para. 14). 

Since the onset of the COVID-19 pandemic in the 

Democratic Republic of the Congo, cases among 

MONUSCO personnel have largely aligned with the 

incidence rates in the host country, particularly during 

the second wave of the pandemic in the first quarter of 

2021. As the number of nationally recorded cases 

started escalating towards mid-2021, the United 

Nations COVID-19 vaccination roll-out ensured that 

the protection conferred by the vaccination 

programme, alongside continued public health 

measures, kept cases among MONUSCO personnel 

controlled and manageable. The start of the 

vaccination programme is hence presumed to have 

been a decisive factor in limiting cases within 

MONUSCO and the United Nations system in the 

country amidst peaks recorded among the national 

population. 

As regards the first phase of the vaccine roll-out, the 

Mission faced challenges in registering and scheduling 

staff for vaccination owing to difficulties in using the 

global Everbridge platform in a field setting with a 

large number of field offices. The initial best practices 

identified included: (a) the set-up of walk-in and pop-

up clinics in central locations of mission compounds 

in five field offices, allowing eligible personnel and 

dependants to be assisted by personnel from the Field 

Technology Section with on-the-spot Everbridge 

registration and immediate vaccination, in addition to 

the Everbridge appointment system; (b) the 

deployment of mobile medical teams composed of 

medical personnel from the Mission and the country 

team equipped with demand-based, predetermined 

doses of the vaccine to remote locations with only a 

limited number of United Nations personnel; and 

(c) the hosting of in-person, focus group discussions at 

the field office level to inform personnel about the 

benefits of vaccination and refute any misinformation 

about the vaccine. 
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Decision/request Action taken to implement decision/request  

  Initial challenges and lessons learned in the first phase 

of the vaccination roll-out included: (a) the inherent 

risk of shared, high population density 

accommodations of uniformed contingents, which 

may trigger sudden, large-scale pandemic outbreaks; 

(b) the continued hesitancy among national staff and 

individual contractors to get vaccinated, which can be 

partly attributed to the delay in rolling out the 

Government’s national vaccination programme with 

the support of COVAX; and (c) an overall vaccination 

scepticism and COVID-19 fatigue among personnel 

owing to the extended duration of the pandemic and 

the comparatively low infection and mortality rates 

officially recorded in the Democratic Republic of the 

Congo. 

With regard to improvements to the Mission’s overall 

preparedness for and resilience to pandemics, the 

Mission established a framework of operations 

comprised of long-term impact projections on mandate 

implementation and a decision-making matrix on 

adapted programming for field offices, to ensure 

COVID-19 prevention while delivering on essential 

activities. During the suspension of troop rotations 

between March and June 2020, the Mission 

successfully adjusted its existing capacity to sustain 

its footprint in high-risk areas, compensating for the 

non-availability of units in quarantine and minimizing 

the impact on mandate delivery. 

Notes with concern the mid- and long-term impact of 

the COVID-19 pandemic on countries, regions and 

subregions in conflict, and emphasizes the importance 

of United Nations peacekeeping operations, where 

appropriate and within their respective mandates, 

coordinating with national authorities and other United 

Nations entities in promoting post-conflict 

reconstruction, peacebuilding and post-pandemic 

recovery of countries and regions in conflict, especially 

those in Africa (para. 15). 

Under the multi-partner United Nations COVID-19 

Response and Recovery Fund, a joint programme 

proposed by UNFPA, UN-Women and UNHCR was 

selected for funding in September 2020 to promote 

participatory, joint and inclusive actions in North 

Kivu. The programme focused on vulnerable women 

and girls among refugees, displaced people and host 

communities who did not receive assistance owing to 

COVID-19 prevention measures. A second joint 

programme by the Food and Agriculture Organization 

of the United Nations, UNDP and UN-Women focused 

on strengthening health and socioeconomic resilience 

in rural areas through access to green electricity. 

Requests the Secretary-General to ensure that the 

Mission is responsible and accountable for the use of its 

programmatic funds, in line with relevant guidance and 

bearing in mind the specific context in which the 

Mission operates, and to include, in his next budget 

submission and performance report, detailed 

information on the programmatic activities of the 

Mission, including on how those activities have 

contributed to the implementation of mission mandates, 

The Mission’s programmatic activities were included 

as outputs in the Mission’s results-based budgeting 

framework and aligned with expected 

accomplishments and indicators of achievement. All 

proposed interventions were developed in full 

consultation with heads of sections and offices based 

on mandate and needs analyses. Thematic projects 

were further endorsed by the pillar heads and the Head 

of Mission. 
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Decision/request Action taken to implement decision/request  

  on the linkage to the mandates, on the implementing 

entities and on the performance by the Mission of 

appropriate oversight (para. 22). 

As part of the results-based budgeting performance 

assessment, regular monitoring of programme 

implementation has been undertaken throughout the 

financial year to identify implementation bottlenecks 

and address them accordingly. The Project 

Management Unit ensured continuous quality 

oversight and monitoring of and reporting on the 

progress of projects, while the Budget and Finance 

Section and the Strategic Planning Cell provided 

monthly financial status reports on the disbursements 

of programmatic funding to the Mission’s resource 

stewardship executive committee. 

The Mission, through the Strategic Planning Cell 

undertook a midterm review, highlighting areas of 

progress and challenges to the implementation of 

programmatic activities. 

Also emphasizes the importance of overall budgetary 

performance in peacekeeping operations, and requests 

the Secretary-General to continue to improve oversight 

of the activities of peacekeeping missions, and 

implement the recommendations of the relevant 

oversight bodies, and in this regard to avoid deficiencies 

in management and related economic losses with the 

aim of ensuring full compliance with financial 

regulations and rules, while giving due regard to the 

guidance and recommendations of the General 

Assembly, and to report thereon in the context of the 

performance reports (para. 37). 

Throughout the performance period, the Mission 

remained dedicated to supporting and coordinating all 

oversight functions, including those of Office of 

Internal Oversight Services and the Board of Auditors. 

The Mission facilitated entry and exit conferences and 

provided responses to the audit communications of 

both the Office and the Board. The Mission also 

followed up on the implementation of audit 

recommendations, which have been reported on the 

recommendation tracking platform of the Office of 

Internal Oversight Services (TeamMate) regularly. A 

large number of recommendations have been closed as 

a result. 

The Mission also continued to embrace the Secretary-

General’s reform agenda and implement management 

reforms designed by the Department of Management, 

Strategy, Policy and Compliance and the Department 

of Operational Support. The Mission introduced 

several key performance indicators aimed at achieving 

efficiencies and effectiveness in resource management 

and was also at the forefront in piloting and testing 

projects geared towards reform. The Mission 

continued to ensure the utilization of the delegation of 

authority in a proper manner and reported on any 

exceptions. Business intelligence has also been 

strengthened through supply chain management to 

ensure proper demand planning and forecasting of 

requirements and the execution of a well-structured 

acquisition plan and process. 
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Decision/request Action taken to implement decision/request  

  In addition, the Mission continued to perform self-

evaluations of internal control systems and risk 

factors; perform accountability checks; conduct joint 

inspections; report on fraud and presumptive fraud 

cases; and perform other oversight functions related to 

the Ethics Office, financial disclosure reporting and 

reviews by standing committees, such as the local 

committee on contracts or the local property survey 

board. 

 

 

 

 B. Advisory Committee on Administrative and Budgetary Questions 
 

 

(A/75/822/Add.6) 
 

 

Request/recommendation Action taken to implement request/recommendation 

  The Advisory Committee trusts that more information 

and best practices on the work of the digital unit, 

including with respect to the MONUSCO information 

strategy, will be provided in the context of the next 

performance report (para. 7). 

The digital unit has enriched the Mission’s 

communication narrative by producing and delivering 

content that goes beyond telling the stories. The new 

content empowered and gave voice to the 

representatives of communities and the Mission’s 

partners and beneficiaries, who explained with their 

own words the positive impact the Mission had on 

their lives. The introduction of Talkwalker to monitor 

the conversation about MONUSCO on social and 

online media allowed the Mission to detect hate 

speech, misinformation and disinformation. Effective 

social media monitoring and the counter-narrative 

approach has helped to deconstruct the false beliefs 

spread by spoilers that MONUSCO has not 

accomplished much in 20 years of presence in the 

Democratic Republic of the Congo. This proved to be 

efficient several times, particularly during the latest 

crisis in Beni. It also resulted in a proven decrease in 

the number of critics and negative sentiments about 

the Mission on its digital platforms. 

 

 

 

https://undocs.org/en/A/75/822/Add.6

